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INTRODUCTION 
 
On January 6, 2000, the Board of Commissioners of the Chicago Housing Authority (CHA or Agency) approved the Agency’s Plan for 
Transformation (Plan), calling for sweeping changes in the administration and operation of the CHA. The Plan for Transformation was 
subsequently approved by the U.S. Department of Housing and Urban Development (HUD) and incorporated into a Moving to Work (MTW) 
Demonstration Agreement, executed on February 6, 2000.  
 
Appendix 1 of this document contains a general description of the MTW Program, its objectives, and the requirements placed on participating 
agencies.  Under the MTW Agreement, the Agency is required to produce an annual plan.  This document represents the Agency’s MTW Annual 
Plan for FY 2001, i.e., Plan for Transformation - Year 2 (Plan-Year 2 or Annual Plan).  In order to achieve the goals set out in this annual plan, 
CHA identified necessary clarifications and amendments to the MTW Agreement, also specified in Appendix 1.   
 
BACKGROUND 
 
The CHA, with approximately 38,000 units of public housing and 28,000 units of Section 8 leased housing, has been the nation’s most distressed 
housing authority. To remedy conditions, the Plan for Transformation provides for: 

 
 
 A $1.5 billion capital program that would produce approximately 25,000 new or rehabilitated public housing units; 

 
 The demolition of nearly 17,000 units (mostly gallery-style high-rises); 

 
 The transfer of all property management functions to professional property management organizations; 

 
 Substantial reductions in overhead expenses sufficient to provide at least $300 per unit monthly (agency-wide) in non-utility funds for 

property operating budgets; 
 

 The elimination of the CHA’s Police Department and the transfer of policing services to the City of Chicago; 
 

 A system of service connectors to assist residents in accessing necessary services and becoming self-sufficient within the community; 
 

 Appropriate and compassionate relocation services, accompanied by a commitment that each lease-compliant family as of October 1, 
1999, can return to public housing following redevelopment; 

 
 Increased counseling services for Section 8 voucher holders; and 

 
 A commitment to meet all applicable fair housing and disability rights laws, minority participation rules and requirements, as well as 

commitments specified in the Latino Consent Decree. 
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In FY 2000, the Agency made real and substantial progress towards implementing the following goals. The Agency: 
 
 Received a $35 million HOPE VI Revitalization Grant for the redevelopment of Ida B. Wells/Madden Park and a $29.5 million HOPE VI 

Demolition Grant to facilitate the demolition of vacant and non-viable buildings; 
 
 Formed a Redevelopment Working Group that consists of the CHA, the Central Advisory Council (CAC), HUD, the Gautreaux Plaintiff’s 

Counsel, and the Receiver1 to outline the specifics of the redevelopment process and the threshold criteria that will be employed to 
determine investment decisions; 

 
 Finalized the Cabrini Consent Decree negotiations to allow the Cabrini redevelopment process to move forward at Cabrini Extension 

North; 
 

 Closed on the development deal for North Town Village.  The project calls for the construction of 261 units, of which 79 are designated for 
public housing.  Construction is currently underway; 

 
 Awarded a contract for development management services for the ABLA redevelopment project.  The firm will be responsible for creating 

the master plan that will govern all development activities at the site; 
 

 Completed and issued an Request for Qualifications (RFQ) for Phase II of the Horner redevelopment project.  Phase II will be a mixed-
income development that will result in the creation of at least 220 public housing units; 

 
 Fully privatized the management of all residential properties; 

 
 Began the $350 million rehabilitation program for all senior buildings.  Began replacement of roofs, rehabilitation of elevators, and 

installation of air conditioners at several senior properties; 
 

 Increased operating funds assigned to properties to not less than $310 per unit monthly (PUM) for families and not less than $290 PUM 
for seniors; 

 
 Disposed of land, an administrative building and one mid-rise building to the Public Building Commission for the creation of a new state-of-

the-art Teaching Academy at 22nd and State, with admissions preference for children living in the Harold Ickes Homes; 
 

 Demolished 1,308 units, with over 4,500 under demolition by year-end; 
 

 Completed an assessment of all scattered sites to determine viability of specific properties; 
 
                                                 
1 Pursuant to a 1987 order of the Federal District Court in Gautreaux v. CHA et. al., a Receiver, Danial E. Levin and The Habitat Company, has 
and exercises all powers of CHA respecting the development of CHA non-elderly housing.  Throughout the Capital Program section of the Plan-
Year 2, CHA will identify CHA and/or the Receiver acting in their respective capacities.  



Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  5 

 Closed and completed construction on Robert Taylor B HOPE VI project, Hearts United Phase I.  This development calls for the creation 
of 116 units, of which 29 will be public housing; 

 
 Closed on a mixed-finance deal for Hilliard Homes.  Upon completion, the project will create 654 units of affordable housing, of which 305 

will be for public housing residents and include family and senior units; 
 
 Established service connectors in all senior properties to connect seniors to programs available throughout the City of Chicago; 

 
 Established a service connector pilot program for Section 8 voucher holders; 

 
 Finalized the service connector model for family developments; 

 
 Transferred policing services to the City of Chicago and implemented vertical patrols at high-rise family properties; 

 
 Transferred a variety of resident programs and services to the City of Chicago and other agencies to begin connecting and integrating the 

CHA residents to an array of services available to all citizens of the City of Chicago. Some of the services transferred include: day care 
(Chicago Department of Human Services), sports/recreation (Chicago Park District), and educational programs (Board of Education); 

 
 Focused City departments on outcomes for CHA residents.  For example, the Mayor's Office of Workforce Development gives CHA 

residents priority service at One-Stops and with Empowerment Zone providers.  The Chicago Public Schools and the Chicago Park District 
will focus on increasing enrollment of CHA children in programs at the parks and schools near CHA developments, and the Chicago 
Department of Public Health will focus its outreach strategy for children ages 0-3 in CHA developments; 

 
 Hired financial advisors and established a pool of underwriters to assist the Agency in obtaining bond financing for the capital program; 

 
 Issued Requests For Proposals (RFP) for Bond Counsel and Issuer’s Counsel to provide legal advice and assistance in connection with 

the issuance of one or more series of essential governmental purpose bonds and mixed finance transactions; 
 

 Established a regular meeting schedule with the financing team and HUD to review and establish the criteria and approval process for the 
issuance of the bonds backed by capital funds; 

 
 Completed a Procurement  Policy and re-wrote its Section 3 procedures; 

 
 Implemented the designation of all senior buildings as “senior only” housing; 

 
 Completed the CHA Leaseholder Housing Choice and Relocation Rights Contract; 

 
 Completed new lease, grievance and pet policies for all properties and established site-based waiting lists for senior buildings; 

 
 Reduced total Agency employees from 2,622 to 515; 
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 Created a mentoring partnership program, a customized training program, and held a job preparedness workshop for resident employees 

in order to assist them in employment transition; and 
 

 Assisted in the job placement of hundreds of former employees with private firms. 
 
 
FY 2001 PLAN HIGHLIGHTS  
 
The Plan-Year 2 continues the Agency’s progress in implementing the Plan for Transformation. For 2001, the Agency’s goals include:  
 

 Seeking $105 million in HOPE VI funds for the revitalization of the most distressed properties (Stateway Gardens, Robert Taylor Homes, 
and Rockwell Gardens); 

 
 Seeking $55 million in demolition funds to demolish non-viable properties; 

 
 Expanding relocation and mobility counseling services for all relocating residents; 

 
 Establishing a good neighbor-counseling program for all residents; 

 
 Establishing service connectors at all family properties; 

 
 Exploring the development of an endowment trust for resident programs; 

 
 Continuing the consolidation of CHA-specific programs into existing City of Chicago services; 

 
 Making way for the rebuilding of mixed-income communities by demolishing an additional 3,811 housing units; 

 
 Completing  the developer selection process for many of its family properties; 

 
 Upgrading the mechanical, electrical, plumbing, and fire protection systems work at senior properties; 

 
 Completing the installation of air conditioning in all senior buildings; 

 
 Beginning the physical rehabilitation of scattered sites; 

 
 Completing the renovation or construction of approximately 1,000 housing units; 

 
 Issuing bonds for capital proceeds; 
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 Completing the 504 Self-Evaluation and Transition Plan; 
 

 Continuing the reduction in Agency overhead to increase funding for the Capital Program; 
 

 Developing a business resource center to provide education, training and technical assistance to MBE/WBE, Section 3, and resident-
owned businesses;  

 
 Completing the development of asset management systems;  

 
 Continuing a partnership with the Chicago Police Department to provide above-baseline protective services in all buildings and expanding 

the CAPS program to additional developments;  
 

 Improving the quality of life by continuing rodent abatement and lighting enhancements throughout CHA developments; and  
 

 Continuing the reintegration of City services at CHA developments, including weed cutting, pothole removal, towing, and streetlight 
improvements. 

 
Plan-Year 2 elements are described in more detail under the appropriate sections of this document: Capital Program; Building Closures, 
Demolition, and Relocation; Property Management; Human Capital Development; Occupancy; Section 8 Leased Housing Programs; Protective 
Services; Section 3 and MBE/WBE; and Agency Funding.   
 
Please note that this Plan-Year 2 marks a continuation of the original Plan for Transformation and does not contain any significant deviations.   
Rather, it details the steps necessary to achieve the goals. 
 
PUBLIC PARTICIPATION 
 
As required under the MTW Agreement, the Agency provided residents with reasonable input into the development of its Annual Plan through 
numerous meetings with resident leadership.  In addition, CHA held briefings for interested civic, fair housing, community organizations, sister 
agencies, and philanthropic organizations. The CHA held a 45-day comment period from October 2-November 15, 2000.  A public hearing was 
held on November 14, 2000 at the City of Chicago Harold Washington Library. 
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Resident Participation 
 
CHA held numerous briefings and meetings with the Central Advisory Council (CAC) before, during and after the comment period in order to get 
resident recommendations and comments on the Plan-Year 2. In addition, the CAC sent CHA its formal comments to the Plan-Year 2 and the 
amended Admissions & Occupancy Policy.  The CAC's comments and the CHA's responses are summarized in Appendix 2.    
 
Community Outreach 
 
The Agency conducted extensive community outreach through presentations to: 

 
 75 civic groups 
 15 foundations 
 Multiple supportive housing providers 
 City of Chicago social service providers 
 Elected officials 
 City of Chicago departments and sister agencies 
 Latino Consent Decree Monitoring Committee 
 Disability Rights organizations 
 Mayor's Senior Advisory Council and other senior advocacy groups 

 
Comments 
 
CHA received 19 comments on the 2001 Plan. The Agency grouped the comments into four categories summarized below. 
 
Comments commending Plan elements: 

 
 CHA privatized the property management function and downsized accordingly.  Focusing on lease compliance will build a better 

relationship with residents. 
 CHA's new lease includes important notifications and remedies. 
 CHA’s increased communication about the Plan is good and should continue. 

 
Comments regarding clarification or articulation of Plan elements: 

 
 CHA must receive the approval of the Gautreaux court for many items currently listed in the Capital Plan. 
 CHA should include a reference to Integrated Pest Management. 
 CHA should clarify lease compliance, know the number of lease compliant residents, and provide assistance to residents to become lease 

compliant. 
 CHA should follow through on its environmental commitments outlined in the Plan for Transformation. 
 CHA must train and monitor private managers and developers to ensure they comply with all local, state and Federal environmental laws. 
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 CHA should ensure service connectors have knowledge regarding environmental health risks. 
 CHA does not address how it intends to ensure diversity in its housing programs. 
 The Plan should state the progress made in the Latinos United Consent Decree. 
 CHA should partner with Latino community based organizations when marketing its housing programs. 

 
Comments expressing dissatisfaction with the actions taken by the CHA and the need for improvement: 

 
 CHA should pace demolition according to the amount of housing available in the private rental market.  CHA should build new units prior to 

demolishing units. 
 Randomly selecting units for contract compliance for HQS inspections does not sufficiently satisfy a quality assurance goal and will not 

help ensure lead-safe housing in the Section 8 program. 
 CHAC and CHA must track more than the lease-up rates when determining the availability of the private market to absorb new Section 8 

families.  
 CHA should make relocation and mobility counseling available to all residents.   
 CHA should maintain buildings slated for demolition as long as the buildings are occupied. 
 CHA should allow more than just the elected resident leadership to participate in the redevelopment working groups.   
 CHA should create incentives for landlords in the Section 8 program to promote the creation of lead safe housing. 
 Latinos United, like the Gautreaux plaintiffs, should be represented in the redevelopment working groups. 

 
Comments either disagreeing with, or indicating concern over, Plan assumptions:  

 
 CHA may not have the staffing resources to implement the relocation contract. 
 The rental market cannot absorb all CHA relocatees. 
 Non-lease compliant residents should be allowed two years to cure lease violations. 
 The capital plan budget is insufficient to meet the 25,000-unit goal.  Therefore, CHA should consider rehabilitation in place of demolition 

and new construction when possible. 
 A majority of CHA relocatees are moving into high poverty areas.  CHA must be more aggressive in its relocation efforts. 
 Service referrals are insufficient, as the social service agencies are already overburdened. 
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SECTION I: CAPITAL PROGRAM  
 
The Plan for Transformation provides for the rehabilitation or new construction of approximately 25,000 public housing units. For many properties, 
this plan is more than the renovation of public housing; it is the comprehensive revitalization of entire neighborhoods.  Hence, both the planning 
and construction phases are being undertaken with a multitude of partners, including CHA residents, the Gautreaux plaintiffs, the Receiver, the 
City of Chicago, the Chicago Board of Education, the Chicago Park District, the Chicago Transit Authority, potential funders, neighborhood 
leaders, and other business and civic groups. 
 
Significant strides were made in FY 2000 to advance the Capital Program.  This section of the Plan-Year 2 provides an update on these efforts, 
with a focus on projected activity for FY 2001.   
 
The Plan for Transformation divided the Agency’s properties into five major categories:  

 
 Existing Redevelopment Projects (Category 1); 
 Senior Properties (Category 2); 
 Scattered Sites (Category 3); 
 Non-Section 202 Family Properties 2(Category 4); and 
 Section 202 Family Properties (Category 5).  

 
 
Table 1 provides an updated master capital construction schedule for rehabilitation and construction. For new construction, extensive pre-
development planning is required before actual construction can begin. Therefore, for Categories 1 and 5, the peak of construction activity is 
projected for years 2004 through 2007.   Peak construction years for Categories 2, 3 and 4 will take place in 2002 and 2003. 

                                                 
2 Section 202 refers to Section 202 of the Omnibus Consolidated Rescissions and Appropriations Act of 1996. This law requires that a cost test be 
performed on all properties with more than 300 units and with a vacancy rate in excess of ten percent.  Such properties must be demolished if the 
monthly cost to renovate and maintain them exceeds the cost of a housing voucher.  Category 1 properties were exempt from this cost test 
because they were already covered under existing redevelopment commitments. Five properties included in Category 5 consisted of mid-rise or 
low-rise properties that the Agency considered to be subject to Section 202 but for which the Agency felt had potential to be rehabilitated – Cabrini 
Rowhouses, Dearborn Homes, Altgeld-Murray, Ickes, and Trumbull Park.  (All remaining properties in Category 5 are gallery high-rises.) In 
discussions with both HUD and the CAC, it was determined that three of these properties are not subject to Section 202 – Altgeld-Murray, 
Trumbull Park, and Ickes. The status of Dearborn Homes and Cabrini Rowhouses is still under discussion. 
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Notes:
1  Subject to specif ic 
site planning 
processes and 
developer capacity.

2  Yr 1 includes 
units completed 
prior to FY2000.

TABLE 1

Plan for Transformation
Chicago Housing Authority

10/01/99 09/01/00
Existing Occupied Yr 12 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 CGP

Units Units 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 Funding

Category 1 - Existing Redevelopment 
Commitments 

Gov. Henry Horner Homes 1,743         706             553        12          60          92          60         777            
Frances Cabrini Extension North 926            139             44          56         97          144        80          109       110       60         700            
ABLA 3,235         1,010          329        34          150        150        130       150       180       180       160       1,463         
Wells/Madden/Darrow/Wells Extension 2,891         1,353          92          92          92          92         92         145       145       150       900            
Robert Taylor Homes B HOPE VI -                 -                  29          27          35         40         40         40         40         251            
Raymond M. Hilliard Center 710            263             152       153        305            
Washington Park Homes 56              -                  14          14              
Lakefront -                 -                  90          30          30          30          40         68         48         48         58         442            

Subtotal 9,561         3,471          1,045    208      279       503       597       466      460      473      413      408       4,852         149,000,000$       

Category 2 - Senior Developments 9,480         7,625          480      4,500    4,500    9,480        350,000,000$       

Category 3 - Scattered Sites 2,922         2,426          286      1,200    1,200    2,686        77,000,000$         

Category 4 - Non-202 Family Properties
Cabrini Ext. Lincoln 18              18               -                 
Lake Parc Place 300            247             -                 
LeClaire Courts 300            280             -                 
Washington Park Homes Low-rises 488            173             -                 
Lawndale Complex 188            -                  -                 
Lawndale Gardens 128            110             -                 
Julia C. Lathrop Homes 925            707             -                 
Bridgeport Homes 155            137             -                 
Wentworth Gardens 422            376             -                 
Gov. Frank Lowden Homes 128            115             -                 
Various Properties to be determined -                 
Total 3 3,052         2,163          -            -          275      450      520      310     290     130     25       -          2,000        107,000,000$       

Category 5 - 202 Family Properties
5a - Mid-rises and Low-rises and/or Off-Site Dev
Frances Cabrini Rowhouses 586            492             -                 
Trumbull Park Homes 486            386             -                 
Harold L. Ickes Homes 1,006         743             -                 
Dearborn Homes 800            594             -                 
Altgeld Gardens - Phillip Murray Homes 1,998         1,622          -                 
Subtotal 4,876         3,837          -                
5b - Gallery High-rises and/or Off-Site Dev.
1230 N. Burling4 134            113             -                
Frances Cabrini Extension South 597            465             -                 
William Green Homes 968            532             -                 
Rockwell Gardens 1,136         423             -                 
Stateway Gardens 1,644         611             -                 
Robert Taylor Homes A 1,734         661             -                 
Robert Taylor Homes B 2,050         532             -                 
Washington Park Homes High-rises 468            164             -                 
Randolph Towers 155            139             -                 
Subtotal 8,886         3,640                         
Total, Category 5 13,762       7,477          -            -           -            400       500       1,000   1,000   900      1,130   1,052    5,982        429,000,000$       

Total All Categories 38,777       23,162        1,045    974      6,254    7,053    1,617    1,776   1,750   1,503   1,568   1,460    25,000      1,112,000,000$    

TOTALS

FY2000 - FY2009 Planned Units Completions

MASTER CAPITAL CONSTRUCTION SCHEDULE1

3  Some modest 
density reduction is 
assumed in Category 4.
The actual numbers, by 
property, w ill not be 
know n until after the 
completion of the 
respective site plans.

4  The Board of 
Commissioners 
approved the transfer 
of this property to the 
residents as a 
homeow nership 
conversion on 
September 19, 2000, 
subject to identif ication 
of resources and 
investors and federal 
approval.  In the event 
that the residents 
cannot meet these 
requirements, these 
units must be 
demolished under 
Section 202 and w ill be 
included in the Near 
North Redevelopment 
Plan.
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Category 1: Existing Redevelopment Commitments   
 
This grouping includes eight properties that, at the time of development of the Plan for Transformation, were already covered under existing 
redevelopment commitments or were well-advanced in the planning stages. The Plan for Transformation allocates $149 million in capital funds in 
addition to Hope VI and other resources to these properties. As outlined below, significant development activity will occur at all of these properties 
in FY 2001. 
 

 Governor Henry Horner Homes.  An Agreed Order was entered with the parties to the Horner Lawsuit on February 1, 2000, paving the 
way for redevelopment of the remaining Horner site.  An RFQ for the redevelopment of this section was issued in 4th Quarter 2000. 

 Cabrini Extension North.  On August 15, 2000, the CHA entered into a Court Settlement with the Plaintiffs (residents), City of Chicago, 
and the Receiver, allowing redevelopment to occur on CHA land.  The RFP for redevelopment will be issued in 1st Quarter 2001. 

 Madden Park/Ida B. Wells.  In FY 2000, the Agency was successful in securing a $35 million HOPE VI grant for this site (the application 
was ranked first in the nation). The City of Chicago committed $48 million for housing, infrastructure, park improvements, and supportive 
services to this project.  Also, the MacArthur Foundation has matched $1.5 million in HOPE VI endowment funds for supportive services.  
Construction on the first phase will begin in 4th Quarter 2001. 

 Jane Adams Homes, Robert Brooks Homes, Loomis Courts, and Grace Abbott Homes (ABLA).  In FY 2000, the Agency selected 
the Development Manager for this project.  The master plan for redevelopment is expected to be completed by 3rd quarter 2001, at which 
time the first proposals for mixed-income housing will be issued. During FY 2000, the Agency also completed the $45 million 
reconstruction of Brooks Homes, which included 329 units. 

 Hearts United (Robert Taylor B HOPE VI). In FY 2000, the first off-site replacement units became available for Robert Taylor B families.   
The units were constructed in the area bounded by 40th Street to the North, 45th Street to the South, Cottage Grove to the East and King 
Drive to the West.  Of the 116 units constructed by Bonheur Development Corporation, CHA will receive 29 units. Currently 18 families 
have been identified for relocation to these units.  Those 18 families have gone through extensive mobility and relocation counseling.  The 
remaining units will be occupied over the next two months. 

 Raymond Hilliard Center. Closing is expected to occur by 1st quarter 2001. At the end of redevelopment, Hilliard will produce 305 family 
and senior public housing units in a 654 total unit mixed-income project. 

 St. Edmunds Meadows (Washington Park replacement housing). St. Edmunds Redevelopment Corporation, a community based not-
for-profit developer, will acquire and redevelop 56 units of housing located at 62nd and Michigan.  This is a mixed-income development that 
will include the use of low income tax credits for rehabilitation.  Upon completion of this project, CHA will lease 14 units in the 
development, the remaining units will be affordable housing for other low income families.  The relocated residents from this development 
have remained in the surrounding community by using Section 8 vouchers.  The majority of relocated residents currently using Section 8 
vouchers reside in developments that were rehabilitated and owned by St. Edmunds Redevelopment Corporation. 

 Lakefront Replacement Housing.  An RFP, issued in FY 2000, resulted in ongoing negotiations with a development team to build 120 
CHA units in a mixed-income community.  An additional RFP was released in the 4th quarter 2000 for a nearby site, to include 30 CHA 
units in addition to affordable and market rate housing.  Construction of Lakefront scattered site units under the court order is on going.  In 
total, 442 replacement housing units will be developed. 

 
A schedule of major tasks for Category 1 properties is shown in Table 2. 
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TABLE 2
Chicago Housing Authority
Agency Plan Master Schedule
Summary of Major Tasks

Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec

Capital Programs Start Finish Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 .

Category 1
Gov. Henry Horner Homes

Proposals / Approval Proce 10/01/00 03/31/01
Site Plans 04/01/01 09/30/01
Relocation 04/01/01 12/31/04
Demolition 10/01/00 12/31/01
Construction / Rehab 01/01/00 06/30/04

Frances Cabrini Ext. North
Proposals / Approval Proce 11/01/00 04/30/01
Site Plans 05/01/01 09/30/01
Relocation 10/01/01 12/31/04
Demolition 10/01/00 12/31/02
Construction / Rehab 01/01/00 06/30/04

ABLA
Proposals / Approval Proce 01/01/00 12/31/01
Site Plans 10/01/00 06/30/01 .
Relocation 10/01/00 12/31/04
Demolition 10/01/00 12/31/04
Construction / Rehab 01/01/00 12/31/04

Wells/Madden/Darrow/Wells Ext.
Proposals / Approval Proce 01/01/00 06/30/00
Site Plans 07/01/00 12/31/00
Relocation 10/01/00 12/31/04
Demolition 10/01/00 12/31/04
Construction / Rehab 10/01/01 12/31/04

Robert Taylor Homes B HOPE VI
Proposals / Approval Process
Site Plans 
Relocation
Demolition
Construction / Rehab 01/01/00 03/31/03

Raymond M. Hilliard Center
Proposals / Approval Process
Site Plans 01/01/00 09/30/00
Relocation 10/01/00 12/31/04
Demolition
Construction / Rehab 01/01/01 12/31/04

Washington Park Homes St. Edmunds Park
Proposals / Approval Process
Site Plans 01/01/00 03/31/01
Relocation
Demolition
Construction / Rehab 01/01/02 12/31/02

Lakefront Properties
Proposals / Approval Proce 01/01/00 03/31/01
Site Plans 07/01/00 09/30/01
Relocation
Demolition
Construction / Rehab 01/01/00 12/31/04

Note: Robert Taylor Homes B HOPE VI requires a total of 251 units in off site projects with 29 units complete to date and 27 units anticipated in 2003.  The other units have not been identified.
    Note: This chart does not include modernization units for building consolidation.

FY2000 FY2001 FY2002 FY2003

5 Year Capital Construction / Rehab Schedule

Category 1 FY2004
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Category 2: Senior Properties 
 
Category 2 properties consist of approximately 9,480 units in 58 high-rise buildings. Under the Plan for Transformation, CHA allocated $350 
million to rehabilitate the senior properties.  In FY 2000, the Agency started the senior housing rehabilitation program. The senior program consists 
of roof replacement, new windows, tuck-pointing, air conditioners for each unit, emergency generators, new elevators, rehabilitated units and new 
landscaping.   Architectural and engineering work, as well as roofing and elevator replacement, began in the fall of 2000. To expedite construction 
activity and for improved program management, the Agency hired three construction management firms that will oversee construction on these 
properties. 
 
In FY 2000, the Agency placed 10 buildings on an accelerated rehabilitation schedule.  The ten buildings are scheduled for completion in the 4th 
quarter of 2002.  All work in the remaining senior buildings will be completed by the 4th quarter of FY 2003. Work will be bid in “system” packages, 
as outlined in Table 3.  A "system" package would include a specific type of job, task, or service to be completed (i.e. roof replacement, or 
installation of air conditioners for each unit). 
 
 
 

 
 

TABLE 3
Chicago Housing Authority
Agency Plan Master Schedule
Summary of Major Tasks

Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec

Capital Programs Start Finish Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Category 2 - Senior
Roofs 06/15/00 06/15/01
Emergency Generators 09/15/00 10/15/01
Security 09/15/00 02/15/02
Elevators 06/15/00 01/30/03
Building Envelope/Windows 06/15/00 01/30/03
AC/Mechanical Work 09/15/00 12/30/01
ADA 504/ Interiors 10/15/00 12/30/03
Site Work 10/15/00 12/15/03

FY2000 FY2001 FY2002 FY2003

5 Year Capital Construction / Rehab Schedule

Category 2 FY2004
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Category 3: Scattered Sites 
 
Category 3 properties consist of 2,922 scattered site units, of which over ninety  percent will be rehabilitated and the remainder will be disposed of 
or demolished. Under the Plan for Transformation, CHA allocated $77 million for scattered sites. In FY 2000, the Agency completed a physical 
needs assessment of these units and is now in the process of analyzing the information. By the 1st quarter of 2001, the Agency will develop a plan 
identifying the scattered site units to be retained and rehabilitated and those to be disposed of or demolished. Any demolition of scattered site 
units shall first be approved pursuant to the terms of the Gautreaux Consent Decree. 
 
Architectural and engineering work is projected to begin in 2001.  All units to be retained by the Agency will be rehabilitated by 2003. A schedule of 
major tasks for Category 3 is shown in Table 4. 
 
Unlike the senior rehabilitation program, scattered site rehabilitation will not be bid in system packages.  Rather, these properties will be bid to 
allow vendors to perform total site rehabilitation. This approach is expected to maximize the use of MBE/WBE and smaller construction 
companies. 
 
 
 
 

TABLE 4

Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept

Capital Programs Start Finish Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Category 3 - Scattered Sites
07/01/00 09/31/00
10/01/00 12/31/00
04/01/01 12/31/03
01/01/02 12/31/02
04/01/01 12/31/03Construction / Rehab

Chicago Housing Authority
Agency Plan Master Schedule
Summary of Major Tasks

Complete Site Assesments
Cost Analysis of Assessment
Relocation
Demolition

FY2000 FY2001 FY2002 FY2003

 5 Year Capital Construction / Rehab Schedule

Category 3 FY2004
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Category 4: Non-Section 202 Family Properties 
 
This grouping consists of nine properties that were not subject to Section 202. A tenth property, Lawndale Complex, is completely vacant and 
slated for demolition. These properties are generally smaller walk-ups or rowhouses. The Agency allocated $107 million for the rehabilitation or 
redevelopment of these properties. However, additional funding will be allocated to these properties sufficient to ensure an equitable level of 
amenities and building upgrades.  
 
The Agency will redevelop these properties in four stages.   
 

 The first stage includes Bridgeport, Wentworth, and Lowden Homes.  These properties will be rehabilitated as traditional public housing.  
Site planning will occur throughout 1st quarter 2001, with construction to begin in 4th quarter 2001.  The construction phase will be 
completed by 4th quarter 2003. 

 
 The second stage includes Lathrop Homes, LeClaire Extension, and Lawndale Complex. The Agency intends to redevelop these 

properties using CHA capital funds and low income tax credits.  The Agency will issue an RFQ for developers in the 1st Quarter of 2001.  
Site planning would begin between the 2nd Quarter and 3rd Quarter of 2001.  The construction phase would begin 3rd Quarter 2002.  This 
will require the Agency to enter into long term lease/disposition agreements with the selected developers for each specific site. About 30 
percent of the units redeveloped at Lathrop and LeClaire are expected to be reserved for tax-credit families and the rest for traditional 
public housing. Lawndale Complex is anticipated to be a new town-house community with a mix of one third public housing, one third 
affordable, and one third market rate units. 

 
 The third stage includes Cabrini-Lincoln, Lake Parc Place and Lawndale Gardens. These properties require modest capital improvements 

and their needs are less urgent.  These properties will be rehabilitated, to the extent necessary, with CHA capital funds. Construction is 
expected to begin by the end of 2003, with a one-year construction schedule. 

 
 The fourth stage includes Washington Park Low Rises. Washington Park will be rehabilitated using CHA capital funds and low income tax 

credits. Construction is expected to begin by the end of 2003, with a two-year construction schedule.  This redevelopment strategy will be 
similar to that of Lathrop and LeClaire in Stage 2. 

 
A schedule of major tasks for Category 4 properties is shown in Table 5. 
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T A B L E  5
C h i c a g o  H o u s i n g  A u t h o r i t y
A g e n c y  P l a n  M a s t e r  S c h e d u l e
S u m m a r y  o f  M a j o r  T a s k s

M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c

C a p i t a l  P r o g r a m s S t a r t F i n i s h Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4

C a t e g o r y  4  -  N o n - 2 0 2  F a m i l y  P r o p e r t i e s
C a b r i n i  E x t .  L i n c o l n

P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 2 0 3 / 3 1 / 0 2
S i t e  P la n s  0 4 / 0 1 / 0 2 0 9 / 3 0 / 0 2
R e l o c a t i o n 0 4 / 0 1 / 0 3 0 6 / 3 0 / 0 4
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 0 7 / 0 1 / 0 3 0 6 / 3 0 / 0 4

L a k e  P a r c  P l a c e
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 2 0 3 / 3 1 / 0 2
S i t e  P la n s  0 4 / 0 1 / 0 2 0 9 / 3 0 / 0 2
R e l o c a t i o n 0 4 / 0 1 / 0 3 0 6 / 3 0 / 0 4
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 0 7 / 0 1 / 0 3 0 6 / 3 0 / 0 4

L e C l a i r e  C o u r t s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 1 0 4 / 3 0 / 0 1
S i t e  P la n s  0 5 / 0 1 / 0 1 0 9 / 3 0 / 0 1
R e l o c a t i o n 0 4 / 0 1 / 0 2 1 2 / 3 1 / 0 4
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 0 8 / 0 1 / 0 2 1 2 / 3 1 / 0 4

W a s h i n g t o n  P a r k  H o m e s  L o w - r i s e s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 2 0 3 / 3 1 / 0 2
S i t e  P la n s  0 4 / 0 1 / 0 2 0 9 / 3 0 / 0 2
R e l o c a t i o n 0 4 / 0 1 / 0 3 1 2 / 3 1 / 0 4
D e m o l i t i o n 1 2 / 1 5 / 0 0 1 2 / 3 1 / 0 1
C o n s t r u c t io n  /  R e h a b 0 7 / 0 1 / 0 3 1 2 / 3 1 / 0 4

L a w n d a l e  C o m p l e x
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 1 0 4 / 3 0 / 0 1
S i t e  P la n s  0 5 / 0 1 / 0 1 0 9 / 3 0 / 0 1
R e l o c a t i o n
D e m o l i t i o n 1 0 / 0 1 / 0 0 1 2 / 3 1 / 0 0
C o n s t r u c t io n  /  R e h a b 0 7 / 0 1 / 0 2 1 2 / 3 1 / 0 4

L a w n d a l e  G a r d e n s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 2 0 3 / 3 1 / 0 2
S i t e  P la n s  0 4 / 0 1 / 0 2 0 9 / 3 0 / 0 2
R e l o c a t i o n 0 4 / 0 1 / 0 3 0 6 / 3 0 / 0 4
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 0 7 / 0 1 / 0 3 0 6 / 3 0 / 0 4

J u l i a  C .  L a t h r o p  H o m e s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s 0 1 / 0 1 / 0 1 0 4 / 3 0 / 0 1
S i t e  P la n s  0 5 / 0 1 / 0 1 0 9 / 3 0 / 0 1
R e l o c a t i o n 0 4 / 0 1 / 0 2 1 2 / 3 1 / 0 4
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 0 8 / 0 1 / 0 2 1 2 / 3 1 / 0 4

B r i d g e p o r t  H o m e s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s N A
S i t e  P la n s  0 1 / 0 1 / 0 1 0 3 / 3 1 / 0 1
R e l o c a t i o n 0 4 / 0 1 / 0 1 0 6 / 3 0 / 0 3
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 1 0 / 0 1 / 0 1 0 6 / 3 0 / 0 3

W e n t w o r t h  G a r d e n s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s N A
S i t e  P la n s  0 1 / 0 1 / 0 1 0 3 / 3 1 / 0 1
R e l o c a t i o n 0 4 / 0 1 / 0 1 0 6 / 3 0 / 0 3
D e m o l i t i o n
C o n s t r u c t io n  /  R e h a b 1 0 / 0 1 / 0 1 0 6 / 3 0 / 0 3

G o v .  F r a n k  L o w d e n  H o m e s
P r o p o s a ls  /  A p p r o v a l  P r o c e s s N A
S i t e  P la n s  0 1 / 0 1 / 0 1 0 3 / 3 1 / 0 1
R e l o c a t i o n 0 4 / 0 1 / 0 1 0 6 / 3 0 / 0 3

F Y 2 0 0 0 F Y 2 0 0 1 F Y 2 0 0 2 F Y 2 0 0 3

5  Y e a r  C a p i t a l  C o n s t r u c t i o n  /  R e h a b  S c h e d u l e
C a t e g o r y  4 F Y 2 0 0 4
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Category 5: Section 202 Family Properties 
 
The Plan for Transformation allocates $429 million for those properties originally designated as subject to Section 202. This category is further 
divided into two sub-groupings by building types: Category 5A (low and mid-rise properties) and Category 5B (gallery style high rise properties). 
 

Category 5A: Low- and Mid-rise Properties 
 
This sub-grouping includes five properties, with 4,876 units.   Of the five properties, HUD stated that Altgeld Gardens/MurrayHomes, Trumbull 
Park Homes and Harold Ickes Homes are not subject to the Section 202 viability test or subsequent viability tests.  CHA is awaiting final 
determination from HUD on the applicability of viability tests to the remaining properties: Dearborn Homes and Cabrini Rowhouses.  The CHA 
believes that these two properties are viable in the Chicago market and will request a waiver in the event that these properties are found to be 
subject to Section 202 and mandated demolition. 
 
Trumbull Park Homes will undergo significant rehabilitation in a design/build proposal.  A request for proposals for Trumbull Park will be issued 
in the 1st quarter 2001. 
 
The CHA will issue an RFQ for development teams to redevelop Dearborn Homes, Harold Ickes Homes, Cabrini Rowhouses and Altgeld 
Gardens/Murray Homes in 2002.2 By waiting until 2002, these properties should attract significant private investment under a mixed-finance 
program.  The RFQ would allow development proposals which incorporate rehabilitation of the existing buildings and/or new construction on 
the sites as part of a mixed-income community. Any new family units developed shall first be approved pursuant to the terms of the Gautreaux 
Consent Decree. 
 
A schedule of major tasks for Category 5A properties is shown in Table 6. 

                                                 
2 This schedule assumes that Dearborn Homes and Cabrini Rowhouses will be exempt from Section 202. 
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TABLE 6
Chicago Housing Authority
Agency Plan Master Schedule
Summary of Major Tasks

Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept Dec Mar Jun Sept

Capital Programs Start Finish Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Category 5A - Family Properties Mid-rises and Low-rises
Frances Cabrini Rowhouses

Proposals / Approval Process 01/01/02 06/30/02
Site Plans 07/01/02 12/31/02
Relocation 01/01/03 12/31/04
Demolition
Construction / Rehab 04/01/03 12/31/04

Trumbull Park Homes
Proposals / Approval Process 01/01/01 04/30/01
Site Plans 05/01/01 09/30/01
Relocation 07/01/01 09/30/02
Demolition
Construction / Rehab 07/01/01 12/31/02

Harold L. Ickes Homes
Proposals / Approval Process 01/01/02 06/30/02
Site Plans 07/01/02 12/31/02
Relocation 01/01/03 12/31/04
Demolition
Construction / Rehab 04/01/03 12/31/04

Dearborn Homes
Proposals / Approval Process 01/01/02 06/30/02
Site Plans 07/01/02 12/31/02
Relocation 01/01/03 12/31/04
Demolition
Construction / Rehab 04/01/03 12/31/04

Altgeld Gardens - Phillip Murray Homes
Proposals / Approval Process 01/01/02 06/30/02
Site Plans 07/01/02 12/31/02
Relocation 01/01/03 12/31/04
Demolition
Construction / Rehab 04/01/03 12/31/04

Note:  This schedule assumes developer interest in Category 5A properties.  The amount of relocation will be based on the site specific plan.

FY2000 FY2001 FY2002 FY2003

5 Year Capital Construction / Rehab Schedule
Category 5A FY2004
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Category 5B: High-rise Gallery Properties 
 
This sub-grouping includes nine properties, totaling 8,886 units. These buildings are gallery style high-rises built between 1953 and 1966. The 
CHA experienced great difficulty with this type of building design, ranging from problems with heating systems to frequent elevator failures. 
Design flaws, coupled with a lack of maintenance and limited capital improvements since initial construction, have rendered these buildings 
vulnerable to system failures, particularly during winter months. Renovation of these buildings is not economically feasible. 
 
All units in this category failed the HUD Section 202 viability test and are therefore mandated for demolition. These gallery style high-rises will 
be demolished in accordance with the schedule contained in Section II of this document.  New units will be constructed on the sites with a mix 
of incomes that will include public housing, affordable housing and market rate units.  

 
Pursuant to CHA's MTW Agreement, the Agency intends to apply for 2001 HOPE VI redevelopment grants for Rockwell Gardens, Robert 
Taylor A and B (together), and Stateway Gardens. The RFQ for development teams for these HOPE VI properties was issued in November of 
2000.  Planning on these Hope VI sites will occur in the first half of 2001, with submission of the HOPE VI application in May 2001.  
 
An RFQ for developers for the remaining gallery high-rise properties will be issued in the 1st Quarter of 2002.  Funding decisions will be made 
by the 1st Quarter of 2003, with construction beginning the 3rd Quarter of 2003. 
 
A schedule of major tasks for Category 5B is shown in Table 7.    
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T A B L E  7
C h ic a g o  H o u s in g  A u t h o r i t y
A g e n c y  P la n  M a s t e r  S c h e d u le
S u m m a r y  o f  M a jo r  T a s k s

M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c M a r J u n S e p t D e c

C a p i t a l  P r o g r a m s S ta r t F i n i s h Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4 Q 1 Q 2 Q 3 Q 4

C a t e g o r y  5 B  -  F a m i ly  P r o p e r t ie s  G a l l e r y  H ig h - r i s e s
1 2 3 0  N .  B u r l i n g 1

P ro p o s a ls  /  A p p ro va l  P r o c e s s 1 0 /0 1 /0 0 0 3 /3 1 /0 2
S i t e  P la n s  
R e lo c a t io n
C o n s t ru c t i o n  /  R e h a b

F r a n c e s  C a b r i n i  E x t .  S o u th
P ro p o s a ls  /  A p p ro va l  P r o c e s s 0 1 /0 1 /0 2 0 4 /3 0 /0 2
S i t e  P la n s  0 5 /0 1 /0 2 1 2 /3 1 /0 2
R e lo c a t io n 1 0 /0 1 /0 2 1 2 /3 1 /0 4
D e m o l i t io n 0 4 /0 1 /0 3 0 6 /3 0 /0 4
C o n s t ru c t i o n  /  R e h a b 1 0 /0 1 /0 3 1 2 /3 1 /0 4

W i l l i a m  G r e e n  H o m e s
P ro p o s a ls  /  A p p ro va l  P r o c e s s 0 1 /0 1 /0 2 0 4 /3 0 /0 2
S i t e  P la n s  0 5 /0 1 /0 2 1 2 /3 1 /0 2
R e lo c a t io n 1 0 /0 1 /0 1 1 2 /3 1 /0 4
D e m o l i t io n 0 4 /0 1 /0 2 0 6 /3 0 /0 4
C o n s t ru c t i o n  /  R e h a b 1 0 /0 1 /0 3 1 2 /3 1 /0 4

R o c k w e l l  G a r d e n s
P ro p o s a ls  /  A p p ro va l  P r o c e s s 1 1 /0 1 /0 0 0 1 /3 1 /0 1
S i t e  P la n s  0 2 /0 1 /0 1 0 9 /3 0 /0 1
R e lo c a t io n 0 7 /0 1 /0 1 1 2 /3 1 /0 4 .
D e m o l i t io n 1 0 /0 1 /0 0 0 6 /3 0 /0 4
C o n s t ru c t i o n  /  R e h a b 0 7 /0 1 /0 2 1 2 /3 1 /0 4

S t a te w a y  G a r d e n s
P ro p o s a ls  /  A p p ro va l  P r o c e s s 1 1 /0 1 /0 0 0 1 /3 1 /0 1
S i t e  P la n s  0 2 /0 1 /0 1 0 9 /3 0 /0 1
R e lo c a t io n 0 1 /0 1 /0 1 1 2 /3 1 /0 4
D e m o l i t io n 1 0 /0 1 /0 0 1 2 /3 1 /0 4
C o n s t ru c t i o n  /  R e h a b 0 7 /0 1 /0 2 1 2 /3 1 /0 4

R o b e r t  T a y l o r  H o m e s  A
P ro p o s a ls  /  A p p ro va l  P r o c e s s 1 1 /0 1 /0 0 0 1 /3 1 /0 1
S i t e  P la n s  0 2 /0 1 /0 1 0 9 /3 0 /0 1
R e lo c a t io n 0 1 /0 1 /0 1 1 2 /3 1 /0 4
D e m o l i t io n 1 0 /0 1 /0 0 1 2 /3 1 /0 3
C o n s t ru c t i o n  /  R e h a b 0 7 /0 1 /0 2 1 2 /3 1 /0 4

R o b e r t  T a y l o r  H o m e s  B
P ro p o s a ls  /  A p p ro va l  P r o c e s s 1 1 /0 1 /0 0 0 1 /3 1 /0 1
S i t e  P la n s  0 2 /0 1 /0 1 0 9 /3 0 /0 1
R e lo c a t io n 0 1 /0 1 /0 1 1 2 /3 1 /0 4
D e m o l i t io n 1 0 /0 1 /0 0 1 2 /3 1 /0 3
C o n s t ru c t i o n  /  R e h a b 0 7 /0 1 /0 2 1 2 /3 1 /0 4

W a sh i n g to n  P a r k  H o m e s  H i g h - r i se s 2

P ro p o s a ls  /  A p p ro va l  P r o c e s s 0 1 /0 1 /0 2 0 4 /3 0 /0 2
S i t e  P la n s  0 5 /0 1 /0 2 1 2 /3 1 /0 2
R e lo c a t io n 0 1 /0 1 /0 1 1 2 /3 1 /0 4
D e m o l i t io n 1 0 /0 1 /0 0 1 2 /3 1 /0 2
C o n s t ru c t i o n  /  R e h a b 1 0 /0 1 /0 3 1 2 /3 1 /0 4

             1 :   1 2 3 0  B u r l in g   -  C o n d i t io n a l  a p p ro va l  fo r  d i s p o s i t i o n  o f b u i l d i n g  t o  l e a s in g  C o -O p ,  i f in ve s t o rs  a n d  re s o u rc e s  c a n  b e  fo u n d  b y  2 0 0 2  o r  s u c h  t im e  a s  o t h e r  g a l l e ry  h i g h - r i s e  p r o p e r t i e s .
             2 :   R a n d o lp h  T o w e r  p l a n s  h a ve  n o t  b e e n  d e t e rm in e d .

F Y 2 0 0 0 F Y 2 0 0 1 F Y 2 0 0 2 F Y 2 0 0 3

5  Y e a r  C a p i t a l  C o n s t r u c t i o n  /  R e h a b  S c h e d u l e
C a t e g o r y  5 B F Y 2 0 0 4
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DISPOSITION 
 
In order to maximize flexibility in the development process, the Agency will include a conditional application for disposition of property with every 
demolition application.  Actual disposition of property will be subject to site specific redevelopment plans.  Additionally, the Agency, from time to 
time, as part of its redevelopment activities, will dedicate or provide parcels to the City of Chicago for the creation of streets and right of ways. A 
list of potential property and street dispositions are included in Appendix 3. 
 
CITY/CHA JOINT PLANNING 
 
The CHA is working closely with the City’s Department of Housing, Department of Planning and Development, as well as other infrastructure and 
building agencies, to coordinate plans for each of the properties targeted for redevelopment. The City of Chicago and the CHA are working to 
deploy public resources most efficiently to integrate CHA developments back into the Chicago neighborhoods that surround them.  Resources 
being considered in the context of overall redevelopment projects include low-income housing tax credits, private activity bonds, City soft debt and 
infrastructure funds, and City of Chicago land. 
 
WORKING GROUPS AND THE REDEVELOPMENT PROCESS 
 
The CHA made a major commitment to resident representation and involvement at every stage of the redevelopment process. Discussions to 
work out the final details of this process have been finalized with the CAC and the residents. The CHA is committed to convening Working Groups 
at every site where new redevelopment projects will begin.  
 
While the composition of the working group may vary to accommodate the needs of a particular site, the model Working Group will include the 
Local Advisory Council (LAC) for the development, community stakeholders, the CHA, the Receiver, the Gautreaux plaintiffs’ counsel, the Chicago 
Department of Housing and Department of Planning and Development.  The Working Group for each site will make recommendations to the CHA 
and the Receiver concerning selections of developers and will participate in the crafting of a specific development proposal for the site.   
 
Under the current model, the residents will have two representatives on the Working Groups.  All other organizations and agencies will have one 
representative.  In addition, developers will be required to present the development proposal at various stages of completion to the community-at-
large, and to send a representative to the regularly scheduled meetings of the LAC to answer questions and provide updates.  The CAC will also 
appoint a representative to a committee that recommends the award of CHA capital funds to specific development proposals.  Finally, binding 
redevelopment decisions will be made by the CHA Board of Commissioners and the Receiver, when appropriate.  The CHA Board includes three 
resident Commissioners. Additional details regarding the composition of the model working group and the decision making process can be found 
in Appendix 5. 
 
TECHNICAL ASSISTANCE 
 
CHA upholds its commitment to provide $1.2 million in technical assistance funds for resident groups participating in redevelopment activities. 
Upon completion of an agreement between CHA and the CAC, CHA will distribute funds accordingly. 
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DECONCENTRATION 
 
On April 17, 2000, HUD issued a proposed rule regarding the deconcentration of incomes in public housing. CHA anticipates further HUD 
rulemaking in this area. In response to issues raised by the proposed rule, the CHA contends that the Plan for Transformation provides significant 
opportunities for deconcentration to occur.  The CHA’s deconcentration strategy is summarized below:  
 

 Through the redevelopment process, CHA will bring fundamental change to the type, density, and income mix of the family public housing 
sites. The sites after redevelopment will be of lower density and provide housing for a broad range of incomes that include public housing 
families. 

 
 CHA will also address deconcentration objectives by fostering Section 8 mobility moves to opportunity areas. Opportunity areas are 

census tracts with low poverty, lower concentrations of African-American families (for Gautreaux purposes), or both.  
 

 In addition to the mobility program described above, CHA is initiating a Gautreaux style program.  CHA intends to provide a separate 
allocation of vouchers to support this program.  Families volunteering for this program will receive enhanced counseling services to assist 
in moves to low poverty areas.   

 
 To lessen the likelihood of re-concentrating low-income families who have chosen a permanent Section 8 voucher, CHA offers second 

move mobility counseling. Under this program families in the Section 8 program, who wish to make a mobility move receive counseling 
and support services similar to that described above for public housing families. 

 
 Once the right-of-return families are assisted, CHA intends to use income-targeting, preferences for working families, site-based waiting 

lists, and marketing strategies to attract new families in income ranges that foster deconcentration. CHA’s commitment to house right of 
return families is expected to extend the length of time it may take to achieve deconcentration.    

 
ACCESSIBILITY 
 
The Agency procured services to conduct an accessibility evaluation.  From the evaluation, the Agency will develop a transition plan to ensure 
equal access for people with disabilities to all activities and functions supported by the CHA.    
 
The evaluation will identify existing barriers to both buildings and program delivery systems for persons with disabilities and will provide 
comprehensive recommendations for barrier removal.   
  
During 2001, on-site accessibility assessments of CHA Family Housing, Senior Housing, and Scattered Sites will be conducted. For scattered 
sites and senior properties, third-party architectural and engineering firms will conduct comprehensive site assessments, including a 504 analysis. 
For family properties the Agency intends to retain, the accessibility assessment will include each building’s public and common use areas and a 
comprehensive inventory of all accessible units and units with accessible features.   CHA is also working closely with the City and advocates for 
persons with disabilities to ensure appropriate accessibility measures on all redevelopment properties. 
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ENVIRONMENTAL ISSUES  
 

All environmental issues will be addressed during the planning process for each property.  An environmental compliance officer will be available to 
provide technical assistance to the Working Group, as well as ensure that redevelopment plans conform to all local, state and Federal 
environmental laws. 
 
CAPITAL FUNDING 
 
Table 8 provides an updated capital-funding chart.  This chart reflects revised estimates of Agency funding under the Capital Program.  Originally, 
the Plan for Transformation projected $1.1 billion over 10 years for building improvements.  The revised figures project $1.2 billion for building 
improvements. The additional funding is largely the result of reductions in the Agency's overhead and increased HOPE VI funding. 
 
The Agency anticipates issuing bonds and using other financing methods to accelerate its schedule of improvements.  In FY 2000, the CHA 
selected a team of financial advisors, investment banks and legal counsel to prepare the Agency for its first bond issue.  The financing team’s 
responsibilities include: 1) evaluating the use of governmental purpose bonds (where the Agency pledges all or a portion of its capital fund for debt 
service) and other financing options to meet the Agency’s redevelopment goals; 2) providing strategic advice regarding rating agency approach; 
and 3) developing strategies for mixed finance transactions using a variety of financing methods such as tax-exempt volume cap and Low Income 
Housing Tax Credits (LIHTC). 
 
The Agency's financing team has met to determine its strategy for issuing bonds secured by the capital funds as described in the MTW 
Agreement.  The Agency anticipates that its bonds will be investment grade and contain, among other things, the following conditions: 
 

 Bond Structure.  The Agency expects to issue several series of bonds to accelerate the Plan of Transformation.  As the details of the 
redevelopment are made final, with the advice of its financing team, the Agency will determine the timing and amount of each issuance.  
The bonds will utilize capital fund payments made under the MTW Agreement to pay debt service and will have a maturity of 10-15 years. 

 Security.  The bonds will be secured, among other things, by a pledge of capital funds made under the MTW Agreement.  At the closing 
of each transaction, CHA will provide HUD with a debt service payment schedule for the bonds.  The schedule will identify the exact 
amount necessary to pay bond debt service and necessary bond debt service coverage to meet rating agency requirements.  HUD’s 
review and approval of the debt service schedule will constitute a commitment to make capital fund transfers to CHA’s escrow account, or 
directly to the Bond Trustee.  All capital funds not required to be transferred for debt service will be drawn down through the Line of Credit 
Control System (LOCCS). 

 Termination/Events of Default.  In the event of an administrative termination of the MTW Agreement or if HUD assumes receivership of 
CHA, HUD will continue to make scheduled capital funds transfers to CHA to support debt service and/or maintain the rating on any 
outstanding bonds secured by the capital fund. 

 Financing Approval.  CHA will seek HUD approval on each specific bond issue and reconfirm the Agency’s expected use of bond 
proceeds.  Upon receipt of HUD’s approval of CHA’s financing plan with respect to any series of bonds issued, no additional approval 
(other than transfers to be made in accordance with the debt service schedule) will be required to close the bond issue unless a material 
change in the bond structure has occurred.  HUD acknowledges that a financing plan designed to accelerate redevelopment is acceptable 
and will not unreasonably withhold approval of CHA’s financing plan. 
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TABLE 8 
 
CAPITAL PROGRAM, FY 2000-2009
Sources and Uses of Funds
(Amounts in Millions)

Original Revised 
Sources (1)

  FY 1999 Carryover $33.9 $33.9
  FY 2000 Capital Fund $148.0 $145.0
  FY 2001-2009 Capital Fund (2) $1,332.0 $1,251.0
  HOPE VI:  Madden Park/Wells $35.0 $35.0
  HOPE VI:  2001 (3) $0.0 $105.0
  HOPE VI Demo:  2000 $30.0 $29.5
  HOPE VI Demo:  2001 $50.0 $55.0

    Total $1,628.9 $1,654.4

Uses
  A&E (4) $94.3 $94.5
  Technical Staff $48.0 $48.0
  Extraordinary Maintenance (5) $183.8 $72.0
  Contingency $111.0 $111.0
  Demolition $80.0 $84.5
  Building Improvements $1,111.8 $1,244.4

    Total $1,628.9 $1,654.4

 
(1) Amounts exclude $25 million for relocation costs and $12.5 million for counseling costs, in accordance with the MTW agreement.  
(2) Original assumptions based on $148 million annually under the capital fund; the MTW agreement is based on not less than $139 million per year. 
(3) The Agency anticipates submitting three (3) HOPE VI grants in 2001. 
(4) Includes $1.2 million for resident technical assistance. 
(5) Extraordinary maintenance funding declines through 2004, after which it is funded through operating funds. 
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SECTION II: BUILDING CLOSURES, DEMOLITION, AND RELOCATION 
 
This section of the Plan-Year 2 discusses building closures, demolition, and relocation. Under the Plan for Transformation, families in occupancy 
will need to be relocated to accommodate redevelopment or rehabilitation.  Most of these moves will occur within public housing.  Overall, it is 
projected that 6,000 public housing families will need to be relocated to Section 8 housing over the first five years, or about 1,200 families per 
year. 
 
The Plan for Transformation provides that all lease-compliant households in occupancy on October 1, 1999 will have the right to return to a public 
housing unit following relocation/redevelopment.  The rights of relocating families are established in the CHA Leaseholder Housing Choice and 
Relocation Rights Contract incorporated as an addendum to each resident’s lease. 
 
In accordance with the Plan for Transformation, CHA may access $12.5 million in relocation funds and $25 million in counseling funds to assist 
with the relocation activities. These amounts are to be provided through the allocation and conversion of housing vouchers to administrative funds.   
 
BUILDING CLOSURES  
 
The length of time required to plan and implement the Capital Plan presents significant management challenges.  Decreasing occupancy rates, 
combined with distressed building conditions, make the buildings extremely difficult and expensive to secure and maintain.  Building systems 
routinely fail. Recent experience demonstrates that, even after spending significant funds for emergency repair and rehabilitation, the CHA cannot 
guarantee that a gallery style high-rise can survive the winter.  
 
Building closures will be part of an on-going process over the next several years as the Agency continues to prepare sites for redevelopment. 
There are 73 buildings that are currently vacant, totaling 5,189 units.  In FY 2001, the Agency anticipates that it will close an additional 27 
buildings, representing 2,274 units, 1,093 of which are currently occupied. 
 
In developing the building closure plans, the Agency will continue to balance the need to minimize the number of relocatees at properties where 
development plans have not been finalized (so that the maximum number of existing residents can better participate in these redevelopment 
plans) with providing for the safety and security of residents in buildings that are not viable. 
 
DEMOLITIONS 
 
In FY 2000, the Agency applied for and received $29.5 million in demolition funds under the HOPE VI program.  In FY 2001, the Agency will apply 
for an additional $55 million to cover the costs of demolishing all units mandated by Section 202.   Table 9 summarizes the Agency’s planned 
demolition activity. Appendix 4 contains a detailed list of all buildings to be demolished, by property, in FY 2000 through FY 2004. The demolition 
of all gallery-style high-rises will be completed by mid-2004.   To facilitate demolition activity, the Agency entered into multi-year, task-order 
contracts with five demolition contractors. With these contracts, the Agency can begin demolition work within six-to-eight weeks of a building 
closure, minimizing vandalism and on-going maintenance costs.  All demolition will include environmental protection measures. 
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TABLE 9
P lan for Transform ation
Chicago Housing Authority

10/01/99 09/01 /00
Ex is ting O ccu pied Yr1 Yr2 Y r3 Y r4 Yr5 T otal

Units Units Actua l P end ing 2000 2001 2002 2003 2004 Dem o

Category 1 - Existing  R edevelopm ent 
Com m itm ents

G ov. Henry Horner Hom es 1,743             706                279         234          513       231       744         
F rances Cabrin i Extens ion North 926                139                524          524       65         337         926         
A BLA 3,235             1 ,010             99           63            162       604       150         150       1 ,493    2 ,559      
W ells/Madden /Darrow /W ells E xtens ion 2,891             1 ,353             327         218          545       339       603         478       926       2 ,891      
Robert Tay lor Hom es B  HO PE V I -                     -                     
Raym ond  M . H illia rd Cen ter 710                263                
W ashington Park  Homes 56                  -                     
Lakefront -                     -                     

Sub tota l 9,561             3 ,471             705        1 ,039      1 ,744   1 ,239   1,090     628      2 ,419   7,120     

Category 2 - Sen ior D evelopm ents 9,480             7 ,625             -              

Category 3 - Scattered  S ites 1 2,922             2 ,426            236       236        

Category 4 - Non-202 Fam ily  Properties 2

Cabrin i Ext. L incoln 18                  18                  -              
Lake P arc  P lace 300                247                -              
LeC la ire  Courts 300                280                -              
W ashington Park  Homes Low -rises 488                173                88            88         96         184         
Lawnda le Com plex 188                -                     188          188       188         
Lawnda le G ardens 128                110                -              
Ju lia  C . La th rop Hom es 925                707                -              
B ridgeport Hom es 155                137                -              
W en tworth G ardens 422                376                -              
G ov. Frank Lowden Hom es 128                115                -              
V arious  Properties to be dete rm ined 425         425         
T ota l 3,052             2 ,163             -             276         276      96        425        -           -           797        

Category 5 - 202  Fam ily Properties  
5a - M id-rises  an d L ow -rises
F rances Cabrin i Rowhouses 586                492                -              
T rum bull Park Hom es 486                386                -              
Harold L . Ickes Hom es 1,006             743                -              
Dearborn  Homes 800                594                -              
A ltgeld  G ardens - Phillip  M urray  Hom es 1,998             1 ,622             -              
S ubto tal 4,876             3 ,837             -             -              -           -           -             -           -           -             

5b - G alle ry H igh-rises
1230 N . Burling3 134                113              -             
F rances Cabrin i Extens ion S outh 597                465                402       195       597         
W illiam  G reen Hom es 968                532                288         278       402       968         
Rockwell G ardens 1,136             423                288         280          568       139         140       289       1 ,136      
S tateway G ardens 1,644             611                230          230       690       362         362       1 ,644      
Robert T ay lor Hom es A 1,734             661                473          473       316       631         314       1 ,734      
Robert T ay lor Hom es B 2,050             532                315         789          1 ,104    315       631       2 ,050      
W ashington Park  Homes H igh -rises 468                164                158          158       155       155         468         
Randolph Towers 155                139                155       155         
S ubto tal 8,886             3 ,640             603        1 ,930      2 ,533   1 ,476   1,575     1 ,920   1,248   8,752     

T ota l, Categ ory 5 13,762           7 ,477             603        1 ,930      2 ,533   1 ,476   1,575     1 ,920   1,248   8,752     

Total A ll Catego ries 38,777           23,162           1 ,308     3 ,245      4 ,553   2 ,811   3,326     2 ,548   3,667   16,905   

2000
Dem olished Un its

FY2000 - FY2004 P lanned Dem olition

F IVE  YE AR  D E M O LITIO N  S CH E D ULE S U M M A R Y

1   P ending com pletion of analys is o f recently 
com pleted physica l assessm ent.  F igures  
show n based on orig ina l p lan.

N otes:

2  S om e dens ity  reduction is assum ed 
throughout Category  4.  C onsequently , except 
for Lawndale C om plex , Lathrop and 
W ashington P ark, the rem ain ing dem olition 
figures are based on the orig inal estim ates  
from  the P lan for T ransform ation and are 
show n in  the various properties.  The ac tual 
num ber of dem olitions, by  property, w ill be 
know n after com pletion of s ite  p lanning 
processes.

FY2000 - FY2004 P lanned Dem olition

F IVE  YE AR  D E M O LITIO N  S CH E D ULE S U M M A R Y

1   P ending analys is o f recently  com pleted 
phys ica l assessm ent.  F igures show n based 
on orig ina l plan.

N otes:

3  The B oard of C om m issioners  approved the 
trans fer o f 1230 N . Burling to  the res idents  as  
a hom eow nersh ip convers ion on S eptem ber 
19, 2000, subject to identification of resources 
and inves tors  and federa l approval. In  the 
event that the res idents  cannot m eet these 
requirem ents , these un its w ould  be required 
to  be dem olished under S ection 202.

2  S om e dens ity  reduction is assum ed 
throughout Category  4.  C onsequently , except 
for Lawndale C om plex  and W ashington Park , 
the rem ain ing dem olition figures are based on 
the origina l es tim ates  from  the P lan for 
T ransform ation and are show n in  the "various  
properties" line.  The actua l num ber of un its  to  
be dem olished will be identified after 
com pletion of the p lanning process. 
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RELOCATION ACTIVITY 
 
During FY 2000, a total of 620 families were relocated (through September 1).  Of these, 213 moved into other public housing and 407 moved into 
Section 8 housing.  Additionally, approximately 100 families utilized their Section 8 voucher in a low-poverty area.  Mostly, these relocations were 
the result of families who had resided in buildings that were closed at the end of FY 1999. Many of these families temporarily relocated into other 
public housing while looking for Section 8 housing. 
 
For FY 2001, the Agency is projecting approximately 1,200 families will be relocated to Section 8. Projections for Section 8 relocations are 
provided in Table 10. 
 
COMPREHENSIVE RELOCATION COUNSELING 
 
The Agency will implement a comprehensive relocation and mobility counseling program.  In December 2001, the Agency will award multiple 
contracts for intensive relocation and mobility counseling.  There will be four levels of counseling: 

 
1) Good Neighbor Counseling: Good neighbor counseling and orientation services are to be provided to all families and will include: 

Home management skills that include housekeeping tips and practices, housekeeping standards, proper refuse disposals, care and 
cleaning of appliances, utilities arrangements, heating controls, utility consumption and utility conservation, minor home repairs, signing 
up at a new school, finding out about services or support for adult care, day care, dealing with conflict-resolution, such as gang violence, 
monthly budgeting, and other family issues. 

2) Relocation Counseling: Relocation counseling services will be provided for all families opting for Section 8 Housing Choice Vouchers, 
including follow-up contact after the move (regardless of where they move).   Counseling will include: 

A review of the family service needs, connecting families to services, teaching apartment search techniques, performing and supplying 
families with credit check information, assisting with unit inspections, assisting in rent negotiations, identifying at least 5 housing options, 
providing transportation to at least 3 housing options, insuring that the family complies with all programmatic requirements and that the 
family successfully moves into a unit. 

3) Mobility Counseling: Mobility counseling is enhanced relocation counseling.  In addition to the services listed directly above, if a family 
chooses to pursue a mobility move, a move to a low poverty area, counseling will include: 

A unit visit with the family 30 and 60 days after move-in, a unit visit with the family in the 10 months following the 60 day visit, assessing 
and tracking the family's long term self-sufficiency, record family leasing activity and social service referrals, contact the family 90 days 
prior to renewal of the housing choice voucher, assist in problem resolution as necessary, and survey the family during the second year 
of tenancy. 

4) Gautreaux Counseling: Families who volunteer for Gautreaux vouchers will receive on-going counseling services in their new 
community. To qualify, families must move to an “opportunity area.”  An opportunity area, as defined by Gautreaux, is a neighborhood 
where not more than 23.49 percent of the population is poor and where not more than 30 percent of the population is African-American. In 
the suburbs, the mobility definition is not more than 10% for both.  Gautreaux counseling includes: 

General mobility counseling, as well as extended counseling and multiple client contacts for up to 18 months.  Extended counseling 
helps connect families to their new community.  
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TAB LE 10
P lan for Transform ation
C hicago H ousing  Authority

10/01/99 09/0 1/00
Existing O ccup ied Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Tota l Yr 6 Yr 7 Yr 8 Y r 9 Y r 10

U n its U nits 2 000 2 001 2 002 2 003 20 04 5 Y rs 2005 2 006 200 7 2008 2009

C ategory  1  - Existing  R edevelopm ent 
C om m itm ents

G o v. H enry H orner H om es 1,743       7 06           16 1        161        162        484        484            
F rances C abrin i Ex ten sion N orth 926          1 39           35          35          70          70              
AB LA 3 ,235       1 ,0 10        12 5        125        125        125        500        500            
W ells /M add en/D arrow /W ells  E xtens io n 2 ,891       1 ,3 53        16 9        169        169        169        676        676            
R obert Tay lor H om es B  H O P E V I -               -                -                 
R aym ond M . H illia rd  Ce nter 710          2 63           -                 
W ash ingto n P ark H om es 56            -                -                 
Lakefront -               -                -                 

S ubto ta l 9 ,561       3 ,4 71       -            45 5       490       491       294       1 ,730    -           -           -           -           -           1,730         

C ategory  3  - Scattered  Sites 2,922       2 ,4 26       3 0         30         30         30         120       120            

C ategory  4  - N on-202 Fam ily P roperties
C abrin i Ex t. L inco ln 18            18             -                 
Lake Parc  P la ce 300          2 47           -                 
LeC la ire  C ourts 300          2 80           -                 
W ash ingto n P ark H om es Lo w-rises 488          1 73           -                 
Law nda le  C om ple x 188          -                -                 
Law nda le  G ardens 128          1 10           -                 
Ju lia  C . La thro p H om es 925          7 07           -                 
B rid geport H om e s 155          1 37           -                 
W entw orth  G ardens 422          3 76           -                 
G o v. F rank  Low den Ho m es 128          1 15           -                 
Total 3 ,052       2 ,1 63       -            108       108       108       324       -           -           -           -           324           

C ategory  5  - 202 Fam ily  Properties 1

5a - M id -rise s and  Low -rises
Frances C abrin i R ow houses 586          4 92           -                 
T rum bull Park  Ho m es 486          3 86           -                 
H aro ld  L . Ickes  H om es 1,006       7 43           -                 
D earbo rn  H om e s 800          5 94           -                 
A ltge ld  G ardens - Ph illip  M urray  Ho m es 1,998       1 ,6 22        -                 
Subto ta l 4,876       3 ,8 37        -                 

M odest D em olition w ith  R ehab ilita tion 300       300       300      3 00      900            

5b  - G allery  H igh-rises and/o r O ff-S ite  D ev .
1230  N . Bu rling 134          1 13           -                 
F rances C abrin i Ex ten sion South 597          4 65           -                 
W illiam  G reen  H om es 968          5 32           -                 
R ockw ell G ard ens 1,136       4 23           -                 
S ta tew ay G ardens 1,644       6 11           -                 
R obert Tay lor H om es A 1,734       6 61           -                 
R obert Tay lor H om es B 2,050       5 32           -                 
W ash ingto n P ark H om es H igh-rises 468          1 64           -                 
R ando lp h Tow ers  155          1 39           -                 

Subto ta l 8 ,886       3 ,6 40       70 0       700       700       700       2 ,800    2 ,800        

To ta l A ll C ategories 62 0       1 ,18 5    1 ,328    1 ,329    1 ,432    5 ,894    300      3 00      -           -           -           6 ,494        

1: Assum es m o dest d em olitio n  due  to  d ensity redu ction  d uring  rehab ilita tion .
* Fo r Y r 1 , there  are  620  es tim a ted m oves fo r a ll ca tego ries

TO TA LS

FY2000 - FY2009 Fam ilies  Relocated

SU M M A R Y  - P R O PO SE D  S EC TIO N  8 U TILIZA TIO N  (TE M P/P ER M )
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SECTION III: PROPERTY MANAGEMENT  
 
 
In FY 2000, the Agency successfully transferred the management of all properties to third-party managers. All senior properties were transferred in 
March and all family properties in May 2000. 
 
In addition, the Agency dramatically restructured its management contract with the private firms to shift responsibility for the day-to-day 
management functions, from rent collections to evictions.  These functions have now been transferred to the private managers, resulting in much 
clearer lines of authority and responsibility.  As a result, conditions at the properties have improved. 
 
ASSET MANAGEMENT SYSTEMS  
 
Commensurate with the expanded contracting for property management services, the Agency developed enhanced asset management systems.  
For FY 2001, the Agency will continue developing these systems.  Highlights include: 

 
 Standardization of Procedures. The Agency is modifying and enhancing its asset management procedures, consistent with the newly 

executed management contract. These procedures will be finalized in the first quarter of 2001. 
 
 Staff training. Consistent with the new procedures, extensive asset management training will be provided throughout the year to asset 

management staff.   
 
 Improved MIS and electronic transmission of data. The Agency is working to improve both access and functionality of its integrated 

management information system. 
 
 Performance Monitoring. The Agency improved its monthly reporting and performance monitoring to assure that the goals under the Plan 

are met. 
 
 Latino Consent Decree.  The Agency will continue to provide training to firms on the provisions of the Latino Consent Decree and assist 

with compliance.  
 
PROPERTY-BASED BUDGETING  
 
In FY 2000, all senior properties were assigned $290 per unit monthly (PUM) in non-utility operating budgets.  Family properties received not less 
than $310 PUM for each unit, with the exception of vacant units awaiting demolition, which received $175 PUM ($25 PUM if the building was fully 
vacant). These amounts were substantially higher than amounts provided in previous years and included $40 PUM to be targeted to non-routine 
and extraordinary repairs. 
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For FY 2001, property budgets will be assigned based on the same schedule as FY 2000, adjusted for inflation.  However, family properties that 
must maintain centralized heating plants will receive an adjustment to help compensate for the added cost of heating plant labor.  (See Section IX 
for more details.) 
 
PROPERTY MANAGEMENT PERFORMANCE GOALS 
 
Appendix 6 shows the major property management performance goals for FY 2001, categorized by family and senior properties (See Appendix 7 
for the actual performance for the month October 2000). With all properties under private management, the Agency expects major improvements 
in all areas.  A brief narrative on each indicator is provided below. 
 
 Adjusted Vacancy Rate3.  The adjusted vacancy rate in the family properties is currently 3.23%, the result that most vacant units in the 

family program are now either targeted for demolition or modernization/redevelopment. Below is the status coding of dwelling units for 
October 2000. The vacancy rate is projected to remain below 2% for FY2001.  In the Senior program, the adjusted vacancy rate currently is 
at 14.92%.  The Agency expects to reduce this figure to 3% by the end of the 1st quarter of 2001 and to 2% by the 2nd quarter. 

October 2000   
 

Occupancy Rate 
 

Authority-Wide Family 
 

Senior 
Total Number of Dwelling Units  38,320 28,391  9,929 
Deprogrammed (closed) Units  10,705 10,699  6 
Modernization (under construction)  3,164 2,246  918 
Non-dwelling/Employee Occupied  222 154  68 
Available for Occupancy  24,229 15,292  8,937 
Occupied Units (Month End)  22,401 14,798  7,603 
Adj. Vacant Units (Month. End)  1,828 494  1,334 
% Adj Vacant (Month End)  7.54% 3.23%  14.92% 

  
 
 Rent Collections.  Agency-wide, rent collections stand at 95%.  The Agency projects to attain a 98% collection rate in the senior program 

and 97% in the family program by the end of the 4th quarter 2001. 
 Emergency Work Orders.  In year-to-date 2000, the Agency completed 99% of emergency work orders within 24 hours.  With all 

properties now under private management, the Agency expects to complete all emergency work orders within 24 hours in 2001. 
 Non-Emergency Work Orders4.  Throughout the end of 2000, the Agency concentrated on reducing its backlog of outstanding work 

orders.  By the end of 2000, it is projected that the backlog will be down to around 500-1,000 in the senior properties and 10,000-15,000 in 
the family properties.  By the end of the 1st quarter 2001, the Agency expects to reduce this backlog to 250-500 and 2,500-3,000, 

                                                 
3 Under Public Housing Assessment System (PHAS), HUD allows dwelling units under an approved modernization program, deprogrammed, non-
dwelling and employee occupied units to be exempted (not counted) for the adjusted vacancy rate. 
4 In accordance with PHAS reporting requirements, work orders under an approved modernization program are exempted.  
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respectively, or what would equate to under a one or two week backlog.  By the end of the year, the Agency expects to be turning around 
non-emergency work orders within an average of 5 days. 

 Inspections/Recertifications.  The Agency expects to fully inspect and recertify all eligible units/households. 
 
SENIORS LIVING IN FAMILY PROPERTIES - PROPOSED INCENTIVE PACKAGE 
 
In accordance with the CHA’s Admissions and Occupancy Policy, the Agency has developed an incentive program for seniors (62 years of age or 
over) currently residing in family housing properties to relocate to senior only properties.  
 
Seniors living in family developments that agree to relocate to a senior only property will receive three months free rent and the Agency will pay 
relocation costs and services.  Additionally, seniors would receive a $15 laundry card for their first month.  Also, when possible, the Agency will 
offer a "buddy transfer."  Depending on unit availability, buddy transfers occur when seniors living in the same development request to be moved 
to the same senior building.  In order for seniors to qualify for this program, they must be lease compliant and be current with their utility bills.   
 
As of August 1, 2000, there were 1,932 seniors classified as “head of household” who were residing in family developments and who would be 
eligible for this incentive. The incentive program is expected to begin in January, 2001. 
 
INTEGRATED PEST MANAGEMENT PROGRAM 
 
Each of the private management firms, as part of the Management Agreement, is required to implement an integrated pest control program.  The 
core of any such program is sound property management (e.g., routine extermination services, cleaning and securing vacant units, proper 
maintenance of dumpster rooms and trash chutes, enforcement of housekeeping standards, etc.). The CHA will continue to work with the CAC 
and the CHA Health Task Force to assure that adequate measures are being used to address pest issues. 
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SECTION IV: LEASE AND OCCUPANCY  
 
Pursuant to the Plan for Transformation, CHA created or amended all major leasing and occupancy policies.  A summary of the changes made in 
2000 is listed below: 
 

 Senior Site-Based Waiting Lists. June 1, 2000 marked the implementation of the site-based waiting list for the senior properties.  With 
the new procedures, the screening process, qualifying the applicant, and making unit offers now occurs at the property level. 

 Senior Designated Housing Plan. Effective June 1, 2000, CHA designated all senior buildings, “senior only.” With the designation, CHA 
senior buildings will admit families 62 years old and older or, if no such families are on the waiting list, CHA may admit near-elderly 
families, age 50-61. Families under age 50 will no longer be admitted to the senior buildings.  In a joint effort with the CHA ADA/504 
Compliance Office and the Occupancy Department, alternative housing options are available to residents and applicants under age 50. 
The options include Section 8 vouchers, family housing, and scattered site housing.  Moves are on a voluntary basis.  No one is being 
forced to move.  The plan allows residents under 50 years of age to remain in their current unit and also allows applicants to remain on a 
waiting list according to their date and time of application.  

 Residential Lease Agreement and Contract (Lease).  The Lease outlines both the CHA’s and the residents’ rights and obligations 
during tenancy.  The Lease was amended to include stronger enforcement criteria through one strike language and changes in 
termination procedures.  

 Pet Policy. The Pet Policy outlines the rules for pet ownership, types of pets permitted in CHA housing and the guidelines for pet 
ownership according to housing type.  The Pet Policy was amended to include the following: pet applications, pet deposits, limitations on 
the type and size of pets, and pet maintenance on CHA property and in common areas.   

 Grievance Procedure. The CHA Grievance Procedure outlines the steps a resident may take when the resident believes that the Agency 
acted incorrectly. The Grievance Procedure was amended to include the following: Reasonable accommodations for residents with 
disabilities participating in the grievance process; a second informal hearing (Informal Hearing II) with the Asset Manager responsible for 
the contract administration at the resident’s site; a process for selection of the hearing officers; amended grievance panels; and allowing 
families using a temporary Section 8 voucher to access CHA’s Grievance Procedures.  

 CHA Leaseholder Housing Choice and Relocation Rights Contract. The contract applies to all leaseholders living in family units that 
were in occupancy on 10/1/99.  It outlines the rights and responsibilities of CHA and the leaseholder in the event that CHA relocates a 
leaseholder from his or her unit for any reason beyond the leaseholder’s control.  

 Protecting the Rights of Persons with Disabilities. The Admissions and Occupancy Policy protects the rights of persons with 
disabilities in the following ways: 

 Creates a local preference for admission to accessible housing units for current residents and applicants who need the features 
of these units. 

 Ensures accessible or adaptable units are made available in accordance with Section 504 of the Rehabilitation Act of 1973. 
 Establishes timeframes for completing approved modifications requested by applicants and residents. 
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PROPOSED CHANGES FOR FY 2001  
 
ADMISSIONS AND OCCUPANCY POLICY 
 
Amendments to the Admissions and Occupancy Policy are necessary to conform the policy to the new Lease, Relocation Rights Contract, 
Grievance and Pet policies.  In addition, technical changes are necessary to conform the policy to the new regulations that implement the Quality 
Housing and Work Responsibility Act of 1998 (QHWRA).  The amendments to the Admissions and Occupancy Policy were subject to the same 
comment period as the Plan-Year 2.  The revised Admissions and Occupancy Policy is attached in Appendix 10.   
 
ADDITIONAL POLICY CHANGES 

 
 Community Service Requirements. The new Lease incorporated QHWRA Community Service Requirements.  In 2001 CHA will develop 

policies and procedures to implement the community service requirements covering resident compliance, exemptions, referrals, and 
methods of verification. 

 Family Site-based Waiting Lists. In accordance with QHWRA, Fair Housing/504 requirements, and subject to review and approval by 
the Gautreaux court, CHA will implement site-based waiting lists at all family sites.  Procedures will be revised to permit most of the intake 
activity, including housing offers, to occur at the site.  The procedures will also provide priority for right of return families.  

 Rent Changes. CHA will continue to use income-based and ceiling rents in 2001.  The CHA will explore flat rent options in 2001 for 
possible implementation in 2002. 

 Lease, Grievance, and Pet Policy. CHA intends to continue resident and staff workshops on the policies into 2001.  
 Admissions Advisory Committees. The Admissions and Occupancy Policy encourages property managers, LACs and other recognized 

organizations to work together to develop Admissions Advisory Committees (AAC).  CHA is developing a two-day workshop for residents, 
asset managers and property managers to establish the framework and procedures within which the AAC will operate.  The workshops will 
stress Fair Housing and privacy issues, provide a detailed review of CHA’s screening procedures, and set baseline requirements so that 
the committees operate consistently from site-to-site.  Workshops will commence in the 2nd quarter 2001. 

 Redevelopment Working Groups.  Through the redevelopment process, the working group (in coordinating with the developers and the 
residents) may identify property specific screening requirements to be applied to families moving back to a redeveloped or rehabilitated 
property.  To assist in that activity, the CHA will draft guidelines for review with the CAC, for use in 2001. 

 Temporarily Close the Waiting List.  By December 31, 2000, the Agency will close the conventional family waiting list on a temporary 
basis in order to purge and prepare an accurate record of active applicants for the transition to site-based waiting lists at the family 
properties. 

 City-State Properties. CHA will review the City-State model lease and make all changes necessary to make the lease consistent with the 
recent regulatory changes relating to occupancy regulations and procedures.  CHA will also begin requiring $25 minimum rent as required 
by Federal law.  Except for relocatees, CHA will begin requiring that at least forty percent of all new admissions at each City-State property 
be reserved for extremely low income residents (0-30%). 
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SECTION V: HUMAN CAPITAL DEVELOPMENT  
 
To improve the quality of services provided to residents, the CHA is shifting its focus from direct service delivery to assisting and facilitating 
resident access to services in the community. The Plan also emphasizes personal responsibility and self-sufficiency. 
  
This section of the Annual Plan discusses goals for human capital development for FY 2001 and is divided into two parts:  1) service connectors 
and 2) community supportive services. 
 
1. SERVICE CONNECTORS 
 
The Service Connector initiative assists residents in accessing the appropriate service providers through a system of outreach, assessment, 
referral and follow-up. The service connectors work at the developments to assist residents in identifying their needs and accessing services to 
meet those needs.  Residents are referred to services that are provided by a vast array of independent service providers and public agencies.  
 
In FY 2000, the Agency placed service connectors in all senior buildings.  The Chicago Department on Aging (CDOA) provides service connectors 
in 42 buildings and private firms provide service connectors in the remaining 14 buildings.  The service connector, called Resident Service 
Coordinator, assesses the needs of residents, links residents with needed services, assists in relocation once residents can no longer live on their 
own, provides linkages to recreational and educational programs, builds and maintains relationships with residents, builds resident leadership and 
supports property management.  The Resident Service Connector Program ensures that residents in CHA senior buildings have access to the 
same programs and services as other seniors in Chicago. 
 
By 2nd quarter 2001, Service Connector Programs will be established at all family properties. These programs will be administered by the Chicago 
Department of Human Services (CDHS), except for three designated pilot programs that will be managed by private management firms.   
 
SERVICE CONNECTOR MODEL: HOUSING PERMANENCE CONTINUUM 
 
The Plan for Transformation outlined a blueprint for the service connector model.  However, CHA needed to operationalize the model and define 
opportunities to link up with the existing supportive service systems. To accomplish this, the CHA worked with the CAC, social service agencies, 
universities, housing providers, and foundations to further develop the model. Specifically, stakeholders helped define rights and responsibilities of 
residents, desired outcomes, the role of social service agencies, the role of service connectors, and the role of property managers in relationship 
to the service connector.  
 
The following description of the Service Connector Model lays out the organizing framework.  In 2001, CHA will build upon the model, adding 
protocols, identifying specific resources, data collection, and performance measurements for residents, service connectors, and service providers.   
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THE MODEL 
  
The proposed Service Connector Model is built upon a set of beliefs about families and the role of human services in supporting families as they 
move toward permanent housing.  Those beliefs are: 
 Families are better off when they have permanent housing and stable employment. 
 Over time, stable employment and permanent housing lead to economic self-sufficiency. 
 Families have an ability to make choices and take actions that support their own movement towards permanent housing and economic 

self-sufficiency. 
 Each family member is important and his or her well being impacts the family’s movement towards housing permanence and economic 

self-sufficiency. 
 When resources are coordinated, timely, and accessible, families make the greatest gains towards permanent housing and economic self-

sufficiency. 
 Every family should be connected to services that support movement towards permanent housing and economic self-sufficiency. 

 
A set of related outcomes corresponding with these beliefs gives the supportive services common direction.  In addition, the outcomes provide a 
benchmark from which to establish performance measures.   The four outcome areas are: 
 Housing Permanence/Lease Compliance 
 Employment  
 Family Stability 
 Community Integration 

 
The proposed model identifies points in which services intersect with housing choices, specifically:  
 Housing Choice Point represents a point at which basic rights and responsibilities are exercised during the redevelopment process.  

These points are targeted due to the importance of establishing and maintaining lease compliance, meeting any additional relocation 
terms, conditions and property specific requirements on housing permanence (continued occupancy).  

 Support Service Opportunity Point targets each of the individual outcomes desired and identifies the necessary array of supports 
indicated to assist families in taking action that will move them in a positive direction along the continuum.       

 
The goal of the model is to have the Support Service Opportunity Point occur simultaneously with a Housing Choice Point.  A Housing Choice 
Point is the time when social service delivery is most needed and has the greatest impact.  Effective service delivery at this point will increase the 
likelihood that the residents will make the housing choice that best suits their needs and maximizes their movement towards self-sufficiency. 
 
The model suggests three phases along the continuum: the Crisis Phase, the Transition Phase, and the Permanence Phase.  Each phase reflects 
a progressive movement toward the overall outcomes.  
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PHASE 1: THE CRISIS PHASE 
 
During the Crisis Phase, the family is experiencing a crisis in one or more of the outcome areas (e.g. loss of income, lease violation). The purpose 
of supportive services is to mobilize a safety net of support services that prevent the family from losing continued housing.  Safety net services are 
not provided by CHA.  Rather, these services are delivered by the Chicago Department of Human Services, their delegate agencies, and other 
not-for-profits. These services may include shelters, transitional housing, supportive housing, or residential treatment services.  
  
PHASE 2: TRANSITIONAL PHASE 
 
The Transitional Phase is the predominant focus of the Service Connector Model. This phase is comprised of three stages: Pre-revitalization, 
Temporary Transition, and Final Transition. 

 
 Pre-Revitalization Stage 

The family lives in a development where redevelopment or rehabilitation planning has not yet started, or has recently started. It represents 
the period before any housing changes are made.  

 
Housing Choice Point: Families must be lease compliant and be prepared to make a housing choice at the time redevelopment plans are 
finalized. 

 
Supportive Service Opportunity Points: The goal of service provision during this phase is to prepare the families for the impending 
transition and relocation. Families may need assistance in achieving lease-compliance.  Additionally, family support systems (i.e. child 
care, transportation, etc.) may be disrupted due to the move.  New support systems can be identified for the family prior to relocation, 
minimizing disruption. Finally, leaseholders selecting a permanent housing choice which requires a higher level of economic self-
sufficiency need to prepare for employment (e.g. job readiness, job seeking, and pre-employment activities as well as entry-level 
employment positions). 
 

 Temporary Transition Stage 
The family lives in temporary housing during redevelopment.    

 
Housing Choice Point: Prior to moving to their permanent housing unit, a family must maintain lease compliance and when applicable, 
meet or be engaged in activities to meet property specific requirements. 

 
Supportive Service Opportunity Point: The goal of service provision is to create or maintain stability of the family as it moves toward a 
more permanent housing arrangement, including stabilizing or advancing employment, maintaining child care, mental health services, 
substance abuse treatment, transportation, senior support, etc. 
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 Final Transition Stage 
The family moves into their permanent housing unit.  

 
Housing Choice Point: The family must maintain lease compliance and if applicable, the family must meet or be engaged in activities to 
meet property specific requirements.  

 
Supportive Service Opportunity Point: The goal of social service provision is to facilitate housing permanence, including education on 
financial planning and home maintenance.  Relative to employment, the focus is on job retention and wage progression.  Service 
providers will focus on moving families toward economic self-sufficiency, and increasing their ability to approach home ownership of 
private market housing, inside or outside of the re-development. 
 

PHASE 3: PERMANENCE 
 
During this phase it is anticipated that families may choose to mobilize their personal resources and exercise options which may lead them to 
private market unsubsidized housing.  Underlying private market housing options is the assumption that the wage-earners’ employment situation 
has advanced to a level where their choices can be made independent of low-wage subsidies.  Further, it is assumed that members of the 
household are increasingly self-sufficient and experiencing greater levels of well-being. 
 
FACILITATORS 
 
During each phase, appropriate combinations of “facilitators” will coordinate their activities to assure that families are served in the most effective 
ways, and that outcomes are achieved.  The “facilitators” include: 
 LAC Presidents 
 Service Connectors 
 Housing Managers 
 Mobility Counselors 
 Gautreaux Counselors 
 Good Neighbor Counselors 
 City/State/Federal/Private Services 

 
A clear understanding of their roles, the points at which they interact, and the shared purpose of their work with the families, is required in order to 
assure optimal support for families, and movement toward economic self-sufficiency and permanent housing.  
 
IMPROVING ACCESS TO CITY PROGRAMS AND SERVICES 
 
As part of the Service Connector Model, the CHA, the City of Chicago, and its sister agencies developed a comprehensive strategy to ensure that 
residents have the ability to access a wide variety of City programs and services.  Table 11 outlines the City investments, responsible agency, and 
the outcomes for residents. 
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TABLE 11                 Improving Access to City Programs and Services 
Investments in you 

and your family 
Access to City resources Support you will have from the City 

More jobs Mayor’s Office of Workforce Development   Priority service for CHA residents at One-Stops and with 
Empowerment Zone providers 

 Direct referrals to MOWD Welfare-to-Work contractors 
 Referrals to new and expanded MOWD contractors for 

job placement and retention services 
More CHA adults 
connected to training 
and education 

Mayor’s Office of Workforce Development  
Chicago City Colleges  

 Direct recruitment and priority enrollment in specialized, 
industry specific training 

 Development and enrollment of residents in career 
development counseling with a focus on wage 
progression 

More CHA youth 
graduating from high 
school with 
competitive skills 

Chicago Public Schools  
Chicago City Colleges  

 Recruitment of low performing CHA students for CPS’s 
new fifth year of high school program 

 Recruitment of high performing CHA students for 
advanced classes at CCC 

 More linkages with Workforce Development youth 
programs 

More after school 
programs to keep 
youth positively 
engaged while 
parents are working 

Chicago Department of Human Services  
Chicago Public Schools 
Chicago Park District 

 Assure that youth from previous CHA programs are 
involved in other after school programs 

 Assure that CHA youth from closed Boys and Girls 
Clubs are involved in other after school programs 

 Assure that CPD and CPS survey CHA youth and 
recruit for programs in their interest areas 

 Increase enrollment in current programs in parks and 
schools near CHA developments 

More children 
enrolled in early 
childhood education 

Chicago Department of Human Services 
Chicago Public Schools 

 Recruit and enroll CHA children in half day and full day 
pre-school programs  

More assistance for 
foster children in 
schools and at home 

Chicago Department of Human Services 
Chicago Public Schools 

 Connect CHA foster children with CPS’s new foster care 
counselors  

 Because one-third of the City’s foster children are from 
CHA families, CHA will be a key focus of the Mayor’s 
new foster care task force 

More CHA children 
(aged 0 – 5) 
immunized 

Chicago Department of Public Health  Preschools will monitor and complete immunizations for 
all the children enrolled in their programs by working 
with CDPH 

 CDPH will enhance its outreach strategy for children 
ages 0 – 3 years old in CHA 



Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  41 

 
Investments in you 

and your family 
Access to City resources Support you will have from the City 

More summer jobs 
for CHA youth 

Mayor’s Office of Workforce Development  Increase beyond 1000 the number of CHA youth in 
summer jobs 

More resources 
committed to helping 
families with 
substance abuse 
treatment and 
recovery 

Chicago Department of Public Health 
Mayor’s Office of Substance Abuse Prevention 

 Enroll families from Ida B. Wells in pilot treatment and 
recovery home project 

 Comprehensive community-based approach to 
substance abuse prevention and treatment project 
slated to be initiated in Chicago (CASA Project) 

 Identify and pilot more effective, long term substance 
abuse treatment strategies 

More interactions 
with CAPS officers 

Chicago Alternative Policing Strategy  COP STOPS will be initiated in the CHA senior buildings 
 Organize additional CAPS strategies in conjunction with 

residents in family developments 
More outreach and 
marketing to help 
CHA residents know 
about and use city 
services 

City agencies and departments, service connectors  
Illinois Department of Human Services 
Chicago Public Schools 

 City will develop a list of services and programs 
adjacent to CHA developments 

 Flyers on city programs and services to be included in 
resident rent statement 

 Property managers to provide materials and information 
on city services 

 Outreach and connection strategy to be devised by 
parks and schools 

 IDHS case managers to be provided with information 
and materials for clients 

 IDHS will include a list of City services on their 
automated resource directory 

 Service connectors, as part of family assessment, will 
target children and youth for programs 

More Section 8 and 
scattered site 
residents will be able 
to access city 
services and 
programs 

Chicago Department of Human Services 
Chicago Department of Public Health 

 Call center strategy will be implemented for Section 8 
and scattered site residents to ensure that they have 
access to all programs, services, agencies, and 
departments that CHA residents have access to directly 
through the service connectors 

 CDPH will maintain a database of Section 8 families to 
help them access health care 
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2. COMMUNITY SUPPORT SERVICES 
 
While CHA is no longer providing direct services and programs, CHA does provide funding for numerous activities which help build stronger 
communities. 
 
TRANSFER OF FUNCTIONS 
 
Since late 1999, the Agency has transferred many resident programs formerly administered by the CHA to other City or community agencies with 
greater program capacity.  In order to ensure that all intergovernmental agreements and outsourcing contracts are adhered to, the Agency will 
establish a new monitoring and compliance office within the Programs department. 
 
 
RESIDENT LEADERSHIP DEVELOPMENT 
 
The Agency will continue to provide funding to support resident leadership.  The CHA allocated $1.4 million in 2001 to support the Senior Housing 
Advisory Councils, the Central Advisory Council and the Local Advisory Councils. 
 
TENANT PATROLS 
 
CHA will continue the CHA Tenant Patrol Program in 2001.  The Program is an organization where resident volunteers (approximately 1,200 in 
number) help to create and maintain a secure living environment.  The program is part of CHA's comprehensive safety strategy. Residents are 
trained to patrol, observe and report hazardous conditions.  The volunteers of the Tenant Patrol Program will continue to collaborate with the 
Community Alternative Policing Strategy (CAPS) program. 
 
ENVIRONMENTAL HEALTH ISSUES  
 
In 2000, the CHA helped facilitate an Environmental Health Task Force in coordination with the Chicago Department of Public Health.   The 100 
member task force included health care providers, policy makers, federal agencies, city agencies, universities, and CHA residents.  The task force 
looked at environmental health issues in order to provide policies and programmatic recommendations.  The task force submitted its report to CHA 
in the fourth quarter of 2000.  CHA will create its own task force to ensure timely analysis and implementation of recommendations. 
 
In addition, CHA has applied for and continues to apply for outside funding to support health initiatives including grants for integrated pest 
management and asthma education initiatives.  In addition, CHA was recently awarded an Environmental Justice grant to provide education on 
asthma in Washington Park.   
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JOBS INITIATIVE FOR PERSONS WITH DISABILITIES  
 
CHA, in partnership with I AM CARES, received a $1.1 million grant from the U. S. Department of Education for a special demonstration project  
for CHA residents with disabilities.  The goal of the program is to build and expand economic opportunities for persons with disabilities through 
support service provision, skills development, job placement and career advancement.  The program will serve 600 residents over 4 years, 
beginning January 2001. 
 
FUNDRAISING PARTNERSHIPS  
 
The Plan for Transformation outlined an aggressive revenue development strategy that would increase outside resources for resident services and 
community development.  The CHA committed to increasing outside funding sources to $50 million over the next five years to enhance the level of 
services being provided to CHA residents.  Since CHA is outsourcing many of its functions, much of the outside resources being raised or 
identified to support the transformation of public housing in Chicago have been directed to local community organizations, not-for-profits, and other 
city agencies that have more expertise in delivering those services.   
 
Since January 2000, $14.2 million in new funds and leveraged resources have been secured.  This increases the current annual outside resources 
to $23.2 million total.  Approximately $7.5 million has been committed by the John D. and Catherine T. MacArthur Foundation, due to their 
significant interest in improving public housing and the potential impact Chicago's experience could have on the national housing landscape. 
 
The CHA will continue to identify outside resources to support its ongoing transformation.  In 2001, the goal will be to increase outside funding by 
another $10 million to reach $30 million. 
 
Areas of focus for revenue development include economic development, employment and training, youth programs, education, preventive health 
services, safety and security, community beautification and facility improvements, and senior services. 
 
ENDOWMENT TRUST 
 
The Agency will explore the establishment of an endowment trust to support social services, which could realize a number of benefits. The 
principle of an endowment is to invest funds that will be used over an extended period of time. An initial investment up front would guarantee 
supportive services in the future. Additionally, these funds would be invested thereby earning interest income.  Determining the amount to be 
spent each year and the length of the endowment would be negotiated based on the Plan for Transformation timeline and the partner 
organizations involved.   
 
An endowment also offers the potential to leverage outside funds to match the CHA endowment.  There is a general reticence to give donations to 
government institutions -- foundations, individuals and corporations would be more likely to support an established foundation.  If the endowment 
is set up in an existing foundation/trust, there would be potential to build on any original donation base.  Finally, it should be noted that there has 
been some initial interest from foundations and donors in matching the CHA endowment trust funds.  
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SECTION VI: SECTION 8 RENTAL ASSISTANCE (LEASED HOUSING) 
 
The CHA administers 29,428 units under the Section 8 Housing Choice Voucher and Moderate Rehabilitation programs. In 1996, the Agency 
procured a third-party administrator for these programs and, in FY 2000, the CHA extended the contract for two years (April 1, 2000 through 
March 31, 2002).  
 
SECTION 8 UTILIZATION AND LEASE-UP 
 
Currently the CHA has a total allocation of 27,359 Section 8 Vouchers, of which 25,382 are leased-up.  With adjustments for special use vouchers, 
this represents a 100% lease-up rate.  The target lease up rate for 2001 will be 97% or greater. The Agency expects to utilize 1,200 vouchers 
annually in FY 2001 through FY 2004 to accommodate the number of households estimated to choose a Section 8 voucher (permanent or 
temporary) as a result of the redevelopment process.   
 
In accordance with the one-for-one replacement guarantee in the MTW Agreement, the Agency is requesting 4,553 new vouchers to match the 
number of units demolished in FY 2000.  With the MTW block grant authority, the Agency will use the funding from these vouchers for relocation, 
counseling, and other housing initiatives, including accommodating the demand for vouchers among non-elderly disabled residents residing in 
senior designated housing. 
  
CONTRACT MONITORING 
 
The CHA Section 8/Relocation Department Quality Control (QC) Section provides quality control on specific requirements contained in the 
Contract for the Administration and Operations of the CHA's Section 8 Program.  In FY 2000, CHA renegotiated the contract with its private 
administrator, CHAC, to include the following: 
 

 Increase FFS enrollment from 900 to 1,200 by December 2001.  Current number of families enrolled in the Family Self-Sufficiency 
Program is 1,007. 

 Market the program to potential landlords and owners in nontraditional areas. 
 Conduct community outreach in each ward to inform stakeholders about the progress of the Section 8 program and to market the program 

to potential landlords and owners in non-traditional areas. 
 Improve processing timeframes to expedite the relocation process for families moving from public housing to Section 8 (see below). 
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Action Step Old Process Time  Frame New Processing Time Frames 

Initial CHAC interview 2 weeks from CHA orientation 5 business days from counseling agency referral 
Issuance of voucher 2 weeks from eligibility and determination 

(3rd party documentation and support information) 
5 business days from eligibility determination 

Unit first inspection 3 days from receipt of Request for Lease Approval 
 

2 business days from receipt of Request for Inspection 

Lease Addendum/HAP contract 
signing 

5 days from rent negotiation 2 business days from CHA security deposit ready date 
and/or willingness to sign documents 

 
In accordance with the above, the QC section will conduct random inspections of files and units to assure compliance. 
 
FAIR HOUSING COMPLIANCE TESTING 
 
In FY 2001, the Agency will contract with a third party to conduct fair housing compliance testing.  The testing will also help identify and address 
barriers to residents successfully locating housing in low poverty areas (i.e. housing discrimination) 
 
IMPLEMENTATION OF THE REVISED ADMINISTRATIVE PLAN 
 
The Administrative Plan was revised and available for public comment from July 1-28, 2000, with a public hearing on July 19, 2000.  Highlights of 
the revisions include: 
 

 Targeting of not less than 75% of new admissions to the Housing Choice Voucher Program to extremely low income families (incomes at 
or below 30% of the median income for the Chicago MSA). 

 
 Criminal background checks will be conducted on all applicant family members 17 years of age and older and individuals convicted of 

manufacturing or producing methamphetamine will be terminated. 
 

 Voucher term period was revised from 120 days to 180 days (or six months) from the first issuance.  The term period for CHA relocatees 
can be extended. 

 
 The Section 8 Homeownership Program will be added and described in general terms, pending future recommendations. 

 
 Lease Purchase Agreement allowing families to enter into a lease with the option to buy (subsidy not used towards purchase). 

 
 The Grievance Procedure process was expanded to ensure that relocatees would receive the same rights to hearings consistent with the 

Residents Relocation Rights Contract. 
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RENT REASONABLENESS  
 
The reasonableness of the rent requested by the owner will be determined by considering the following factors: location; quality; size; unit type; 
age of the contract unit; amenities; housing services; maintenance; and utilities provided by the owner in accordance with the Lease. CHAC 
maintains market survey information on rents for comparable units in the area.  Market survey information that is more than 24 months old is not 
used for determining rent reasonableness.  
 
INSPECTION STRATEGY 
   
In 2001 CHAC will continue to complete at least 95% of the annual inspections on a timely basis. Additional staff will be hired and trained by 
January 2001 to conduct both annual and pre-contract inspections.  Based on the projected leasing schedule, approximately 25,630 annual 
inspections will be conducted on units leased through December 31, 2000. 
  
A new automated scheduling system was been developed to schedule inspections for new moves, which were previously tracked manually. 
 
The HQS QC Program will be enhanced in 2001 by increasing the number of reviews of randomly selected annual inspection files.  The QC staff 
will determine if the inspection was completed on time, and resulted in either a pass rating, or an abatement of the subsidy for the unit.  The 
randomly selected number of units will be increased for QC inspections.  CHA Section 8 Department developed QC training as part of its 
monitoring efforts.  Staff has been certified in HQS and will begin QC sampling of units in the 1st quarter 2001 as part of on-going monitoring. 
 
HQS ENFORCEMENT 
 
The HQS Department reorganized to improve the enforcement of its inspection operations.  Changes include increased staffing, departmental 
restructuring, a new tracking system, a 24-hour messaging system, and extended hours of operation.  
 
LANDLORD OUTREACH 
 
Outreach to property owners is conducted on an ongoing basis to increase the number of landlords willing to participate in the Section 8 program. 
Monthly workshops are held for both current and potential Section 8 landlords. CHAC also prepares a monthly newsletter for Section 8 landlords. 
 
Presentations will be conducted for realtors, agents, and apartment associations to improve the image of the program and describe program 
requirements and opportunities.  Continued efforts will also be made to contact and encourage owners with units designed or adapted for person 
with disabilities or owners that may be willing to adapt units to participate in the program.  Outreach will be intensified in opportunity areas through 
regional incentive initiatives. 
 
In addition, CHA is working with faith-based and other housing and community organizations to secure additional housing opportunities, as well as 
entertaining plans for conversion of vouchers for use in mixed-income developments throughout the region.  
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ACCESSIBILITY 
 
In order to increase accessibility options under the Section 8 Program to persons with disabilities, CHA has established a fund which awards 
grants to Section 8 tenants with disabilities to underwrite the cost of modifying their unit and/or building to make it accessible.  This program is a 
joint partnership between Access Living (an advocacy and service organization for persons with disabilities) and the CHA’s contractor (CHAC) and 
is designed to address the critical shortage of affordable accessible housing in Chicago through financing improvements to existing units.  
 
CHAC has sub-contracted with Access Living to provide mobility counseling and assist families in locating accessible housing.  Reports and 
tracking of families assisted by this fund will be reported to CHA on a quarterly basis.  There were 12 families served under this program in 1999.  
 
CHAC has also continued its administration of an Access Improvement Fund for landlords and voucher holders who require modifications to their 
unit to accommodate persons with disabilities. 
 
SERVICE CONNECTORS 
 
In FY 2000, the Agency developed a Service Connector Pilot Program to assist Section 8 households in Chicago's South Shore neighborhood to 
access services such as career counseling, home management and budgeting workshops, social services and mental health services in their new 
communities. 
   
In FY 2001, the program will be expanded citywide.  CHAC is also exploring the idea of site offices in other Chicago areas.  This will be based 
upon further discussion and progress of the pilot program.  
 
MOBILITY COUNSELING FOR SECOND MOVES 
 
In addition to the relocation and mobility counseling discussed in the Relocation Section, the Section 8 program offers mobility counseling to 
encourage participating families to make informed choices about their second move.  The program also encourages families to move to housing 
located in opportunity areas where the percentage of poverty is less than 24%.  The CHAC mobility counseling program includes, but is not limited 
to: 

 
 Listing service/available rental units. 
 Fair housing training. 
 Housing Search Techniques. 
 Repairing bad credit, budgeting the family income. 
 Presenting the Section 8 Program to a new landlord. 
 Negotiating the Rent. 
 Mentoring families who have successfully moved to housing in low-poverty neighborhoods. 

 
In order to encourage landlords with units located in low poverty areas to participate in the Section 8 program, CHA will provide incentives such 
as: 
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 In 2001, CHAC is proposing that HAP Payments be retroactive from the date of agreed contract rent between the owner and CHAC. 
 CHA will implement new HUD provisions that will allow a higher payment standard than is currently used to determine FMR. 
 CHAC will issue checks on a weekly basis instead of twice a month. 

 
In 2000, of the 25,382 families leased, 38.9% of families with children reside in low-poverty areas, an increase from the 1999 figure of 37%. 
 
SECTION 8 HOMEOWNERSHIP PROGRAM 
 
On September 12, 2000, HUD implemented the final rule regarding the homeownership option authorized by QHWRA that will allow housing 
authorities to provide tenant-based assistance to an eligible family that purchases a dwelling unit and plans to occupy the unit. 
 
CHAC is developing a program with applicable policies and procedures in accordance with HUD’s final rule on Homeownership.  In 2001, CHAC 
will begin offering a Section 8 Homeownership Program on a pilot basis to between 25 and 50 Section 8 households.  The purpose of this pilot is 
to identify issues that will need to be addressed prior to opening the program for a broader client population.  A detailed description of the rules 
and requirements for participation in the homeownership option is not finalized. Program qualification policies and procedures are currently being 
developed.  Once established, the program will be approved by the CHA Board of Commissioners and incorporated into the Administrative Plan.  
 
EXPANDED USE OF PROJECT-BASED SECTION 8 
 
Under MTW, the Agency received a waiver of the statutory limit of 15% of Section 8 vouchers to be used for project-based assistance.  In 2001, 
the CHA will develop a plan to utilize this authority.  In general, the Agency is considering expanded use of project-based assistance to increase 
housing opportunities in non-impacted areas and to increase the supply of housing for persons with disabilities. 
 
LATINO CONSENT DECREE 
 
Pursuant to the Latino Consent Decree, additional efforts will be made in order to: 

 Monitor CHAC's compliance with the Consent Decree. 
 Increase the number of Latino/Spanish speaking landlords. 
 Provide bi-lingual staff in all Latino Site Offices and CHAC administrative offices. 
 Provide Spanish speaking mobility counselors. 
 Continue funding the Latino Site Offices in 2001. 

In addition, 500 vouchers issued as a result of the Latino Consent Decree expired October 31, 2000.  Normally, these vouchers would return to the 
general voucher pool. However, the Agency will continue to re-issue these vouchers to Latino families through 2004.  
 
LEAD POISONING PREVENTION 
 
The Agency will create a task force to develop strategies to increase the percentage of lead safe housing in the section 8 program. Section 8 
department and CHAC are training staff on the new HQS procedures and is increasing their landlord education efforts in compliance and 
enforcement of this area. 
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SECTION VII: PROTECTIVE SERVICES  
 
Under the Plan for Transformation, CHA allocated $12 million annually to the City of Chicago for three years for targeted law enforcement in CHA 
buildings. Amounts in future years will be assessed as the Agency affects building closures and demolitions.  
 
LAW ENFORCEMENT  
 
In addition to the $12 million contributed by the Agency, the City is receiving a three-year COPS grant from the U.S. Department of Justice. Under 
this combined program, CPD will: 
.  

 Provide coverage on two shifts; 
 Target largest and most troubled developments first; 
 Locate five police facilities in public housing; 
 Institute vertical foot patrol teams for the family high rises; 
 Provide officers for senior buildings for a minimum of one shift daily; 
 Dedicate more than 500 sworn personnel to public housing; 
 Investigate licensed premises in and adjacent to public housing developments in order to eliminate criminal opportunities in and around 

public housing developments; 
 Conduct follow-up investigations for repeat domestic violence victims;  
 Expand the Chicago Area Policing Strategy (CAPS) in additional developments; 
 Begin accessing various databases to compare addresses of registered sex offenders to CHA addresses to ascertain potential dangers 

associated with sexual predators in such close proximity to children; 
 Continue to coordinate efforts with CHA staff and private managers; 
 Expand contact with at-risk youth during vertical patrols, creating new and positive relationships between police and residents; and 
 Create safety teams, comprised of residents, police, private management, LAC members, and local stakeholders to address crime 

problems. 
 
CONTRACT SECURITY GUARDS  
 
Approximately $3 million in the operating budgets assigned to the private managers of senior buildings is targeted for contract security guard 
services. This will assure at least one shift daily of contract guard service.  The actual hours worked are determined by the private managers in 
consultation with the residents.  Another $2.0 million is allocated for security services and board-ups in family buildings, which is used to 
supplement/reinforce police services. 
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In deploying officers, the City will follow its successful CAPS model described in Table 12 below: 
 
TABLE 12 

 
CAPS IN THE CHA 

CAPS Model The CAPS model for taking back neighborhoods will be used to guide the activities of the police, CHA 
residents, and other City services. 
 

Model Goal To strengthen and revitalize CHA developments plagued by crime and the related social decay associated 
with it, by employing: 
 Enforcement resources to reclaim the developments from the criminal element 
 Community organizing and other service resources to motivate and mobilize residents and 

stakeholders to action 
 Other needed community development resources (both social and economic) to help residents and 

police sustain a safe, healthy, and productive living environment 
 

CPD Public Housing Section Expanded CPD Public Housing Section expanded significantly: 
 Unit strength increases by approximately 300 sworn members 
 Vertical and foot patrol teams created  
 2nd, 3rd watch coverage (1st watch by district) 
 Largest, most troubled developments targeted first 
 Support from district, other CPD specialized units 
 Deployment of senior citizen officers for senior housing developments 

 
Vertical and foot patrol team responsibilities Team members will perform duties similar to those of beat officers. 

 Meet with residents at monthly security meetings to identify and prioritize problems 
 Complete Beat Plan Forms for priority problems (these will be integrated into the Beat Plan) 
 Implement priority problem strategies 
 Attend beat community and beat team meetings 
 Develop an in-depth knowledge of targeted area by preparing a Profile, regularly interacting with 

residents and completing service requests 
 Answer calls for service and maintain high visibility patrol 

 
Management Accountability Overall accountability for integrating public housing into CAPS lies with the district commander and the 

area deputy chief. 
 Public Housing Section lieutenants serve as members of the affected District Management Teams 
 Public Housing Section commander serves a member of CAPS Area Management Teams 

 
Physical Presence Five community-based facilities to be established or taken-over. 
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SECTION VIII: SECTION 3 AND MBE/WBE  
 
The transformation of public housing provides a major opportunity to support small and disadvantaged businesses and to promote employment 
opportunities (in construction, management, and services) for residents and other low income individuals.  The CHA is committed to providing that 
opportunity through carefully targeted Section 3 and Minority-Owned Business/Women-Owned Enterprises (MBE/WBE) programs.  As described 
in CHA's MTW Agreement, "the CHA will set goals of 50% for MBE/WBE and Section 3 businesses participating in construction contracts, to the 
fullest extent permitted by law and will establish a program to encourage local hiring..."   
 
SECTION 3 AND APPRENTICESHIP  
 
In FY 2000, all Section 3 procedures were completely revised to strengthen the hiring or contracting with CHA residents.  Subject to approval by 
CHA’s Board of Commissioners, the CHA will achieve its Section 3 goals through the following means: 
 

Hiring 
 At least 30 percent of the aggregate number of full time new hires for a one-year period must be Section 3 residents, with a preference 

for residents at the property where the work is being performed. 
 

Contracts 
 At least 10 percent of the total dollar amount of all Section 3 covered contracts for building trades work for maintenance, repair, 

modernization, or development of public housing, for building trades work arising in connection with housing rehabilitation, housing 
construction, and other public construction. 

 At least 3 percent of the total dollar amount of all other contracts. 
 CHA’s preference is to contract directly with a Section 3 business or contract with vendors that subcontract to a Section 3 business.  In 

either case, CHA’s preference is further defined to require such businesses to employ CHA residents for the property where the work is 
being performed. 

 
Other Economic Opportunities 
 Providing other economic opportunities, including part-time employment, training, and/or business related opportunities for CHA 

residents.  
 
CHA procurement personnel are now required to include Section 3 goals and procedures in all applicable procurements.  Contract Compliance 
and Procurement Personnel are required to address and explain Section 3 goals to contractors at pre-bid conferences, and review and approve 
the contractor's Section 3 plans prior to issuance of a notice-to-proceed.  Resident organizations and compliance personnel work together to 
identify qualified residents for employment opportunities generated by the Section 3 program. 
 
In FY 2000, the Agency assisted public housing residents in enrolling in the pilot class of the City of Chicago’s new Skill Builders Apprenticeship 
Program. The Agency will continue to link up with this apprenticeship effort. 
 
 



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  52 

MBE/WBE 
 
To help achieve the overall goals listed in the MTW Agreement for MBE/WBE and Section 3 businesses, the Agency's goals for MBE/WBE 
currently are as follows and are being reviewed: 
 

Construction Contracts 
 25 percent of the contract amount for contracts under $200,000 
 30 percent for contracts between $200,000 and $500,000 
 35 percent for contracts between $500,000 and $1,000,000 
 40 percent for contracts in excess of $1,000,000 

 
Materials and Supplies 
 20 percent of the contract amount, regardless of size 

 
 
NEW PROCUREMENT POLICY 
 
Under the MTW Agreement, CHA was given the authority to develop a localized procurement policy which, among other things, eliminates the 
need for prior HUD approval as required in 24 CFR pt. 85.36 and allows CHA to use qualification-based procurement for various professional 
services.  A copy of the policy is in appendix 11. 
 
PROGRAM ENHANCEMENT 
 
In FY 2001, projected program enhancements will include the following: 
 

 Focusing on implementing and enforcing the new policies; 
 Implementing a Section 3 goal compliance tracking system to benchmark performance of the program; 
 Hosting vendor fairs to generate interest in CHA business opportunities and to encourage partnerships between majority and minority 

firms; 
 Partnering with sister agencies, through intergovernmental agreements, in order to foster a more comprehensive approach to Section 3 

and MBE/WBE; 
 Completing an assessment of the Agency's current Section 3 and MBE/WBE initiatives; and 
 Continuing to improve the MBE/WBE program, focusing on training and compliance tracking.   
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BUSINESS RESOURCE CENTER 
 
The CHA Business Resource Center (BRC) will begin operating during 1st quarter 2001.  The BRC shall serve as a training, technical assistance, 
referral and resource clearing house for Chicago area businesses.  In addition, particular attention will be focused on MBE/WBE, Section 3, and 
resident-owned businesses.  The BRC’s objective is to provide education, training, and technical assistance services that will equip businesses 
with the resources and skills necessary to fully participate in CHA's contracting opportunities. 
 
Services provided by the BRC shall include: 
 

 Recruitment and Community Outreach 
 Assessment 
 Business Education and Training 
 Individual and Group Technical Assistance 
 Finance and Budgeting Assistance 
 Matching Services 
 Capacity Building 
 Mentor - Protégé Program 

 
Minority participation in construction contracts awarded in 2000 is outlined in the chart below. 
 

Chicago Housing Authority
Construction Contracts Awarded in FY2000
01/01/00 to 10/1/00

YTD Total Minority Participation
Awards Goal Actual

Contracts under $200,000 1,768,565$               25% 1,184,636$                                      

Contracts $200,000 to $500,000 3,109,000$               30% 932,700$                                         

Contracts $500,001 to $1,000,000 580,700$                  35% 203,245$                                         

Contracts over $1,000,000 13,777,810$             40% 5,511,124$                                      

Material and Supplies 62,970,381$             20% 33,172,109$                                    

Total All Contracts 82,206,456$             41,003,814$                                    



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  54 

 

SECTION IX:  AGENCY FUNDING  
 
Total sources of FY 2001 funds are estimated at $788 million.  These amounts, along with their uses, are shown in Table 13.  Narrative 
explanations are provided below. Additionally, Appendix XIII contains the Agency's FY 2001 All Funds Budget and Appendix XIV contains the 
FY 2001 Estimated Capital Expenditures (By Development).5 
 
SOURCES 
 Rental Income/Public Housing.  Based on a $3.5 million reduction in the current rent roll as a result of planned building closures. 

 
 Rental Income/City State. This figure is based on current collections projected through year-end.  

 
 Non-dwelling Rentals.  Figures based on current year collections projected through year-end. 

 
 Other Income.  Includes tenant charges and services.  Figures based on current year collections projected through year-end. 

 
 Investment Income.  Projected based on CHA’s average monthly cash balance at an average one-year Treasury bill rate. 

 
 Drug Elimination.  Assumes $8.9 million in new funds in FY2000. 

 
 City State Operating Subsidy.  Based on Housing Assistance Payments and occupancy levels. 

 
 City State DCCA Grant. Budgeted at $500,000 in FY2001 for the rehabilitation of City/State Properties. 

 
 Other Grants.  Includes Department of Labor, Victim Assistance, Earnfare, RTA Job Access and Resident Opportunity Self-Sufficiency Grant. 

 
 Federal Operating Subsidies.  Based on MTW agreement.  Assumes 4,553 units are demolished in FY 2000 and 2,922 units in FY 2001.  

Also assumes congressional funding at 98.5 percent of eligibility. 
 
 HOPE VI Funds.  Anticipates receipt of $105 million in revitalization grants for Stateway, Taylor, and Rockwell and $55 million for demolition. 

 
 Capital Grant Fund.  Based on an anticipated award of $139 million in new capital funds in FY2001. 

 
 Section 8 Grant.  Estimated based upon 97% lease-up of existing allocations as well as 4,553 new replacement housing vouchers. 

 
 

                                                 
5 Table 13 (Sources and Uses-FY2001 Funds) shows the new funds anticipated to be received in FY2001, along with their intended uses.  Some 
of these funds, particularly capital, will not be spent in 2001.  Actual expenses for 2001, from new and prior year funds, is shown in Appendix 13 
(FY2001 All Funds Budget).  A detailed listing of the capital expenses in FY2001 is found in Appendix 14 (FY 2001 Estimated Capital 
Expenditures (By Development)). 
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USES  

Operating 
 Overhead.  Includes staff for all central office support functions and related fringe and sundry.  

 
 Utilities.  Includes $39.4 million for public housing and $1.7 million for City-State.  

 
 Operations/Private Management.  Includes funds for the offices of Asset Management and Operations as well as the budgets assigned 

to each property (federal and City/State). Property budgets based on $290 PUM for senior buildings and $310 PUM for family buildings.  
Each deprogrammed unit will receive $175 PUM, except closed buildings, which will receive $25 PUM. Also includes supplemental 
funds for heating plant labor at family properties.   

 
 Resident Programs.  Includes programs funded with both agency resources (Service Connectors, CAC support, Family Investment 

Center, Tenant Patrols, etc.) and programs funded from outside grants (ChildCare, Summer Meals, etc.). Also includes resident 
program expenditures in HOPE VI programs. 

 
 Protective Services.  Amount provided to City of Chicago Police for targeted patrols.  Does not include Department of Justice COPS 

Grant, which is received by the City. 
 

Section 8 Housing 
 Contract Management Fees.  Fees to private contractor to administer Section 8 program. 

 
 Contract Monitoring.  Includes salary, fringe, and sundry for contract monitoring staff. 

 
 Relocation and Mobility Counseling.  Represents funds for relocating public housing residents and for mobility counseling.  

 
 Special Housing Initiatives.  Represents funds for special Section 8 housing initiatives, e.g., project-based Section 8 and the 

MetroLinks Project (a supply-oriented regional housing voucher initiative). 
 
 Housing Assistance Payments. Includes payments to private landlords. 

 
    Capital Expenses 

 Technical Staff.  Includes salary, fringe, and sundry for Capital Construction and Development Management staff. 
 
 Architectural & Engineering.  Includes both Architectural & Engineering firms and construction management firms. 

 
 Building Improvements.  Includes construction activities related to the Plan for Transformation in FY2001. 

     Operating Reserves 
 Includes reserves for Low Rent, City/State, and Section 8 in the amount of $13.9, $9.5 and $8.8 million respectively.   It is anticipated that 

reserves are adequate to cover unexpected uses in FY2001. 
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FY2000 FY2001
SOURCES

Rental Income/Public Housing 39,000,000           35,500,000           
Rental Income/City State 1,257,000             1,250,000             
Non-dwelling Rentals/Public Housing 227,000                29,000                  
Non-dwelling Rentals/City State 4,000                    12,000                  
Other Income 145,000                410,000                
Reserves 10,599,000           0
Investment Income 947,000                1,072,000             

    Total Receipts 52,179,000           38,273,000           

Drug Elimination FY1999 8,444,000             0
Drug Elimination FY2000 0 8,924,000             
City-State Subsidies 6,886,000             6,666,000             
City-State Grant- DCCA 7,500,000             500,000                
Other Grants 14,333,000           9,174,000             
Federal Operating Subsidies 178,636,000         170,136,000         
Hope VI 65,000,000           160,000,000         
Capital Grant Fund 145,000,000         139,000,000         
    Sub-total Grants and Subsidies 425,799,000         494,400,000         

Section 8 Grant 212,601,000         255,629,000         

  Total Sources $690,579,000 $788,302,000

CHICAGO HOUSING AUTHORITY
SOURCES & USES

FY2001 FUNDS
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FY2000 FY2001
USES

Overhead $50,404,000 $35,197,000
Utilities 42,599,000           41,117,000           
Operations/Private Management 143,598,000         134,038,000         
Resident Programs 26,041,000           22,675,000           
Protective Services 15,011,000           12,252,000           
    Total Operating Expenses 277,653,000         245,279,000         

Contract Management Fees 16,771,000           18,702,000           
Contract Monitoring 2,017,000             1,651,000             
Relocation & Mobility Counseling 2,500,000             10,000,000
Special Housing Initiatives 0 17,647,000
Housing Assistance Payments 191,313,000         207,629,000         
    Total Section 8 Housing 212,601,000         255,629,000         

Technical Staff 1,200,000             7,481,000             
Architectural & Engineering Fees 8,600,000             11,835,000           
Building Improvements 112,720,000         94,157,000           
Contingency 11,100,000           8,040,000             
    Total Capital 133,620,000         121,513,000         

Hope VI-  Demolition 30,000,000           55,000,000           
Hope VI- Revitalization 35,000,000           105,000,000         
    Total Hope VI 65,000,000           160,000,000         

Total Uses $688,874,000 $782,421,000

Surplus/-Deficit $1,705,000 $5,881,000

Beginning Operating Reserve $35,192,000 $26,298,000

Ending Operating Reserve $26,298,000 $32,179,000

SOURCES & USES
FY2001 FUNDS

CHICAGO HOUSING AUTHORITY
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APPENDIX I: 
MTW Program: Background, Requirements and Proposed Amendments 
 
 
BACKGROUND AND REQUIREMENTS 
 
The Chicago Housing Authority (CHA) is one of twenty four public housing agencies (PHAs) nationwide currently participating in the Department of 
Housing and Urban Development's (HUD) Moving to Work Demonstration Deregulation Program (MTW). MTW was approved by Congress in 
Section 204(a) of the Omnibus Consolidated Recessions and Appropriations Act of 1996 (Public Law 104-134). 
 
The stated purpose of the MTW is to allow participating PHAs the "opportunity to design and test innovative housing and self-sufficiency strategies 
for low-income families" by giving PHAs "expansive new authority to use HUD assistance flexibly and to design demonstration programs outside 
the restrictions of the United States Housing Act of 1937…"  HUD's goal for the demonstration is threefold: 

 
 To reduce cost and achieve greater cost effectiveness in Federal expenditures; 
 To give incentives to families with children where the head of the household is working, is seeking work, or is preparing for work by 

participating in job training, educational programs, or programs to assist people to obtain employment and become economically self-
sufficient; and  

 To increase housing choices for low-income families. 
 
ANNUAL PLAN AND ANNUAL REPORT 
 
As part of the MTW, each year the CHA will develop an Annual MTW Plan to describe the MTW activities planned for the fiscal year.  The CHA's 
fiscal year begins on January 1, 2001 and ends December 31, 2001.  A public hearing is required before the Board of Commissioners may adopt 
the Plan and submit it to HUD.  In all but the first year of MTW, or as allowed by HUD, the Plan is required to be submitted to HUD for its review no 
later than 60 days prior to the start of CHA's fiscal year, which would be October 30, 2001. 
 
The CHA will also provide an Annual Report that summarizes the activities of the fiscal year, and discusses its efforts in relation to the goals and 
policies set forth in the Annual Plan.  The Annual MTW Report takes the place of all other conventional HUD performance measures, and is 
submitted to HUD within 60 days of the completion of the CHA's fiscal year, by February 28, 2002. 
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CLARIFICATIONS OR AMENDMENTS TO THE MTW AGREEMENT 

As required under the MTW Programs, housing authorities must indicate in their annual plan any proposed changes or modifications to its MTW 
Agreement and Plan.  Proposed changes, clarifications or adjustment to CHA's MTW Agreement are listed below. 

The Capital Plan 
 

 Section 202. Cabrini Rowhouses and Dearborn Homes are not subject to the consequences of failing the Section 202 viability test. 
 Prior Year Capital Funds.  The Agency is authorized to use modernization funds from years prior to implementation of MTW (FY 98, 99) 

in accordance with this agreement.  In requisitioning all capital funds, the Agency will request the funds using a single MTW line item. 
 Funding guarantees and approvals required for bond issuance.  See Capital Program on page 10. 
 Environmental Reviews. The CHA will comply with 24 CFR pt. 58, rather than 24 CFR pt. 50 to satisfy all obligations imposed by the 

National Environmental Policy Act. 
 
Section 8 
 
 Funding.  CHA will receive its section 8 funds in the same manner as other MTW Agencies. 
 SEMAP.  The conversion of vouchers to cash for eligible purposes or the use of vouchers for other reasons, such as project-based 

programs, will not negatively affect the CHA's SEMAP leasing indicator. 
 Project Based Section 8.The CHA is authorized to establish a reasonable competitive process for project-basing such assistance.  

Further, HUD reviews and approvals related to the project basing of Section 8 certificates and vouchers are suspended during this 
agreement. 

 One-For-One Replacement.  HUD shall provide CHA funding for 4,553 vouchers for units demolished in 2000, effective 2001.  At the end 
of each subsequent year, CHA shall receive an allocation of vouchers equal to the number of units not replaced. 

 
Protective Services 
 
 Clarification that a combination of PHDEP funds and block grant funds may be used to pay the Chicago Police Department for above base-

line protective services and all related expenses, including expenses incurred in senior buildings. 
  

CHA Annual MTW Plan and Annual MTW Report 
 
 In lieu of the five (5) year plan and annual plan required by Section 5A of the 1937 Act, as amended, the CHA will prepare and will conduct 

its activities in accordance with an Annual MTW Plan and Annual MTW Report. All HUD forms and other reporting mechanisms, including 
any required certifications, will, where appropriate, be included in either the Annual MTW Plan or the Annual MTW Report, and will not be 
submitted to HUD at other times during the year. 
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APPENDIX II: 
The Chicago Housing Authority 

Central Advisory Council 
Comments on the 2001 MTW Plan 
Meeting Date November 15, 2000 

 
 

# CAC Comment CHA Response
1 The CAC adopts by reference the objections and comments filed with 

CHA regarding the 2000 Plan for Transformation.
1.  Scale and pace of demolition
2.  Shortage of low income housing to accommodate section 8 voucher 
holders.
3.  Continued consolidation of

The CHA responded to each objection and comment raised by the CAC 
during the 2000 planning process.
1.  The pace of demolition is reasonable, and required by HUD.  
2.  The current lease up rate of over 98% for relocatees demonstrates 
the market's ability

2 The CHA has not allocated adequate resources to private managers 
and/or RMCs for maintaining occupied units in a decent safe and 
sanitary condition during the Plan for Transformation...the Plan should 
include a commitment by CHA to maintain existing units

CHA has complied with the MTW Agreement to substantially increase 
operating subsidy given to the property management firms to maintain 
occupied units and run the properties efficiently.   CHA is committed to 
maintaining  occupied units. 

3 CHA has not complied with the initial Plan or HUD requirements 
regarding assistance to RMCs and assistance to resident groups 
attempting to create RMCs.   CHA should include a commitment to assist 
residents in the RMC program.

CHA's 2000 Plan committed to support RMCs and "...negotiate new 
contracts with the RMCs on the same terms as the private managers.  
For RMCs in formation or training, the RFPs for private managers shall 
clearly state all existing obligations between CHA a

4 The CAC wants written clarification on the status of 5A properties. Does 
CHA want the developments at issue to be considered 202 properties? 
What are the plans for each development?

The status of the 5A properties is discussed in the Capital Plan portion of 
the Plan for Transformation. While Dearborn Homes and Cabrinin Row 
Houses eligible for the 202 viability test, HUD has not determined the 
outcome.  Therefore, CHA will request a w

5 CHA should complete an environmental study of Altgeld Gardens and 
share the results with the CAC.

No comment.  Under ligitation.
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The Chicago Housing Authority 

Central Advisory Council 
Comments on the 2001 MTW Plan 
Meeting Date November 15, 2000 

 

# CAC Comment CHA Response
6 CHA should increase the operating and capital budgets for maintaining 

existing units and address winter needs.
Operating funds were allocated  sufficiently to cover winterization efforts. 
Additional capital dollars were allocated in the event of an emergency.

7 The CHA should repeat a statement that CHA would consider a 
reduction or modification in the Plan if funding falls short of the 
projections found in the Plan.

The 2000 Plan stated that "To the extent that total funding available to 
the Agency is less than the amount projected, fewer dollars will be made 
available to Category 5 properties" is no longer applicable, as Category 
5 properties are being redeveloped earlier.  In the event less funds are 
available, CHA would reassess the timetable and unit production 
schedules and make necessary adjustments.  

8 The Plan should set forth agreements regarding the creation of the 
working groups during the redevelopment process, including the 
composition of the groups and the decision making process.

CHA and the CAC agreed upon and documented the parameters of the 
working group in a separate document. 

9 CHA should enter into a MOA with each site once the working group has 
been formed and the redevelopment process begun.

The relationship between CHA and each working group will be defined 
as a part of the planning process.  Understandings will be memorialized 
in redevelopment agreement.

10 CHA should repeat its commitment for funding technical assistance, 
modified to reflect the actual provision of funds during FY2000.  

CHA upholds its commitment to provide $1.2 million in technical 
assistance funds for resident groups over 5 years.  Upon completion of 
an agreement between CHA and the CAC, CHA will disperse funds 
accordingly.    
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APPENDIX IIIA: 

Detailed Listing of Potential Street Disposition Activity for FY 2001 
 
Includes potential closure, vacation or dedication of streets  

CHA STREET TRANSFER 
Development Name Street To Be Transferred From To

Brooks Homes S. Lytle St. (Dedication) W. Hastings W. 14th St.
Ogden Courts S. 13th Place W. Washtenew Ave. W. Talman Ave.
Dearborn Homes W. Federal St. W. 27th St. W. 30th St.
Dearborn Homes W. Dearborn St. W. 27th St. W. 30th St.
Dearborn Homes S. 29th St. S. Federal St. S. State St.
Brooks Extension Washburne Ave. Blue Island Ave. W. Racine Ave.
Brooks Extension S. 13th St. Blue Island Ave. W. Racine Ave.
Abbott Homes S. Hastings St. W. Loomis Ave. W. Ashland Ave.
Abbott Homes S. 14th St. W. Loomis Ave. W. Ashland Ave.
Abbott Homes S. 14th Place W. Loomis Ave. W. Ashland Ave.
Stateway Gardens W. Federal St. S. 35th St. S. 39th St.
Wentworth Gardens S. 37th Place W. Princeton Ave. W. Wells St.
Wentworth Gardens W. DeSaible W. Princeton Ave. W. Wells St.
Wentworth Gardens S. 38th St. W. Princeton Ave. W. Wells St.
Wentworth Gardens S. 38th Place. W. Princeton Ave. W. Wells St.
Cabrini Green W. Cleveland N. Oak St. N. Division St.
Cabrini Green N. Elm St. W. Hudson W. Larrabee St.
Horner Homes N. Maypole Ave. W. Ashland Ave. W. Western Ave.
Horner Homes W. Hermitage Ave. Madison Ave. N. Warren Ave.
Rockwell Gardens W. Rockwell St. S. Van Buren St. S. Monroe St.
Rockwell Gardens S. Monroe St. W. Western Ave. W. Rockwell St.
Rockwell Gardens S. Wilcox St. W. Western Ave. W. Rockwell St.
Rockwell Gardens S. Adams St. W. Campbell Ave. W. Rockwell St.
Madden Park/Wells To be identified during Planning Process.
Lakefront Property To be identified during Planning Process.
Brook Homes W. Hastings S. Lytle St. S. Racine Ave.

Note: The activities are contingent on the results of site specific plan. 
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APPENDIX IIIB: 
Detailed Listing of Potential Property Disposition Activity for FY 2001 
 
Includes all open space, streets, fire lanes etc. associated with the properties listed below. 
Development Name Address or Property Boundary
Madden Park Homes 3807 S. Cottage Grove Ave.
Madden Park Homes 3835 S. Cottage Grove Ave.
Madden Park Homes 3863 S. Cottage Grove Ave.
Madden Park Homes 3804 S. Ellis Ave.
Madden Park Homes 3828 S. Ellis Ave.
Madden Park Homes 3850 S. Ellis Ave.
Madden Park Homes 820 S. Pershing Road
Madden Park Homes 3750 S. Ellis Ave.
Madden Park Homes 3837 S. Ellis Ave.
Madden Park Homes 3855 S. Ellis Ave.
Wells Homes 670 E. 38th Pl.
Wells Homes 689 E. 38 th Pl.
Wells Homes 679 E. 38th Pl.
Wells Homes 663 E. 38th St.
Wells Homes 670 E. 38th St.
Wells Homes 776 E. 38th St.
Wells Homes 688 E. 39th St.
Wells Homes 680 E. 39th St.
Wells Homes 3802 S. Langley Ave.
Wells Homes 3812 S. Langley Ave.
Wells Homes 3828 S. Langley Ave.
Wells Homes 3840 S. Langley Ave.
Wells Homes 710 E. 38th St.
Wells Homes 748 E. 38th St.
Darrow Homes Site E. 38th St. to S. Cottage Grove to E. 39th St. to S. Langley Ave. 
Flannery Homes 1507 N. Clybourn Ave.
Lakefront Properties Site E. 40th St. to Metra R.R. Tracks to 42nd Pl. to Lake Park Ave.
Washington Park Site E. 41 St. to Drexel Blvd. To E. Bowen Ave. to S. Cottage Grove
Horner Homes Site W. Damen Ave. to N. Lake St. to W. Hermitage Ave. to N. Washington St.
Horner Homes Site W. Oakley Ave. to N. Lake St. to W. Leavitt Ave. to N. Washington St.
Cabrini Extension North 500-502 W. Oak St.
Cabrini Extension North 1015-17 N. Larrabee Ave.
Cabrini Extension North 1121 N. Larrabee Ave.
Cabrini Extension North 1159-1161 N. Larrabee Ave.

 
 



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  65 

Proposed Demolition Schedule 
Appendix IV 

A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  
t o  D a t e

P e n d i n g  
U n i t s

T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

R o c k w e l l  G a r d e n s
2 5 1 5  W .  J a c k s o n 1 4 0 0 1 4 0 1 4 0
2 4 5 0  W .  M o n r o e 1 3 9 0 1 3 9 1 3 9
2 5 0 1  W .  M o n r o e * * * 1 4 8 1 4 8 1 4 8 1 4 8 1 4 8
1 1 7  S .  R o c k w e l l * * * 1 4 0 1 4 0 1 4 0 1 4 0 1 4 0
3 4 0  S .  W e s t e r n 1 4 8 0 1 4 8 1 4 8
2 5 1 7  W .  A d a m s  * 1 3 8 1 3 8 1 3 8 1 3 8 1 3 8
2 4 1 7  W .  A d a m s  * 1 4 2 1 4 2 1 4 2 1 4 2 1 4 2
2 5 1 4  W .  V a n  B u r e n  * 1 4 1 0 1 4 1 1 4 1
S u b t o t a l : 1 , 1 3 6 5 6 8 2 8 8 2 8 0 5 6 8 0 1 3 9 1 4 0 2 8 9 1 , 1 3 6

S t a t e w a y  G a r d e n s
3 5 4 9  S .  F e d e r a l 2 3 0 0 2 3 0 2 3 0
3 6 5 3  S .  F e d e r a l 2 3 0 0 2 3 0 2 3 0
3 5 4 4  S .  S t a t e 1 3 2 0 1 3 2 1 3 2
3 6 1 8  S .  S t a t e 1 3 2 0 1 3 2 1 3 2
3 6 1 5 - 1 7  S .  F e d e r a l * 2 3 0 2 3 0 2 3 0 2 3 0 2 3 0
3 5 1 7 - 1 9  S .  F e d e r a l * 2 3 0 0 2 3 0 2 3 0
3 8 3 3 - 3 5  S .  F e d e r a l * 2 3 0 0 2 3 0 2 3 0
3 7 3 7 - 3 9  S .  F e d e r a l * 2 3 0 0 2 3 0 2 3 0
S u b t o t a l : 1 , 6 4 4 2 3 0 0 2 3 0 2 3 0 6 9 0 3 6 2 0 3 6 2 1 , 6 4 4

G r e e n  H o m e s
5 3 4  W .  D i v i s i o n 1 4 4 0 1 4 4 1 4 4
6 2 4  W .  D i v i s i o n 1 3 4 0 1 3 4 1 3 4
6 6 0  W .  D i v i s i o n 1 3 4 0 1 3 4 1 3 4
7 1 4  W .  D i v i s i o n 1 3 4 0 1 3 4 1 3 4
6 3 0  W .  E v e r g r e e n 1 4 4 0 1 4 4 1 4 4
1 2 3 0  N .  L a r r a b e e 1 3 4 0 1 3 4 1 3 4
1 3 4 0  W .  L a r r a b e e 1 4 4 0 1 4 4 1 4 4
S u b t o t a l : 9 6 8 0 0 0 0 0 2 8 8 2 7 8 4 0 2 9 6 8

C a b r i n i  E x t .  N o r t h
1 0 1 5 - 1 7  N .  L a r r a b e e 1 3 6 0 1 3 6 1 3 6
1 1 2 1  N .  L a r r a b e e 6 5 0 6 5 6 5
1 1 5 9 - 6 1  N .  L a r r a b e e 1 3 6 0 1 3 6 1 3 6
5 0 0 - 2  W .  O a k  S t  ( N o r t h ) * 2 6 2 2 6 2 2 6 2 2 6 2 2 6 2
1 1 5 0 - 6 0  N .  S e d g w i c k  ( N o r t h ) * 2 6 2 2 6 2 2 6 2 2 6 2 2 6 2
1 1 5 8  N .  C l e v e l a n d  ( N o r t h ) * 6 5 0 6 5 6 5
S u b t o t a l : 9 2 6 5 2 4 0 5 2 4 5 2 4 6 5 3 3 7 0 0 9 2 6

C a b r i n i  E x t .  S o u t h
4 1 2  W .  C h i c a g o 6 5 0 6 5 6 5
9 1 1  N .  H u d s o n 6 5 0 6 5 6 5
9 2 9  N .  H u d s o n 6 8 0 6 8 6 8
9 3 9  N .  H u d s o n 6 8 0 6 8 6 8
3 6 4  W .  O a k 6 5 0 6 5 6 5

Y e a r  1  -  2 0 0 0

D e m o l i t i o n  S c h e d u l e

N o t e :
1    T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  
t h e  s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

C a b r i n i  E x t .  S o u t h ,  c o n t .
3 6 5  W .  O a k 6 5 0 6 5 6 5
8 6 2  N .  S e d g e w i c k 6 5 0 6 5 6 5
9 1 1  N .  S e d g e w i c k 6 8 0 6 8 6 8
9 2 3  N .  S e d g e w i c k 6 8 0 6 8 6 8
S u b t o t a l : 5 9 7 0 0 0 0 0 0 4 0 2 1 9 5 5 9 7

R o b e r t  T a y l o r  H o m e s
4 4 2 9  S .  F e d e r a l 1 5 7 0 1 5 7 1 5 7
4 5 2 5  S .  F e d e r a l 1 5 7 0 1 5 7 1 5 7
4 5 5 5  S .  F e d e r a l 1 5 8 0 1 5 8 1 5 8
4 9 4 7  S .  F e d e r a l 1 5 8 0 1 5 8 1 5 8
4 0 3 7  S .  F e d e r a l 1 5 7 0 1 5 7 1 5 7
4 1 0 1  S .  F e d e r a l 1 5 8 0 1 5 8 1 5 8
5 0 0 1  S .  F e d e r a l * * * 1 5 7 1 5 7 1 5 7 1 5 7 1 5 7
5 0 4 1  S .  F e d e r a l * * * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 0 2 2  S .  S t a t e 1 5 8 0 1 5 8 1 5 8
4 4 1 0  S .  S t a t e 1 5 8 0 1 5 8 1 5 8
4 9 4 6  S .  S t a t e 1 5 8 0 1 5 8 1 5 8
4 9 5 0  S .  S t a t e 1 5 8 0 1 5 8 1 5 8
5 1 3 5  S .  F e d e r a l 1 5 7 0 1 5 7 1 5 7
5 2 6 6  S .  S t a t e * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
5 1 0 0  S .  S t a t e * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 8 4 8  S .  S t a t e * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 8 4 4  S .  S t a t e * 1 5 7 1 5 7 1 5 7 1 5 7 1 5 7
4 5 0 0  S .  S t a t e * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 3 5 2  S .  S t a t e * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 3 3 1  S .  F e d e r a l * 1 5 7 1 5 7 1 5 7 1 5 7 1 5 7
4 8 4 5  S .  F e d e r a l * 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 4 4 4  S .  S t a t e * 1 5 8 0 1 5 8 1 5 8
5 2 4 7  S .  F e d e r a l * 1 5 7 0 1 5 7 1 5 7
5 2 0 1  S .  F e d e r a l * 1 5 8 0 1 5 8 1 5 8
S u b t o t a l : 3 , 7 8 4 1 , 5 7 7 3 1 5 1 , 2 6 2 1 , 5 7 7 6 3 1 6 3 1 9 4 5 0 3 , 7 8 4

W a s h i n g t o n  P a r k
W P  H i g h r i s e 4 6 8 1 5 8 0 1 5 8 1 5 8 1 5 5 1 5 5 0 0 4 6 8
4 4 4 5  S .  E v a n s 1 5 8 1 5 8 1 5 8 1 5 8 1 5 8
4 1 2 0  S .  P r a i r i e 1 5 5 0 1 5 5 1 5 5
4 4 1 4  S .  C o t t a g e 1 5 5 0 1 5 5 1 5 5
W P  L o w r i s e 1 8 4 8 8 0 8 8 8 8 9 6 0 0 0 1 8 4
3 9 1 0 - 1 2  S .  I n d i a n a 1 2 1 2 1 2 1 2 1 2
3 9 1 4 - 1 6  S .  I n d i a n a 1 2 1 2 1 2 1 2 1 2
4 5 2 0 - 2 2  S .  C h a m p l a i n 1 2 1 2 1 2 1 2 1 2
4 5 2 4 - 2 6  S .  C h a m p l a i n 1 2 1 2 1 2 1 2 1 2
4 5 2 8 - 3 0  S .  C h a m p l a i n 1 2 1 2 1 2 1 2 1 2
1 2 3 - 2 5  E .  3 9 t h 1 2 1 2 1 2 1 2 1 2
6 1 2 7 - 4 1  S .  C a l u m e t 8 8 8 8 8
6 1 4 5 - 5 9  S .  C a l u m e t 8 8 8 8 8

Y e a r  1  -  2 0 0 0

N o t e :
1   T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  
t o  D a t e

P e n d i n g  
U n i t s

T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

W a s h i n g t o n  P a r k ,  c o n t .
6 0 4 - 0 6  E .  4 0 t h 1 2 1 2 1 2
6 2 9 - 2 3  E .  4 0 t h 6 6 6
4 1 2 0  S .  S t .  L a w r e n c e 9 9 9
4 1 4 0  S .  L a n g l e y 9 9 9
4 2 1 2 - 1 4  S .  W a b a s h 1 2 1 2 1 2
4 2 1 6 - 1 8  S .  W a b a s h 1 2 1 2 1 2
4 2 2 0 - 2 2  S .  W a b a s h 1 2 1 2 1 2
4 2 2 4 - 2 6  S .  W a b a s h 1 2 1 2 1 2
4 0 1 6 - 1 8  S .  P r a i r i e 1 2 1 2 1 2
S u b t o t a l : 6 5 2 2 4 6 0 2 4 6 2 4 6 2 5 1 1 5 5 0 0 6 5 2

W e l l s / W e l l s  E x t . /  
M a d d e n / D a r r o w  H o m e s
M a d d e n  H o m e s 4 5 9 2 1 8 0 2 1 8 2 1 8 2 3 5 0 6 0 4 5 9
3 8 0 7  S  C O T T A G E  G R O V E 1 8 0 1 8 1 8
3 8 3 5  S  C O T T A G E  G R O V E 1 8 0 1 8 1 8
3 8 6 3  S  C O T T A G E  G R O V E 1 8 0 1 8 1 8
3 8 0 4  S  E L L I S  A V 1 8 0 1 8 1 8
3 8 2 8  S  E L L I S  A V 1 8 0 1 8 1 8
3 8 5 0  S  E L L I S  A V 1 8 0 1 8 1 8
8 2 0  E  P E R S H I N G  R D 1 9 0 1 9 1 9
7 4 0  E  3 7 T H  S T 6 0 6 6
3 7 5 0  S  E L L I S  A V 1 0 8 0 1 0 8 1 0 8
3 8 3 7  S  E L L I S  A V 1 0 9 1 0 9 1 0 9 1 0 9 1 0 9
3 8 5 5  S  E L L I S  A V 1 0 9 1 0 9 1 0 9 1 0 9 1 0 9
W e l l s  H o m e s 1 , 6 6 2 0 0 0 0 1 0 4 6 0 3 4 7 2 4 8 3 1 , 6 6 2
6 9 8  E  3 9 T H 1 0 1 1
5 0 4  E  3 7 T H  P L 1 1 0 1 1 1 1
5 1 0  E  3 7 T H  P L 5 0 5 5
5 1 8  E  3 7 T H  P L 5 0 5 5
5 2 6  E  3 7 T H  P L 1 2 0 1 2 1 2
5 3 2  E  3 7 T H  P L 5 0 5 5
5 4 0  E  3 7 T H  P L 5 0 5 5
5 4 8  E  3 7 T H  P L 1 2 0 1 2 1 2
5 5 4  E  3 7 T H  P L 5 0 5 5
5 5 5  E  3 7 T H  P L 1 4 0 1 4 1 4
5 6 2  E  3 7 T H  P L 5 0 5 5
5 7 0  E  3 7 T H  P L 1 2 0 1 2 1 2
6 0 1  E  3 7 T H  P L 6 0 6 6
6 1 0  E  3 7 T H  P L 4 0 4 4
6 3 5  E  3 7 T H  P L 6 0 6 6
6 4 0  E  3 7 T H  P L 4 0 4 4
6 6 7  E  3 7 T H  P L 6 0 6 6
7 1 3  E  3 7 T H  P L 6 0 6 6
7 2 0  E  3 7 T H  P L 4 0 4 4
7 3 0  E  3 7 T H  P L 1 2 0 1 2 1 2
7 4 5  E  3 7 T H  P L 6 0 6 6

Y e a r  1  -  2 0 0 0

N o t e :
1   T h e  a m o u n t  a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  d e p e n d  u p o n  
t h e  s i t e  s p e c i f i c  r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

W e l l s  H o m e s ,  c o n t .
7 5 0  E  3 7 T H  P L 4 0 4 4
7 7 9  E  3 7 T H  P L 4 0 4 4
5 1 5  E  3 7 T H  P L 6 0 6 6
5 2 7  E  3 7 T H  P L 2 4 0 2 4 2 4
5 4 0  E  3 8 T H  S T 1 8 0 1 8 1 8
5 7 1  E  3 7 T H  P L 6 0 6 6
6 1 5  E  3 7 T H  P L 1 1 0 1 1 1 1
6 2 5  E  3 7 T H  P L 6 0 6 6
6 4 7  E  3 7 T H  P L 6 0 6 6
6 5 7  E  3 7 T H  P L 6 0 6 6
6 7 9  E  3 7 T H  P L 1 2 0 1 2 1 2
7 6 7  E  3 7 T H  P L 9 0 9 9
6 2 0  E  3 7 T H  P L 5 0 5 5
6 2 8  E  3 7 T H  P L 7 0 7 7
6 7 9  E  3 7 T H  S T 1 0 0 1 0 1 0
5 0 1  E  3 7 T H  S T 6 0 6 6
5 3 1  E  3 7 T H  S T 6 0 6 6
5 6 1  E  3 7 T H  S T 5 0 5 5
5 8 7  E  3 7 T H  S T 6 0 6 6
6 0 5  E  3 7 T H  S T 1 0 0 1 0 1 0
6 2 3  E  3 7 T H  S T 1 0 0 1 0 1 0
6 5 1  E  3 7 T H  S T 4 0 4 4
6 5 9  E  3 7 T H  S T 1 0 0 1 0 1 0
6 4 3  E  3 7 T H  S T 4 0 4 4
5 1 5  E  3 7 T H  S T 5 0 5 5
5 2 3  E  3 7 T H  S T 5 0 5 5
5 4 3  E  3 7 T H  S T 5 0 5 5
5 5 1  E  3 7 T H  S T 4 0 4 4
5 7 1  E  3 7 T H  S T 5 0 5 5
5 7 9  E  3 7 T H  S T 5 0 5 5
5 0 5  E  3 8 T H  P L 1 2 0 1 2 1 2
5 3 3  E  3 8 T H  P L 1 2 0 1 2 1 2
5 5 9  E  3 8 T H  P L 1 2 0 1 2 1 2
6 0 1  E  3 8 T H  P L 4 0 4 4
6 0 6  E  3 8 T H  P L 6 0 6 6
6 1 8  E  3 8 T H  P L 1 2 0 1 2 1 2
6 2 9  E  3 8 T H  P L 6 0 6 6
6 3 8  E  3 8 T H  P L 6 0 6 6
6 5 9  E  3 8 T H  P L 6 0 6 6
6 7 0  E  3 8 T H  P L 6 0 6 6
6 8 9  E  3 8 T H  P L 6 0 6 6
5 1 3  E  3 8 T H  P L 6 0 6 6
5 1 5  E  3 8 T H  S T 2 9 0 2 9 2 9
5 2 3  E  3 8 T H  P L 6 0 6 6
5 2 7  E  3 8 T H  S T 3 0 0 3 0 3 0
5 3 7  E  3 8 T H  S T 3 0 0 3 0 3 0
5 3 9  E  3 8 T H  P L 6 0 6 6

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n  S c h e d u l e



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  69 

 

A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

W e l l s  H o m e s ,  c o n t .
5 5 1  E  3 8 T H  S T 1 2 0 1 2 1 2
6 0 9  E  3 8 T H  P L 6 0 6 6
6 1 9  E  3 8 T H  P L 6 0 6 6
6 4 1  E  3 8 T H  P L 6 0 6 6
6 4 9  E  3 8 T H  P L 6 0 6 6
6 7 1  E  3 8 T H  P L 6 0 6 6
6 7 9  E  3 8 T H  P L 7 0 7 7
5 3 6  E  3 8 T H  S T 1 2 0 1 2 1 2
5 4 9  E  3 8 T H  P L 6 0 6 6
5 0 4  E  3 8 T H  S T 2 1 0 2 1 2 1
5 0 5  E  3 8 T H  S T 2 8 0 2 8 2 8
5 4 8  E  3 8 T H  S T 1 2 0 1 2 1 2
6 0 1  E  3 8 T H  S T 4 0 4 4
6 0 6  E  3 8 T H  S T 6 0 6 6
6 3 1  E  3 8 T H  S T 6 0 6 6
6 3 8  E  3 8 T H  S T 6 0 6 6
6 6 3  E  3 8 T H  S T 6 0 6 6
6 7 0  E  3 8 T H  S T 1 2 0 1 2 1 2
7 7 6  E  3 8 T H  S T 6 0 6 6
6 0 9  E  3 8 T H  S T 7 0 7 7
6 2 1  E  3 8 T H  S T 6 0 6 6
6 4 3  E  3 8 T H  S T 6 0 6 6
6 5 3  E  3 8 T H  S T 6 0 6 6
5 5 6  E  3 8 T H  S T 6 0 6 6
6 5 0  E  3 8 T H  P L 1 4 0 1 4 1 4
7 7 2  E  3 8 T H  S T 3 0 3 3
5 0 0  E  3 9 T H 1 3 0 1 3 1 3
5 3 2  E  3 9 T H 6 0 6 6
5 6 4  E  3 9 T H 4 0 4 4
6 0 0  E  3 9 T H  S T 6 0 6 6
6 3 0  E  3 9 T H  S T 6 0 6 6
6 6 0  E  3 9 T H 6 0 6 6
6 8 8  E  3 9 T H  S T 5 0 5 5
5 4 4  E  3 9 T H 6 0 6 6
5 5 4  E  3 9 T H  S T 6 0 6 6
6 1 2  E  3 9 T H  S T 6 0 6 6
6 2 2  E  3 9 T H 5 0 5 5
6 2 0  E  3 9 T H 1 0 1 1
6 4 2  E  3 9 T H  S T 6 0 6 6
6 5 0  E  3 9 T H  S T 6 0 6 6
6 7 2  E  3 9 T H 6 0 6 6
6 8 0  E  3 9 T H 6 0 6 6
3 7 1 0  S  C O T T A G E  G R O V E 1 2 0 1 2 1 2
3 7 4 0  S  C O T T A G E  G R O V E 1 2 0 1 2 1 2
3 8 0 2  S  L A N G L E Y  A V 4 0 4 4
3 8 1 2  S  L A N G L E Y  A V 1 2 0 1 2 1 2
3 8 2 8  S  L A N G L E Y  A V 4 0 4 4

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  a n d  t i m i n g  
o f  d e m o l i t i o n  w i l l  d e p e n d  
u p o n  t h e  s i t e  s p e c i f i c  
r e d e v e l o p m e n t  p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

W e l l s  H o m e s ,  c o n t .
3 8 4 0  S  L A N G L E Y  A V 1 2 0 1 2 1 2
3 7 0 9  S  R H O D E S  A V 1 0 0 1 0 1 0
3 8 4 1  S  R H O D E S  A V 1 2 0 1 2 1 2
3 7 0 8  S  V I N C E N N E S  A V 4 0 4 4
3 7 0 9  S  V I N C E N N E S  A V 1 0 0 1 0 1 0
3 7 1 0  S  V I N C E N N E S  A V 1 2 0 1 2 1 2
3 7 2 8  S  V I N C E N N E S  A V 4 0 4 4
3 7 4 1  S  V I N C E N N E S  A V 1 2 0 1 2 1 2
3 7 4 2  S  V I N C E N N E S  A V 1 9 0 1 9 1 9
3 8 0 8  S  V I N C E N N E S  A V 1 8 0 1 8 1 8
3 8 0 9  S  V I N C E N N E S  A V 1 2 0 1 2 1 2
3 8 4 0  S  V I N C E N N E S  A V 1 2 0 1 2 1 2
3 8 4 1  S  V I N C E N N E S  A V 1 2 0 1 2 1 2
5 1 2  E  3 8 T H  S T 3 0 0 3 0 3 0
6 2 8  E  3 8 T H  S T 6 0 6 6
6 6 2  E  3 8 T H  P L 1 0 0 1 0 1 0
5 1 2  E  3 9 T H 6 0 6 6
5 2 2  E  3 9 T H  S T 6 0 6 6
4 0 9  E  3 7 T H  S T 2 4 0 2 4 2 4
4 0 8  E  3 9 T H 2 4 0 2 4 2 4
3 7 0 7  S  D R  M  L  K I N G  D R I V E 1 6 0 1 6 1 6
3 7 1 5  S  D R  M  L  K I N G  D R I V E 3 2 0 3 2 3 2
3 7 2 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 7 3 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 7 4 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 7 5 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 8 0 1  S  D R  M  L  K I N G  D R I V E 4 8 0 4 8 4 8
3 8 1 5  S  D R  M  L  K I N G  D R I V E 3 2 0 3 2 3 2
3 8 2 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 8 3 3  S  D R  M  L  K I N G  D R I V E 4 0 0 4 0 4 0
3 8 4 3  S  D R  M  L  K I N G  D R I V E 3 2 0 3 2 3 2
3 8 4 8  S  V E R N O N  A V 1 6 0 1 6 1 6
7 2 5  E  3 7 T H  P L 1 2 0 1 2 1 2
7 3 5  E  3 7 T H  P L 1 2 0 1 2 1 2
7 5 7  E  3 7 T H  P L 1 2 0 1 2 1 2
7 0 1  E  3 7 T H  P L 6 0 6 6
7 1 0  E  3 8 T H  S T 1 2 0 1 2 1 2
7 4 8  E  3 8 T H  S T 6 0 6 6
7 0 0  E  3 8 T H  S T 6 0 6 6
W e l l s  E x t e n s i o n 6 5 0 2 0 7 2 0 7 0 2 0 7 0 0 0 4 4 3 6 5 0
5 5 1  E  3 6 T H  P L 7 9 7 9 7 9 7 9 7 9
5 1 0  E  3 6 T H  P L 6 3 6 3 6 3 6 3 6 3
5 1 0  E  3 6 T H  S T 6 7 0 6 7 6 7
5 4 0  E  3 6 T H  S T 6 5 0 6 5 6 5
5 7 4  E  3 6 T H  S T 5 1 0 5 1 5 1
5 3 4  E  3 7 T H  S T 6 5 6 5 6 5 6 5 6 5
5 5 9  E  B R O W N I N G  A V 6 5 0 6 5 6 5

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  a n d  
t i m i n g  o f  d e m o l i t i o n  
w i l l  d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

W e l l s  E x t e n s i o n ,  c o n t .
5 1 1  E  B R O W N I N G  A V 6 5 0 6 5 6 5
5 2 7  E  B R O W N I N G  A V 6 5 0 6 5 6 5
5 7 5  E  B R O W N I N G  A V 6 5 0 6 5 6 5
W e l l s  D a r r o w
7 0 6  E .  3 9 t h * * 1 2 0 1 2 0 1 2 0 1 2 0 1 2 0
S u b t o t a l : 2 , 8 9 1 5 4 5 3 2 7 2 1 8 5 4 5 3 3 9 6 0 3 4 7 8 9 2 6 2 , 8 9 1

H e n r y  H o r n e r  
2 2 1 5  W .  L a k e * * 1 3 6 1 3 6 1 3 6 1 3 6 1 3 6
2 2 4 5  W .  L a k e * * 1 4 3 1 4 3 1 4 3 1 4 3 1 4 3
1 1 1  W o o d / 1 2 0  H e r m i t a g e * 2 3 4 2 3 4 2 3 4 2 3 4 2 3 4
1 4 1  W o l c o t t / 1 8 4 7  L a k e * 2 3 1 0 2 3 1 2 3 1
H o r n e r  M i d r i s e ^ ^
S u b t o t a l : 7 4 4 5 1 3 2 7 9 2 3 4 5 1 3 2 3 1 0 0 0 7 4 4

R o b e r t  B r o o k s  H o m e s
1 3 8 4 A - 9 0 B  W .  W a s h b u r n e 8 8 8 8 8
1 3 6 6 - 8 2  W .  W a s h b u r n e 9 9 9 9 9
1 3 3 4 - 4 8  W .  W a s h b u r n e 8 8 8 8 8
1 3 1 6 - 3 2  W .  W a s h b u r n e 9 9 9 9 9
1 2 1 4 - 3 0  S .  T h r o o p 9 9 9 9 9
1 2 0 1 - 1 9  W .  1 3 t h 1 0 1 0 1 0 1 0 1 0
1 3 0 0 - 1 8  S .  R a c i n e 1 0 1 0 1 0 1 0 1 0
1 3 2 0 - 3 8  S .  R a c i n e 1 0 1 0 1 0 1 0 1 0
1 2 0 0 - 1 8  W .  H a s t i n g s 1 0 1 0 1 0 1 0 1 0
1 3 5 0 - 6 4  W .  W a s h b u r n e 8 8 8 8 8
1 3 0 0 - 1 4  W .  W a s h b u r n e 8 8 8 8 8
1 1 1 1  W .  R o o s e v e l t ^ 1 5 2 0 0 1 5 2 1 5 2
1 2 0 9  S .  R a c i n e ^ 1 5 2 0 0 1 5 2 1 5 2
1 2 9 0 A - 9 9 B  W .  W a s h b u r n e 9 9 9 9 9
1 2 1 5 - 3 1  S .  T h r o o p 9 9 9 9 9
1 2 8 0 - 8 8  W .  W a s h b u r n e 9 9 9 9 9
1 2 6 2 - 7 8  W .  W a s h b u r n e 9 9 9 9 9
1 2 4 4 - 6 0  W .  W a s h b u r n e 9 9 9 9 9
1 2 2 6 - 4 2  W .  W a s h b u r n e 9 9 9 9 9
1 2 0 8 - 2 4  W .  W a s h b u r n e 9 9 9 9 9
S u b t o t a l : 4 6 6 1 6 2 9 9 6 3 1 6 2 3 0 4 0 0 0 4 6 6

A b b o t t
1 4 3 3  W  1 3 T H  S T 1 5 0 1 5 0 1 5 0
1 4 4 0  W  1 3 T H  S T 1 5 0 1 5 0 1 5 0
1 4 1 0  W  1 4 T H  S T 1 5 0 1 5 0 1 5 0
1 5 1 0  W  1 3 T H  S T 1 5 0 1 5 0 1 5 0
1 5 1 0  W  1 4 T H  P L 1 5 0 1 5 0 1 5 0
1 4 4 0  W  1 4 T H  S T 1 5 0 1 5 0 1 5 0
1 5 2 0  W  H A S T I N G S  S T 1 5 0 1 5 0 1 5 0
S u b t o t a l : 1 , 0 5 0 0 0 0 0 3 0 0 1 5 0 1 5 0 4 5 0 1 , 0 5 0

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

A b b o t t  R o w h o u s e s
1 2 5 1  W  1 4 T H  S T 4 4 4
1 2 5 9  W  1 4 T H  S T 4 4 4
1 4 1 6  S  B L U E  I S L A N D 1 2 1 2 1 2
1 4 2 8  S  B L U E  I S L A N D 4 4 4
1 4 3 6  S  B L U E  I S L A N D 2 2 2
1 4 4 0  S  B L U E  I S L A N D 4 4 4
1 4 4 8  S  B L U E  I S L A N D 2 2 2
1 4 5 2  S  B L U E  I S L A N D 4 4 4
1 4 0 1  S  T H R O O P  S T 4 4 4
1 4 0 9  S  T H R O O P  S T 4 4 4
1 4 2 5  S  T H R O O P  S T 4 4 4
1 5 2 6  W  1 3 T H  S T 2 2 2
1 5 3 0  W  1 3 T H  S T 6 6 6
1 5 1 1  W  1 4 T H  P L 2 2 2
1 5 1 5  W  1 4 T H  P L 6 6 6
1 5 2 4  W  1 4 T H  P L 4 4 4
1 5 3 4  W  1 4 T H  P L 4 4 4
1 5 0 8  W  1 4 T H  S T 4 4 4
1 5 1 6  W  1 4 T H  S T 1 2 1 2 1 2
1 5 2 5  W  1 4 T H  S T 4 4 4
1 5 2 8  W  1 4 T H  S T 2 2 2
1 5 2 0  W  1 5 T H  S T 6 6 6
1 5 3 2  W  1 5 T H  S T 1 2 1 2 1 2
1 5 3 0  W  H A S T I N G S  S T 1 2 1 2 1 2
1 2 1 6  S  L A F L I N  S T 4 4 4
1 2 1 7  S  L A F L I N  S T 4 4 4
1 4 3 2  W  W A S H B U R N E  A V 4 4 4
1 4 4 0  W  W A S H B U R N E  A V 6 6 6
1 4 5 2  W  W A S H B U R N E  A V 6 6 6
1 5 1 0  W  W A S H B U R N E  A V 6 6 6
1 5 2 2  W  W A S H B U R N E  A V 4 4 4
1 5 2 7  W  W A S H B U R N E  A V 6 6 6
1 5 3 0  W  W A S H B U R N E  A V 4 4 4
S u b t o t a l : 1 6 8 0 0 0 0 0 0 0 1 6 8 1 6 8

J a n e  A d d a m s
1 3 2 1  W  G R E N S H A W  S T 3 6 3 6 3 6
1 3 1 3  W  G R E N S H A W  S T 2 1 2 1 2 1
1 1 0 8  S  L Y T L E  S T 2 4 2 4 2 4
1 0 3 3  S  L Y T L E  S T 2 7 2 7 2 7
1 1 0 1  S  L Y T L E  S T 2 7 2 7 2 7
1 0 3 2  S  R A C I N E  A V 3 6 3 6 3 6
1 1 0 2  S  R A C I N E  A V 1 8 1 8 1 8
9 0 6  S  R A C I N E  A V 1 7 1 7 1 7
1 2 0 4  W  R O O S E V E L T  R D 7 5 7 5 7 5
1 2 3 6  W  R O O S E V E L T  R D 2 1 2 1 2 1

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

J a n e  A d d a m s ,  c o n t .
1 3 0 6  W  R O O S E V E L T  R D 2 6 2 6 2 6
1 2 0 4  W  T A Y L O R  S T 5 9 5 9 5 9
1 2 3 7  W  T A Y L O R  S T 6 3 6 3 6 3
1 1 1 7  S  T H R O O P  S T 2 4 2 4 2 4
8 2 1  S  A D A  S T 4 4 4 4 4 4
9 0 3  S  A D A  S T 7 7 7
9 0 2  S  A D A  S T 2 4 2 4 2 4
9 1 7  S  A D A  S T 2 3 2 3 2 3
1 2 0 5  W  C A B R I N I  S T 2 7 2 7 2 7
1 2 2 3  W  C A B R I N I  S T 2 6 2 6 2 6
1 2 6 1  W  C A B R I N I  S T 2 4 2 4 2 4
1 2 6 9  W  C A B R I N I  S T 2 7 2 7 2 7
1 2 4 5  W  C A B R I N I  S T 3 0 3 0 3 0
8 3 0  S  L Y T L E  S T 3 2 3 2 3 2
8 4 6  S  L Y T L E  S T 8 8 8
8 4 7  S  L Y T L E  S T 1 8 1 8 1 8
9 0 2  S  L Y T L E  S T 8 8 8
9 0 7  S  L Y T L E  S T 1 8 1 8 1 8
8 2 2  S  L Y T L E  S T 8 8 8
9 1 8  S  L Y T L E  S T 2 2 2 2 2 2
8 4 4  S  R A C I N E  A V 1 8 1 8 1 8
1 2 5 0  W  T A Y L O R  S T 9 9 9
1 3 0 0  W  T A Y L O R  S T 1 0 1 0 1 0
1 3 2 2  W  T A Y L O R  S T 1 8 1 8 1 8
S u b t o t a l : 8 7 5 0 0 0 0 0 0 0 8 7 5 8 7 5

L a w n d a l e  C o m p l e x
2 6 4 1  W .  1 2 t h  P l a c e * 9 7 9 7 9 7 9 7 9 7
1 3 1 9  S .  W a s h t e n a w * 1 8 1 8 1 8 1 8 1 8
1 3 3 1  S .  W a s h t e n a w * 1 8 1 8 1 8 1 8 1 8
1 3 2 5  S .  W a s h t e n a w * 1 8 1 8 1 8 1 8 1 8
2 6 3 5  W .  1 2 t h  P l a c e * 1 9 1 9 1 9 1 9 1 9
2 6 4 7  W .  1 2 t h  P l a c e * 1 8 1 8 1 8 1 8 1 8
S u b t o t a l : 1 8 8 1 8 8 0 1 8 8 1 8 8 0 0 0 0 1 8 8

S c a t t e r e d  S i t e s
V a r i o u s  -  T B D 2 3 6 0 0 0 0 0 2 3 6 0 0 2 3 6

C a t e g o r y  4
V a r i o u s  -  T B D 4 2 5 0 0 0 0 0 4 2 5 0 0 4 2 5

R a n d o l p h  T o w e r s
6 2 1 7  S  C a l u m e t 1 5 5 0 0 0 0 0 1 5 5 0 1 5 5

G r a n d  T o t a l s 1 6 , 9 0 5 4 , 5 5 3 1 , 3 0 8 3 , 2 4 5 4 , 5 5 3 2 , 8 1 1 3 , 3 2 6 2 , 5 4 8 3 , 6 6 7 1 6 , 9 0 5

Y e a r  1  -  2 0 0 0

N o t e :
1    T h e  a m o u n t  
a n d  t i m i n g  o f  
d e m o l i t i o n  w i l l  
d e p e n d  u p o n  t h e  
s i t e  s p e c i f i c  
r e d e v e l o p m e n t  
p l a n .

D e m o l i t i o n  S c h e d u l e
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A d d r e s s
B a s e  

C o u n t
P l a n n e d  

U n i t s
A c t u a l  

t o  D a t e
P e n d i n g  

U n i t s
T o t a l  
U n i t s

Y e a r  2  
2 0 0 1

Y e a r  3  
2 0 0 2

Y e a r  4  
2 0 0 3

Y e a r  5  
2 0 0 4

T o t a l  
D e m o

N o t e s :
1     U n i t s  t h a t  a r e  c u r r e n t l y  a v a i l a b l e  f o r  l e a s i n g  
*     T h e s e  a d d r e s s e s  r e p r e s e n t  g r o u p  1  o r  2  s u b m i s s i o n s
* *    D e m o l i s h e d  i n  2 0 0 0
* * *  T h e  R o c k w e l l  b l d g s  w e r e  s c h e d u le d  f o r  1 9 9 9  d e m o  ( r e s c h e d u l e d  f o r  2 0 0 0 )  a n d  t h e r e f o r e  n o t  i n c lu d e d  i n  t h e  P l a n  f o r  T r a n s f o r m a t i o n ,  
      h o w e v e r  2  b l d g s  a t  R o b e r t  T a y l o r  c o n s i d e r e d  u n d e r  P la n  f o r  T r a n s f o r m a t i o n  w e r e  a c t u a l l y  d e m o l i s h e d  i n  1 9 9 9  ( D e c e m b e r ) .   
^    A p p l i e d  f o r  i n  p r e v i o u s  y e a r s
^ ^   H o r n e r  m i d r i s e  a r e  g o v e r n e d  b y  a  C o n s e n t  D e c r e e ,  w h i c h  m a y  n o t  a l l o w  o r  r e q u i r e  d e m o l i t i o n  o f  t h e s e  u n i t s .  C o u l d  b e  r e h a b b e d
      W P  H i g h r i s e s  ( 1 1  b l d g s )  o t h e r  t h a n  6 2 1 7  C a l u m e t  w e r e  d e m o l i s h e d  i n  1 9 9 5  t h r o u g h  1 9 9 9  f o r  a  t o t a l  o f  4 6 8  u n i t s
     D o e s  n o t  i n c l u d e  2 2 3 3  S .  F e d e r a l  i n  I c k e s  d e v e l o p m e n t  b e c a u s e  i t  w a s  s o l d  t o  C P S
     D o e s  n o t  i n c l u d e  1 2 3 0  B u r l i n g  d u e  d e v e lo p m e n t  i n i t i a t i v e s
T h e  c h a r t  d o e s  n o t  i n c l u d e  n o n - d w e l l i n g

Y e a r  1  -  2 0 0 0

D e m o l i t i o n  S c h e d u l e
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P r o p o s e d  N o n - D w e l l in g  D e m o l i t io n  S c h e d u le

P r o p o s e d

A d d r e s s B a s e  C o u n t U s e D a t e  A p p l ie d
D a t e  

A p p r o v e d
F u n d in g  
S o u r c e

R o c k w e l l  G a r d e n s
1 5 0  S .  W e s te r n 1 C o m m u n ity  B ld g 0 1 /2 9 /0 1 H o p e  V I
2 5 4 0  W .  J a c k s o n 1 C o m m u n ity  C t r 0 1 /2 9 /0 1 H o p e  V I
2 1 2  S .  C a m p b e l l 1 H e a t in g  P la n t 0 1 /2 9 /0 1 H o p e  V I
2 5 0 0  W .  J a c k s o n 1 M g t  O f f ic e 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 4

S t a t e w a y  G a r d e n s
3 6 4 0  S .  S ta te 1 M g m t .  B ld g . 0 1 /2 9 /0 1 H o p e  V I
3 6 5 9  S .  S ta te 1 P a r k  D is t .  F ie ld  H o u s e 0 1 /2 9 /0 1 H o p e  V I
3 6 1 6  S .  F e d e r a l 1 H e a t in g  P la n t 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 3

G r e e n  H o m e s
4 1 8  W .  O a k 1 B o i le r  R o o m 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 1

C a b r in i  E x t .  N o r t h
4 1 8  W .  O a k 1 H e a t in g  P la n t 0 1 /2 9 /0 1 H o p e  V I
1 0 0 0  N .  S e d g w ic k 1 C o m m u n ity  B ld g 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

R o b e r t  T a y lo r  H o m e s
5 1 2 0  S .  F e d e r a l 1 B o y s  &  G ir ls  C lu b 0 1 /2 9 /0 1 H o p e  V I
3 9  W .  4 7 th  1 P a r k  D is t  F ie ld  H o u s e 0 1 /2 9 /0 1 H o p e  V I
3 7  W .  4 7 th 1 D a y  C a r e 0 1 /2 9 /0 1 H o p e  V I
4 7 0 0  S .  S ta te 1 C H A  O c c u p a n c y  D e p t . 0 1 /2 9 /0 1 H o p e  V I
4 6 3 0  S .  F e d e r a l 1 S e r v ic e  S to r a g e  B ld g . 0 1 /2 9 /0 1 H o p e  V I
4 6 4 0  S .  F e d e r a l 1 H e a t in g  P la n t 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 6

W a s h in g t o n  P a r k
4 4 4 0  S .  C o t ta g e  G r o v e 1 M g m t .  O f f ic e 0 1 /2 9 /0 1 H o p e  V I
4 5 3 3  S .  C h a m p la in 1 F o o d  s i te 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

H e n r y  H o r n e r  
1 8 3 2  W .  W a s h in g to n 1 C o m m .  B ld g . 0 1 /2 9 /0 1 H o p e  V I
1 8 3 4  W .  W a s h in g to n 1 M g m t  B ld g 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

U n it  S t a t u s  0 8 /0 1 /0 0 A p p l ic a t io n
D e m o l i t io n  P r o c e s s

N o te :
1   E x c e p t  fo r  p ro p e r t ie s  w h e re  
d e m o l i t io n  is  m a n d a te d  u n d e r  
S e c t io n  2 0 2 ,  a c tu a l  d e m o l i t io n  
w o u ld  b e  a  b a s e d  o n  s i te  s p e c i f ic  
p la n s  fo r  r e d e v e lo p m e n t .

N o n - D w e l l in g  S t r u c t u r e s
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P r o p o s e d  N o n - D w e l l in g  D e m o l i t io n  S c h e d u le

P r o p o s e d

A d d r e s s B a s e  C o u n t U s e D a t e  A p p l ie d
D a t e  

A p p r o v e d
F u n d in g  
S o u r c e

D e a r b o r n  H o m e s  
2 9 6 0  S .  F e d e r a l 1 M g m t  B ld g 0 1 /2 9 /0 1 H o p e  V I
2 8 3 5  S .  S ta te 1 F ie ld  h o u s e 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

A b b o t t
1 2 5 0  S .  L o o m is 1 S w im m in g  P o o l 0 1 /2 9 /0 1 H o p e  V I
1 3 5 4  S .  L o o m is 1 M g m t  O f f ic e 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

J a n e  A d d a m s
1 3 1 3  W .  A r th in g to n 1 H e a t in g  P la n t 0 1 /2 9 /0 1 H o p e  V I
1 2 0 7  W .  T a y lo r 1 B o y s  &  G ir ls  C lu b 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 2

A lt g e ld  G a r d e n s
1 3 2 2 8  S .  E l l is 1 O ld  C l in ic 0 1 /2 9 /0 1 H o p e  V I
S u b to ta l : 1

G r a n d  T o t a ls 2 7 N o n - d w e l l in g

U n i t  S t a t u s  0 8 /0 1 /0 0 A p p l ic a t io n

D e m o l i t io n  P r o c e s s

N o n - D w e l l in g  S t r u c t u r e s
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APPENDIX V: 
Model Working Group Composition for Redevelopment 
 
 
MEMBERS OF THE WORKING GROUP 
 
The following entities shall be the core members of the Working Group at each Category 5 redevelopment site: 
 

• Chicago Housing Authority 
• The Receiver, The Habitat Company 
• Gautreaux Plaintiff’s Counsel 
• Local Advisory Council 
• City of Chicago Dept. of Housing 
• City of Chicago Dept. of Planning & Development 

 
Each organization shall be represented by one individual, with the exception of the Local Advisory Council, which shall have two representatives. 
 
In addition there will be a maximum of two community representatives.  Elected officials will be extended ex-officio status on the committee.  They 
will not, however, have any voting rights.   
 
The Working Group shall exist for the period up to the lease up of the final public housing unit for their respective redevelopment site.   
 
WORKING GROUP ROLES AND RESPONSIBILITIES 
 
The Working Group shall provide coordination and overall direction for the redevelopment plan at each site, subject to the Working Group 
Guidelines described below.  This will include: 
 

• Preparation and issuance of the RFQ/RFP 
• Selection of the developer(s) 
• Preparation of the redevelopment proposal to be submitted for funding consideration 
• Monitoring of progress in accordance with the redevelopment plan  

 
 
 
 
 



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  78 

WORKING GROUP OPERATING GUIDELINES 
 

• All decisions of the Working Group should be made by consensus, including decisions to enlarge the Working Group(but in no event more 
than two additional community representatives) beyond the core members described above.   

• If the Working Group takes a vote, all members of the Working shall have one vote, except for the Local Advisory Council, which shall have 
two votes.  

• If the Working Group is unable to reach consensus, then the CHA and The Receiver(where applicable) shall make decisions in accordance 
with their respective roles and responsibilities.  These decisions will be made in accordance with public housing program rules and 
regulations, orders of the Gautreaux Court and other applicable court orders and all pertinent federal, state and local laws. 

 
CONFLICTS OF INTEREST 
 
No individual or organization of the Working Group that has a real or apparent conflict of interest, as determined by the U.S. Department of 
Housing and Urban Development, with any person or organization being considered or selected, may participate in the Working Group or 
committees established by the Working Group, unless they recuse themselves from the matters and decisions with which they have a conflict.  
These conflicts shall include but not be limited to financial or business interest, current or potential employment of self or relatives, acceptance of 
gifts or gratuities from respondents, their agents or affiliates. 
 
If an individual or organization chooses to partner with a development team, or be employed as their consultant or a subcontractor, they will be 
excluded from participation in the Working Group. 
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APPENDIX VI: 
Property Management Goals 
 
 

 
PROPERTY MANAGEMENT GOALS, FY 2001 

Category Quarter 1 Quarter 2 Quarter 3 Quarter 4 
Senior Properties     
 Rent Collections 96% 98% 98% 98% 
 Emergency Work Orders 100% 100% 100% 100% 
 Response Time on Non-emergency work orders 15 10 5 5 
 Adjusted Vacancy Rate 3% 2% 2% 2% 
 Unit Inspections 100% 100% 100% 100% 
 Building Inspections 100% 100% 100% 100% 
 Recertifications 100% 100% 100% 100% 
     
Family Properties     
 Rent Collections 94% 96% 96% 97% 
 Emergency Work Orders 100% 100% 100% 100% 
 Response Time on Non-emergency work orders 20 10 10 10 
 Adjusted Vacancy Rate 3% 3% 3% 3% 
 Unit Inspections 100% 100% 100% 100% 
 Building Inspections 100% 100% 100% 100% 
 Recertifications 100% 100% 100% 100% 
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A P P E N D IX  V I I
C h ic a g o  H o u s in g  A u th o r i t y
M a jo r  P r o p e r ty  M a n a g e m e n t  
P e r fo r m a n c e  In d ic a to r s
O c to b e r  2 0 0 0

P e r c e n t A c t u a l P e r c e n t P e r c e n t D a y s
V a c a n t D a y s C o l le c t e d C o m p l . C o m p l .

A u th o r ity - w id e  P r o p e r t ie s 7 .5 4 % 2 0 1 9 4 .8 3 % 9 8 .9 9 % 3 5
F a m ily  P r o p e r t ie s 3 .2 3 % 2 2 1 9 3 .5 9 % 9 8 .5 6 % 4 1
S e n io r  P r o p e r t ie s 1 4 .9 3 % 1 4 8 9 7 .0 5 % 9 8 .9 7 % 1 7

F a m i ly  P r o p e r t ie s
A B L A 2 .4 7 % 1 2 0 9 3 .6 8 % 9 5 .3 2 % 8 2
A ltg e ld /M u r r a y 0 .0 6 % 2 9 5 9 7 .0 2 % 9 9 .8 3 % 7 9
B r id g e p o r t 0 .0 0 % 1 8 5 9 3 .9 8 % 1 0 0 .0 0 % 4
C a b r in i -  1 2 3 0  N .  B u r l in g 7 .5 6 % 1 6 5 8 1 .1 8 % 1 0 0 .0 0 % 5
C a b r in i E x t . 2 .3 2 % 2 8 8 9 6 .0 0 % 1 0 0 .0 0 % 2
C a b r in i G r e e n 9 .4 5 % 4 9 8 9 3 .7 6 % 9 9 .0 1 % 1 5
C a b r in i R o w h o u s e 1 2 .9 5 % 1 0 8 9 4 .9 0 % 9 8 .0 4 % 3 1
D e a r b o r n  H o m e s 0 .1 7 % 3 1 0 9 1 .7 9 % 9 9 .3 7 % 6 5
H il l ia r d  F a m ily 0 .0 0 % 5 4 5 9 3 .8 5 % 1 0 0 .0 0 % 1 2
H o r n e r 1 .7 7 % 3 4 9 4 .3 7 % 1 0 0 .0 0 % 1 5
Ic k e s 0 .0 0 % 2 8 5 8 7 .7 2 % 9 9 .3 2 % 7 1
Id a  B .  W e lls 5 .1 0 % 2 7 0 9 3 .7 9 % 1 0 0 .0 0 % 1 9
L a k e  P a r c  P la c e 1 2 .9 8 % 1 7 3 9 5 .6 1 % 1 0 0 .0 0 % 4
L a n g s to n 4 5 .4 5 % 5 3 2 .3 2 % - -
L a th r o p  H o m e s 0 .1 5 % 1 3 1 9 5 .2 3 % 1 0 0 .0 0 % 6 6
L a w n d a le 0 .9 3 % 9 1 8 9 .9 0 % 8 8 .4 6 % 1 7
L e C la ir e  C o u r ts  E x t . 0 .7 2 % 3 8 1 9 0 .6 8 % 9 8 .8 5 % 2 8
L o w d e n 0 .0 0 % 1 4 1 9 1 .1 6 % 9 3 .3 3 % 7 9
M a d d e n  P a r k 0 .0 0 % 1 7 3 9 2 .1 7 % 9 2 .6 8 % 3 2
M o h a w k  N o r th 6 .2 5 % - 8 3 .7 4 % - -
N o r th  T o w n  V il la g e 1 0 0 .0 0 % - - - -
R a n d o lp h  T o w e r s 3 3 .9 9 % 6 5 6 9 3 .5 6 % 1 0 0 .0 0 % 1 4
R o c k w e ll G a r d e n s 5 .2 6 % 2 0 9 8 5 .3 7 % 9 9 .7 1 % 4 1
S S  N o r th  C e n t r a l 0 .1 0 % 2 2 4 9 3 .4 2 % 9 6 .8 6 % 3 8
S S  N o r th  E a s t 0 .0 0 % 1 0 7 9 7 .4 7 % 9 4 .4 1 % 2 0
S S  S o u th  E a s t 2 .9 2 % 1 4 2 9 2 .2 6 % 1 0 0 .0 0 % 1 8
S S  S o u th  W e s t 0 .7 7 % 1 7 0 9 4 .8 7 % 9 7 .5 0 % 5
S S  W e s t 0 .0 0 % 2 9 6 9 3 .7 4 % 1 0 0 .0 0 % 2 6

N o n - E m e r g e n c y  
W o r k  O r d e r

V a c a n c y  
R a t e

T u r n a r o u n d  
R a t e

R e n t  
C o l le c t e d

E m e r g e n c y  
W o r k  O r d e r
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A P P E N D IX  V I I
C h ic a g o  H o u s in g  A u th o r i t y
M a jo r  P r o p e r ty  M a n a g e m e n t  
P e r fo r m a n c e  In d ic a to r s
O c to b e r  2 0 0 0

P e r c e n t A c t u a l P e r c e n t P e r c e n t D a y s
V a c a n t D a y s C o l le c t e d C o m p l . C o m p l .

F a m i ly  P r o p e r t ie s ,  c o n t .
S ta te w a y 3 .2 3 % 4 8 8 9 2 .5 9 % 9 6 .0 5 % 3 5
T a y lo r 1 .7 9 % 2 9 4 9 0 .9 9 % 9 8 .9 6 % 7 3
T r u m b u ll 0 .0 0 % 3 1 5 9 4 .2 4 % 9 5 .6 5 % 4 4
W a s h in g to n  P a r k 0 .3 5 % 1 3 9 9 4 .7 5 % 9 4 .9 6 % 5 9
W e lls  -  E x t .  P r iv a te 1 2 .1 6 % 2 3 0 8 9 .7 9 % 9 5 .5 9 % 1 4
W e lls  -  K in g  D r iv e  8 .5 3 % 4 2 3 9 8 .7 8 % 1 0 0 .0 0 % 1 6
W e n tw o r th  G a r d e n s 0 .0 0 % 2 5 2 9 8 .7 2 % 1 0 0 .0 0 % 5 5

S e n io r  P r o p e r t ie s
1 0 3 9  W .  H o lly w o o d  A v e . 1 6 .1 0 % 9 4 9 9 .6 5 % 1 0 0 .0 0 % 1 6
1 1 6  W .  E lm 2 3 .0 5 % 2 2 7 9 8 .5 0 % 1 0 0 .0 0 % 2 6
1 4 4 7  S .  A s h la n d  A v e . 9 .6 5 % 1 1 4 1 0 0 .0 8 % 1 0 0 .0 0 % 2
1 5 0  S .  C a m p b e ll 2 2 .9 7 % 2 3 5 9 8 .8 8 % 1 0 0 .0 0 % 1 1
1 6 1 1  S .  R a c in e  A v e . 1 9 .0 5 % 3 0 9 9 3 .8 2 % 1 0 0 .0 0 % 2 7
1 6 3 3  W .  M a d is o n  S t . 1 8 .4 4 % 1 1 8 9 8 .2 9 % 1 0 0 .0 0 % -
1 7 5 0  W .  P e te r s o n  A v e . 5 .6 8 % 4 2 9 9 .2 5 % 1 0 0 .0 0 % -
1 8 4 5  N .  L a r r a b e e  S t . 1 7 .5 0 % 3 1 5 9 6 .0 8 % 1 0 0 .0 0 % 5
1 9 3 0  W .  L o y o la  A v e . 3 .3 7 % 2 9 8 9 8 .3 0 % 1 0 0 .0 0 % -
2 1 1 1  N .  H a ls te d  S t . 8 .2 1 % 9 8 9 8 .1 5 % 1 0 0 .0 0 % 2 6
2 1 4 0  N .  C la r k  S t . 1 4 .1 4 % 1 0 4 9 5 .8 2 % 1 0 0 .0 0 % 2 3
3 0 3 0  W .  2 1 s t  P l. 2 4 .2 8 % 1 7 5 9 5 .8 5 % 1 0 0 .0 0 % 2 7
3 4 4  W .  2 8 th  P l. 6 .2 5 % 1 1 6 9 8 .6 1 % 1 0 0 .0 0 % 1 0
3 7 0 0  W .  C o n g r e s s  P k y . 1 5 .8 6 % 1 8 9 9 3 .9 8 % 1 0 0 .0 0 % 2 6
3 9 1 6  W .  W a s h in g to n  A v e . 1 7 .1 6 % 1 3 1 9 6 .5 1 % 1 0 0 .0 0 % 1 1
4 0 3 0  S .  L a k e  P a r k  A v e . 1 7 .8 8 % 1 5 0 9 3 .0 1 % 1 0 0 .0 0 % 2 5
4 2 2 7  S .  O a k e n w a ld  A v e . 1 4 .1 7 % 1 1 7 9 8 .1 2 % 1 0 0 .0 0 % -
4 2 5 0  S .  P r in c e to n  A v e . 1 6 .2 2 % 2 3 9 6 .0 4 % 9 6 .0 8 % 1 2
4 4 0  N .  D r a k e  A v e . 2 4 .5 8 % 1 0 9 8 .3 4 % 1 0 0 .0 0 % 3 7
4 6 4 5  N .  S h e r id a n  R d . 1 6 .0 9 % 2 2 9 9 5 .4 1 % 1 0 0 .0 0 % 2 1
4 9 3 0  S .  L a n g le y  A v e . 1 2 .5 7 % 1 4 0 9 5 .1 4 % 1 0 0 .0 0 % -
4 9 4 5  N .  S h e r id a n  R d . 1 2 .1 8 % 5 4 9 6 .1 5 % 1 0 0 .0 0 % -

N o n - E m e r g e n c y  
W o r k  O r d e r

V a c a n c y  
R a t e

T u r n a r o u n d  
R a t e

R e n t  
C o l le c t e d

E m e r g e n c y  
W o r k  O r d e r
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A P P E N D IX  V I I
C h ic a g o  H o u s in g  A u th o r i t y
M a jo r  P r o p e r ty  M a n a g e m e n t  
P e r fo r m a n c e  In d ic a to r s
O c to b e r  2 0 0 0

P e r c e n t A c t u a l P e r c e n t P e r c e n t D a y s
V a c a n t D a y s C o l le c t e d C o m p l . C o m p l .

S e n io r  P r o p e r t ie s ,  c o n t .
4 9 4 9  S .  C o t ta g e  G r o v e 1 3 .1 9 % 1 0 7 9 8 .5 0 % 1 0 0 .0 0 % 2 2
5 0 1  W .  S u r f  S t . 9 .8 8 % 9 2 9 7 .7 9 % 1 0 0 .0 0 % 1 5
5 0 4 0  N .  K e n m o r e  A v e . 1 2 .6 1 % 1 2 3 9 9 .4 8 % 1 0 0 .0 0 % 2
5 6 7 0  W .  L a k e  S t . 1 1 .3 3 % 2 7 9 7 .3 2 % 1 0 0 .0 0 % 3 0
5 8 2 1  N .  B r o a d w a y  S t . 6 .7 0 % 9 7 9 7 .8 4 % 1 0 0 .0 0 % 3
6 3 6 0  S .  M in e r v a  A v e . 1 4 .2 9 % 9 9 9 8 .8 0 % 8 3 .3 3 % 1 0
6 4 0 0  N .  S h e r id a n  R d . 4 .2 4 % 6 3 9 9 .5 1 % 1 0 0 .0 0 % 5
6 4 0 1  S .  Y a le  A v e . 1 4 .5 5 % 1 3 5 9 8 .9 6 % 1 0 0 .0 0 % 1 3
6 5 5  W .  6 5 th  S t . 2 1 .2 5 % - 9 5 .3 9 % 8 9 .4 7 % 3 2
6 6 1  E .  6 9 th  S t . 9 .0 2 % 1 3 5 9 7 .0 1 % 1 0 0 .0 0 % -
8 5 5  W .  A ld in e  A v e . 1 1 .9 2 % 1 5 2 9 8 .5 5 % 1 0 0 .0 0 % 2 2
9 1 4 1 - 7 7  S .  S o u th  C h ic a g o 1 7 .4 2 % 8 4 9 7 .5 2 % 1 0 0 .0 0 % 7
A r m o u r  S q  1 0 .1 3 % 2 4 7 9 6 .6 8 % 1 0 0 .0 0 % 8
B r id g e p o r t 2 1 .4 3 % - 9 9 .2 1 % - -
C la r k  &  I r v in g  A p ts . 7 .7 6 % 1 3 0 9 8 .4 3 % 1 0 0 .0 0 % 4 4
E c k h a r t  1 7 .1 0 % 2 6 2 9 5 .8 8 % 1 0 0 .0 0 % 1 4
F la n n e r y  -  1 5 0 7  N .  C ly b o u r n  A v e . 1 0 0 .0 0 % - - - 1 4
F la n n e r y  -  1 5 3 1  N .  C ly b o u r n  A v e . 1 3 .8 2 % 4 4 9 4 .5 5 % 1 0 0 .0 0 % -
H il l ia r d  S e n io r 1 7 .7 1 % 1 8 4 9 6 .3 9 % 1 0 0 .0 0 % 7
J u d g e  S la te r  A p ts .  A n n e x 2 4 .0 7 % 1 6 7 9 4 .0 3 % 1 0 0 .0 0 % 9 3
J u d g e  S la te r  A p ts .  A p ts . 2 1 .2 1 % 4 2 0 9 4 .5 1 % 9 7 .3 7 % -
L in c o ln  &  S h e f f ie ld 1 4 .1 0 % 9 1 9 5 .5 4 % 1 0 0 .0 0 % -
L in c o ln  P e r r y  A p ts . 1 0 .1 5 % 1 2 5 9 5 .5 8 % 9 8 .3 1 % 2 2
W a s h in g to n  P a r k 0 .0 0 % 1 9 1 9 4 .8 1 % 9 5 .4 5 % 5 6
W ic k e r  P a r k 1 3 .0 6 % 2 3 8 9 6 .9 9 % 9 4 .4 4 % 1 4

V a c a n c y  
R a t e

T u r n a r o u n d  
R a t e

R e n t  
C o l le c t e d

E m e r g e n c y  
W o r k  O r d e r

N o n - E m e r g e n c y  
W o r k  O r d e r
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APPENDIX VIII: 

 
 

C h ic a g o  H o u s in g  A u t h o r i t y
D e m o g r a p h ic  In f o r m a t io n
S e p t e m b e r  2 0 0 0

B E D R O O M  S IZ E  D E M O G R A P H IC S
T o ta l 0 1 2 3 4 5 6 7 8
U n its B e d B e d B e d B e d B e d B e d B e d B e d B e d

P u b l ic  H o u s in g
S e n io r 9 ,9 7 7 1 ,2 9 2 8 ,5 8 9 8 5 9 2 0 0 0 0
F a m ily 2 9 ,7 1 9 2 5 1 4 ,4 7 0 1 1 ,2 5 6 1 0 ,7 7 2 2 ,6 8 4 2 8 2 4 0 0

S u b - to ta l 3 9 ,6 9 6 1 ,5 4 3 1 3 ,0 5 9 1 1 ,3 4 1 1 0 ,7 8 1 2 ,6 8 6 2 8 2 4 0 0

T o ta l 0 1 2 3 4 5 6 7 8
U n its B e d B e d B e d B e d B e d B e d B e d B e d B e d

S e c t io n  8
S e n io r 4 ,2 2 2 2 4 0 1 ,9 5 0 1 ,2 6 8 5 8 4 1 4 1 3 1 8 0 0
F a m ily 2 2 ,6 5 0 1 ,0 8 7 3 ,0 8 8 7 ,5 0 9 8 ,3 0 9 2 ,0 8 0 4 7 5 9 3 4 5

S u b - to ta l 2 6 ,8 7 2 1 ,3 2 7 5 ,0 3 8 8 ,7 7 7 8 ,8 9 3 2 ,2 2 1 5 0 6 1 0 1 4 5

T o ta l 6 6 ,5 6 8 2 ,8 7 0 1 8 ,0 9 7 2 0 ,1 1 8 1 9 ,6 7 4 4 ,9 0 7 7 8 8 1 0 5 4 5

IN C O M E  P R O F IL E H E A D  O F  H O U S E H O L D  R A C E
< 3 0 % 3 0 % - 5 0 % 5 0 % - 8 0 % > 8 0 %

T o ta l o f  A M I o f  A M I o f  A M I o f  A M I T o ta l W h ite B la c k O th e r H is p a n ic *
P u b l ic  H o u s in g P u b l ic  H o u s in g

S e n io r 7 ,8 8 9 7 ,6 3 7 2 1 4 3 2 6 S e n io r 7 ,8 8 9 2 ,1 4 8 5 ,1 8 0 5 6 1 4 3 0
F a m ily 1 6 ,4 3 9 1 4 ,9 4 1 1 ,0 8 6 3 6 0 5 2 F a m ily 1 6 ,4 3 9 1 ,0 2 1 1 5 ,2 4 4 1 7 4 8 8 9

S u b - to ta l 2 4 ,3 2 8 2 2 ,5 7 8 1 ,3 0 0 3 9 2 5 8 S u b - to ta l 2 4 ,3 2 8 3 ,1 6 9 2 0 ,4 2 4 7 3 5 1 ,3 1 9
S e c t io n  8 S e c t io n  8

S e n io r 4 ,2 2 2 3 ,8 4 0 3 6 4 1 8 0 S e n io r 4 ,2 2 2 9 7 6 3 ,1 8 5 6 1 4 9 6
F a m ily 2 2 ,6 5 0 1 9 ,9 0 8 2 ,5 3 7 1 9 6 9 F a m ily 2 2 ,6 5 0 2 ,8 3 2 1 9 ,7 5 0 6 8 2 ,4 5 1

S u b - to ta l 2 6 ,8 7 2 2 3 ,7 4 8 2 ,9 0 1 2 1 4 9 S u b - to ta l 2 6 ,8 7 2 3 ,8 0 8 2 2 ,9 3 5 1 2 9 2 ,9 4 7

T o ta l 5 1 ,2 0 0 4 6 ,3 2 6 4 ,2 0 1 6 0 6 6 7 T o ta l 5 1 ,2 0 0 6 ,9 7 7 4 3 ,3 5 9 8 6 4 4 ,2 6 6

*  H is p a n ic  is  in c lu d e d  a s  a n  e th n ic  c o d e  a n d  m a y  b e  in c lu d e d  in  s e v e ra l  r a c e  c a te g o r ie s .
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C h ic a g o  H o u s in g  A u th o r ity
D e m o g ra p h ic  In fo rm a tio n
S e p te m b e r 2 0 0 0

W A IT L IS T  B E D R O O M  P R O F IL E
T o ta l 0 1 2 3 4 5 6 7 8
U n its B e d B e d B e d B e d B e d B e d B e d B e d B e d

P u b lic  H o u s in g
S e n io r 2 7 1 2 7 2 4 4 0 0 0 0 0 0 0
F a m ily 2 9 ,1 2 4 1 9 7 ,2 5 8 1 0 ,0 5 4 8 ,5 1 3 2 ,9 5 4 2 9 4 3 2 0 0

S u b -to ta l 2 9 ,3 9 5 4 6 7 ,5 0 2 1 0 ,0 5 4 8 ,5 1 3 2 ,9 5 4 2 9 4 3 2 0 0

S e c t io n  8 *
S e n io r
F a m ily

S u b -to ta l

T o ta l 2 9 ,3 9 5 4 6 7 ,5 0 2 1 0 ,0 5 4 8 ,5 1 3 2 ,9 5 4 2 9 4 3 2 0 0
* N o t a v a ila b le

W A IT L IS T  IN C O M E  P R O F IL E W A IT L IS T  H E A D  O F  H O U S E H O L D  R A C E
< 3 0 % 3 0 % -5 0 % 5 0 % -8 0 % > 8 0 %

T o ta l o f A M I o f A M I o f A M I o f A M I T o ta l W h ite B la c k A m  In d ia n *** A s ia n *** O th e r H is p a n ic * U n k n o w n
P u b lic  H o u s in g P u b lic  H o u s in g

S e n io r 2 7 1 2 6 5 5 1 0 S e n io r 2 7 1 4 6 2 1 2 0 4 9 4 2 0
F a m ily 2 9 ,1 2 4 2 7 ,2 0 7 1 ,6 5 9 2 2 2 3 6 F a m ily 2 9 ,1 2 4 8 ,4 8 2 1 9 ,5 9 5 3 6 3 7 3 6 3 8 8 ,8 2 3 0

S u b -to ta l 2 9 ,3 9 5 2 7 ,4 7 2 1 ,6 6 4 2 2 3 3 6 S u b - to ta l 2 9 ,3 9 5 8 ,5 2 8 1 9 ,8 0 7 3 6 3 7 7 6 4 7 8 ,8 6 5 0

S e c t io n  8 * S e c t io n  8 * *
S e n io r S e n io r
F a m ily F a m ily

S u b -to ta l S u b - to ta l 2 9 ,1 6 3 1 ,4 9 2 2 6 ,5 1 0 2 1 9 9 8 2 9 4 2

T o ta l 2 9 ,3 9 5 2 7 ,4 7 2 1 ,6 6 4 2 2 3 3 6 T o ta l 5 8 ,5 5 8 1 0 ,0 2 0 4 6 ,3 1 7 3 6 3 7 7 8 6 6 9 ,8 4 7 9 4 2
* N o t a v a ila b le *  H is p a n ic  is  in c lu d e d  a s  a n  e th n ic  c o d e  a n d  m a y  b e  in c lu d e d  in  s e v e ra l ra c e  c a te g o r ie s .

**  D e ta il n o t a v a ila b le
***  C a p tu re d  u n d e r O th e r
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APPENDIX IX: 
 
 

S e c t io n  8  L e a s in g  In f o r m a t io n   

A .  L e a s in g  R a te s  

P r o g r a m
U n it s  

A l lo c a t e d

G o a ls  P e r  
L e a s in g  

S c h e d u le
U n i t s  

L e a s e d

U n it s  
L e a s e d /  

P e r c e n t  o f  
U n i t s  

A l lo c a t e d

U n i t s  
L e a s e d /  

P e r c e n t  P e r  
L e a s in g  

S c h e d u le
C e r t i f ic a te /V o u c h e r 2 7 ,3 5 9 2 4 ,9 9 3 2 5 ,3 8 2 9 2 .8 % 1 0 1 .6 %
M o d .  R e h a b .* 2 ,0 6 9 2 ,1 0 2 1 ,7 9 9 8 7 .0 % 8 5 .6 %
T o ta l 2 9 ,4 2 8 2 7 ,0 9 5 2 7 ,1 8 1 9 2 .4 % 1 0 0 .3 %
* F o r  M o d .  R e h a b . ,  u n its  a l lo c a te d  r e f le c ts  u n its  u n d e r  H A P  o n ly .

B .  L e a s in g  R a te s  -  Y e a r -a t - a -G la n c e

M o n t h
C e r t i f ic a t e s  
&  V o u c h e r s

M o d .  
R e h a b . T o t a l  

O c t- 9 9 1 0 0 .5 % 9 9 .4 % 1 0 0 .5 %
N o v - 9 9 1 0 0 .5 % 9 9 .3 % 1 0 0 .4 %
D e c - 9 9 1 0 0 .7 % 9 9 .4 % 1 0 0 .6 %
J a n - 0 0 1 0 1 .3 % 9 8 .5 % 1 0 0 .0 %
F e b - 0 0 1 0 1 .5 % 9 7 .8 % 1 0 0 .0 %    
M a r - 0 0 1 0 1 .7 % 9 7 .8 % 1 0 0 .0 %
A p r - 0 0 1 0 0 .4 % 9 8 .8 % 1 0 0 .3 %
M a y - 0 0 1 0 0 .7 % 9 9 .0 % 1 0 0 .6 %
J u n - 0 0 1 0 0 .0 % 9 7 .9 % 9 9 .9 %
J u l- 0 0 1 0 0 .3 % 9 4 .0 % 9 9 .8 %
A u g - 0 0 1 0 1 .1 % 8 7 .3 % 1 0 0 .0 %
S e p - 0 0 1 0 1 .6 % 8 5 .6 % 1 0 0 .3 %

 

S e p t e m b e r  2 0 0 0
C o n t r a c t  G o a l :  M a in t a in  a  le a s e - u p  r a t e  f o r  C e r t i f ic a t e s  a n d  V o u c h e r s  o f  n o  le s s  t h a n  9 5 % .   C o n d u c t  le a s e - u p  a c t iv i t ie s  in  a c c o r d a n c e  
w i t h  t h e  a p p r o v e d  le a s in g  s c h e d u le s .

L e a s in g  R a t e s  -  Y e a r - a t - a - G la n c e  ( P e r c e n t  p e r  L e a s in g  
S c h e d u le )

O c t - 9 9N o v - 9 9D e c - 9 9 J a n - 0 0 F e b - 0 0 M a r - 0 0 A p r - 0 0 M a y -
0 0

J u n - 0 0 J u l- 0 0 A u g - 0 0 S e p - 0 0

9 0 .0 %

9 2 .0 %

9 4 .0 %

9 6 .0 %

9 8 .0 %

1 0 0 .0 %

1 0 2 .0 %

T o ta l  L e a s in g  R a te s  -  Y e a r -a t -a -G la n c e

Certificate/Voucher Mod. Rehab.* Total

5 0 .0 %

6 0 .0 %

7 0 .0 %

8 0 .0 %

9 0 .0 %

1 0 0 .0 %

1 1 0 .0 %

U n its  L e a s e d /  P e rc e n t  o f  U n its  A l lo c a te d

U n its  L e a s e d /  P e rc e n t  P e r  L e a s in g  S c h e d u le
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B 1 .   In t e r v ie w  t o  Is s u a n c e

R e g u la r  
W a i t in g  L is t L a t in o s  U n i t e d R e lo c a t io n T o t a l

4 5  d a y s  o r  le s s 2 7 5 2 8 3 1 0 3 6 6 1
4 6 - 6 0  d a y s 1 5 2 1 3 8 9 2 9 9
6 1 - 9 0  d a y s 9 8 2 3 8 2 5 3 6 1
M o r e  th a n  9 0  d a y s 8 6 3 5 5 1 2 6

B 2 .    Is s u a n c e  t o  R F L A

R e g u la r  
W a i t in g  L is t L a t in o s  U n i t e d R e lo c a t io n T o t a l

3 0  d a y s  o r  le s s 1 6 8 2 2 6 1 5 4 5 4 8
3 1 - 6 0  d a y s 1 4 5 1 7 1 1 5 3 3 1
6 1 - 9 0  d a y s 1 3 6 1 6 8 1 8 3 2 2
9 1 - 1 2 0  d a y s 1 1 1 2 1 5 1 9 3 4 5
M o r e  th a n  1 2 0  d a y s 2 5 1 0 0 1 4 1 3 9

B .   P r o c e s s in g  T im e  F r a m e s  -  L e a s e d  U n i ts  (C /V )  fo r  P e r io d  3 /1 /0 0  to  9 /3 0 /0 0  
N u m b e r  o f  d a y s  b e t w e e n  k e y  p r o c e s s in g  s t e p s  f o r  f a m i l ie s  w h o  le a s e d  u n i t s  a n d  w e r e  e n t e r e d  o n  t h e  H A P  r e g is t e r  d u r in g  t h e  r e p o r t in g  p e r io d .

A l l  H o u s e h o ld s  b y  P e r c e n t
M o re  th a n  

9 0  d a y s
8 .7 %

4 5  d a y s  o r  
le s s

4 5 .7 %

4 6 -6 0  d a y s
2 0 .7 %

6 1 -9 0  d a y s
2 4 .9 %

A ll  H o u s e h o ld s  b y  P e r c e n t
3 0  d a y s  o r  le s s

3 2 .5 %

M o re  th a n  1 2 0  
d a y s
8 .2 %9 1 -1 2 0  d a y s

2 0 .5 %

3 1 -6 0  d a y s
1 9 .6 %

6 1 -9 0  d a y s
1 9 .1 %

R e lo c a t io n

M o re  th a n  
9 0  d a y s

2 9 %

6 1 -9 0  d a y s
1 3 %

4 6 -6 0  d a y s
5 %

4 5  d a y s  o r  
le s s
5 3 %

R e lo c a t io n

1 - 9 0  d a y s
8 %

1 - 6 0  d a y s
7 % 3 0  d a y s  o r  

le s s
7 0 %

M o r e  th a n  
1 2 0  d a y s

6 %
9 1 - 1 2 0  d a y s

9 %
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B 3 .   R F L A  t o  L e a s e  E f f e c t iv e  D a t e                                  

R e g u la r  W a i t in g  
L is t L a t in o s  U n i t e d R e lo c a t io n T o t a l

3 0  d a y s  o r  le s s 2 5 3 2 9 1 1 2 0 6 6 4
3 1 - 6 0  d a y s 2 1 7 2 4 5 5 5 5 1 7
M o r e  th a n  6 0  d a y s 5 8 1 0 5 1 7 1 8 0

B 4 .  C o n t r a c t  E x e c u t io n  D a t e  t o  E n t r y  in t o  H A P  R e g is t e r

R e g u la r  W a i t in g  
L is t

L a t in o s  U n i t e d
R e lo c a t io n T o t a l

3 0  d a y s  o r  le s s 5 1 3 6 2 0 1 8 6 1 ,3 1 9
M o r e  th a n  6 0  d a y s 0 2 3 5

B .   P r o c e s s in g  T im e  F r a m e s  -  L e a s e d  U n i ts  (C /V )  fo r  P e r io d  3 /1 /0 0  to  9 /3 0 /0 0  
N u m b e r  o f  d a y s  b e t w e e n  k e y  p r o c e s s in g  s t e p s  f o r  f a m i l ie s  w h o  le a s e d  u n i t s  a n d  w e r e  e n t e r e d  o n  t h e  H A P  r e g is t e r  d u r in g  t h e  r e p o r t in g  p e r io d .

A l l  H o u s e h o ld s  b y  P e r c e n t

M o re  th a n  
6 0  d a y s
1 3 .2 %

3 1 -6 0  d a y s
3 8 .0 %

3 0  d a y s  o r  
le s s

4 8 .8 %

A l l  H o u s e h o ld s  b y  P e r c e n t

3 0  d a y s  o r  
le s s

9 9 .6 %

M o re  th a n  
6 0  d a y s

0 .4 %

R e lo c a t io n

3 0  d a y s  o r  
le s s
6 2 %

3 1 -6 0  d a y s
2 9 %

M o re  th a n  
6 0  d a y s

9 %

R e lo c a t io n

3 0  d a y s  o r  
le s s
9 8 %

M o re  th a n  
6 0  d a y s

2 %
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             C1.  Success Rates by Type of M ove

Type of M ove
Num ber 
Issued

Num ber 
Leased Expired

Success 
Rate

CHA Relocatees 284 161 6 96.4%

W aiting List/LU 
Applicants 3,640 1,478 109 93.1%
Tenant M oves 4,080 1,278 67 95.0%
Overall 8,004 2,917 182 94.1%

 
 
 
 

C2.  Relocation Activity By Developm ent  

Developm ent
Total 

Issued

Total 
Units 

Leased
ABLA 3 1
Cabrini 4 4
Henry Horner 29 20
Hillard 7 5
Ickes 6 5
Lawndale 5 5
M adden Park 3 1
New Start 8 8
Prairie Courts 59 0
Robert Taylor 125 92
Rockwell 22 8
Stateway 2 2
W ashington Park 10 5
W ells 1 1
Total 284 157

 
 
 
 
 
 

C. Success Rates - Percent of Applicants Issued from  3/1/00 to 9/30/00 w ho Successfully Leased a Unit

C1.  Success Rates by Type of M ove

Note: Success Rates are calculated by divid ing the num ber leased during the specified period by the num ber leased plus the num ber expired.  The num ber issued as show n below  includes a
certificates and vouchers issued during the period, regardless of w hether of not leasing occured.

0 20 40 60 80 100 120 140

AB LA

C abrin i

H enry Horner

H illard

Ickes

Law ndale

Madden Park

N ew  Start

Prairie C ourts

R obert Taylor

Rockw ell

S tatew ay

W ashington Park

W ells

C2.  Total Issued and Total Units Leased

Total Leased Total Issued

50.0%

55.0%

60.0%

65.0%

70.0%

75.0%

80.0%

85.0%

90.0%

95.0%

100.0%

C HA
Relocatees

W aiting
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Applicants

Tenant M oves Overall
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A.  Number of Households with Children in Low PoverB. Mobility Counseling Program: Goals vs. Actual

Activity
Monthly 
Goals

Monthly 
Actual

Cumulative 
Goals (YTD)

Cumulative 
Actual (YTD)

Cumulative 
Percentage

3/31/00 6/30/00 9/30/00 ##### Briefed 380 465 3,420 3,107 90.8%
Total 
Households 
with Children

15,070 16,126 16,108 Enrolled 156 153 1,404 1,622 115.5%
Total 
Households 
with Children 
in Low 
Poverty 
Areas 5,719 5,928 6,263 Leased 91 112 819 751 91.7%
Percentage 37.9% 36.8% 38.9% Leased in Low Pov 50 74 450 540 120.0%

Moves from High to 33 36 297 274 92.3%

C. Monthly Leasing Detail

Total Septem 112
Cumulative T 751

Moves to 
Low Poverty 
Areas

# of 
Households

Monthly 
Percentage

Cumulative 
Total (YTD)

Cumulative 
Percentage

From Low Pov 38 33.9% 266 35.4%
From High Pov 36 32.1% 274 36.5%
Totals 74 66.1% 540 71.9%

 
Moves to 
High Poverty

# of 
Households

Monthly 
Percentage

Cumulative 
Total (YTD)

Cumulative 
Percentage

From Low Pov 8 7.1% 57 7.6%
From High Pov 30 26.8% 154 20.5%
Totals 38 33.9% 211 28.1%

  

All Househol
Quarter Ending

All Households
 Number of Households with Children Living in 

Low Poverty Areas

Households 
with Children in 

Low Poverty 
Areas
38.9%

Households 
with Children in 

High Poverty 
Areas
61.1%



 

Chicago Housing Authority                               FY 2001 MTW Annual Plan 
12/01/00                                                  90 

APPENDIX X:  
Public Housing Drug Elimination Program (PHDEP) Plan 
 
 
In September of 2000, the Agency submitted its 2001 PHDEP application in the amount of $8,893,000.  With the MTW Annual Plan submission, 
the Agency is reprogramming all the prior year funds and its 2001 funds, a total of $12,993,000, to protective services.  Many of the activities that 
were planned in the original submissions are still being continued, but are paid for by funds from the operating budget.   
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APPENDIX XI:  
Amended Admissions & Occupancy Policy  
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APPENDIX XII:  
Procurement Policy 
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APPENDIX XIII:  

F Y 2000 F Y 2001
R ev ised  B u d g et P ro p o sed  B u d g et

S O U R C E S

R en ta l Incom e /P ub lic  H ous ing $39 ,000 ,000 $35 ,500 ,000
R en ta l Incom e /C ity  S ta te 1 ,257 ,000             1 ,250 ,000             
N on -dw e lling  R en ta ls /P ub lic  H ous ing 227 ,000                29 ,000                  
N on -dw e lling  R en ta ls /C ity  S ta te 4 ,000                    12 ,000                  
O the r Incom e 145 ,000                410 ,000                
R ese rves 10 ,599 ,000           0
Inves tm en t Incom e 947 ,000                1 ,072 ,000             

    T o ta l R ece ip ts 52 ,179 ,000           38 ,273 ,000           

D rug  E lim ina tion  F Y 1998 2 ,355 ,000             0
D rug  E lim ina tion  F Y 1999 8 ,444 ,000             4 ,100 ,000             
D rug  E lim ina tion  F Y 2000 0 8 ,924 ,000             
C ity -S ta te  S ubs id ies 6 ,886 ,000             6 ,666 ,000             
C ity -S ta te  G ran t- D C C A 7 ,500 ,000             8 ,000 ,000             
O the r G ran ts - non -cap ita l 14 ,333 ,000           9 ,174 ,000             
O the r G ran ts - cap ita l 0 23 ,000 ,000           
F ede ra l O pe ra ting  S ubs id ies 178 ,637 ,000         170 ,136 ,000         
H ope  V I  C a rryove r 14 ,300 ,000 64 ,267 ,000           
C ap ita l G ran t C a rryove r 10 ,675 ,000 91 ,227 ,000           
C ap ita l G ran t F und 146 ,241 ,000         139 ,000 ,000         
    S u b -to ta l G ran ts  an d  S u b s id ies 389 ,371 ,000         524 ,494 ,000         

S ec tion  8  G ran t 211 ,973 ,000         232 ,166 ,000         

  T o ta l S o u rces $653 ,523 ,000 $794 ,933 ,000

C H IC A G O  H O U S IN G  A U T H O R IT Y
A L L  F U N D S  B U D G E T

F Y 2001
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U S E S

O verhead $50 ,404 ,000 $35 ,197 ,000
U tilit ie s 42 ,599 ,000           41 ,117 ,000           
O pe ra tions /P riva te  M anagem en t 125 ,600 ,000         134 ,038 ,000         
R es iden t P rog ram s 42 ,695 ,000           40 ,502 ,000           
P ro tec tive  S e rv ices 15 ,011 ,000           12 ,252 ,000           
    T o ta l O p era tin g  E xp en ses 276 ,309 ,000         263 ,106 ,000         

C on trac t M anagem en t F ees 16 ,771 ,000           18 ,333 ,000           
C on trac t M on ito ring 2 ,017 ,000             1 ,618 ,000             
R e loca tion  &  M ob ility  C ounse ling  2 ,500 ,000 8 ,684 ,000
H ous ing  A ss is tance  P aym en ts 191 ,313 ,000         203 ,531 ,000         
    T o ta l S ec tio n  8  H o u s in g 212 ,601 ,000         232 ,166 ,000         

T echn ica l S ta ff 9 ,805 ,000             7 ,481 ,000             
A rch itec tu ra l &  E ng inee ring  F ees 16 ,513 ,000           11 ,835 ,000           
B u ild ing  Im p rovem en ts 128 ,745 ,000         266 ,424 ,000         
C on tingency 7 ,845 ,000             8 ,040 ,000             
    T o ta l C ap ita l 162 ,908 ,000         293 ,780 ,000         

T o ta l U ses $651 ,818 ,000 $789 ,052 ,000

S u rp lu s /-D e fic it $1 ,705 ,000 $5 ,881 ,000

B eg in n in g  O p era tin g  R eserve $35 ,192 ,000 $26 ,298 ,000

E n d in g  O p era tin g  R eserve $26 ,298 ,000 $32 ,179 ,000

A L L  F U N D S  B U D G E T
F Y 2001

C H IC A G O  H O U S IN G  A U T H O R IT Y
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A P P E N D I X  X I V

C H I C A G O  H O U S I N G  A U T H O R I T Y
F Y 2 0 0 1  C A P I T A L  P R O G R A M  
E S T I M A T E D  C A P I T A L  E X P E N D I T U R E S  F O R  F Y 2 0 0 1   ( B y  A g e n c y  P l a n  C a t e g o r y  &  D e v e l o p m e n t )

H O P E  V I C a p i t a l  O t h e r  A g e n c y C i t y  -  S t a t e H O P E  V I
R e v i t a l i z a t i o n F u n d ( s e e  n o t e s ) F u n d D e m o l i t i o n

H o r n e r  P h a s e  I I 1 , 1 2 5 , 0 0 0 1 , 1 7 0 , 0 0 0 2 , 2 9 5 , 0 0 0
C a b r i n i  ( o n  a n d  o f f - s i t e ) 1 , 1 2 5 , 0 0 0 6 , 0 0 0 , 0 0 0 2 , 6 2 0 , 0 0 0 9 , 7 4 5 , 0 0 0

C A T E G O R Y   1 A B L A  4 , 5 0 0 , 0 0 0 3 , 6 5 3 , 0 0 0 8 , 1 5 3 , 0 0 0
M a d d e n  P a r k / W e l l s 1 5 , 0 0 0 , 0 0 0 8 , 0 0 0 , 0 0 0 3 , 2 3 5 , 0 0 0 2 6 , 2 3 5 , 0 0 0
W a s h i n g t o n  P a r k  ( l o w - r i s e ) 1 , 4 0 0 , 0 0 0 1 , 7 2 5 , 0 0 0 3 , 1 2 5 , 0 0 0
T a y l o r  B 3 , 2 0 0 , 0 0 0 3 , 2 0 0 , 0 0 0
H i l l i a r d  1 9 , 0 0 0 , 0 0 0 1 9 , 0 0 0 , 0 0 0
L a k e f r o n t  o n - s i t e  9 , 0 0 0 , 0 0 0 9 , 0 0 0 , 0 0 0

S u b - T o t a l s 2 4 , 9 5 0 , 0 0 0 2 0 , 4 0 0 , 0 0 0 2 3 , 0 0 0 , 0 0 0 -               1 2 , 4 0 3 , 0 0 0 8 0 , 7 5 3 , 0 0 0

C A T E G O R Y  2  S E N I O R  P R O P E R T I E S -               1 4 3 , 6 6 0 , 0 0 0 -               -               -               1 4 3 , 6 6 0 , 0 0 0

C A T E G O R Y  3 S C A T T E R E D  S I T E S -               8 , 6 4 0 , 0 0 0 -               -               -               8 , 6 4 0 , 0 0 0

L a w n d a l e  C o m p l e x 5 0 0 , 0 0 0 9 3 5 , 0 0 0 1 , 4 3 5 , 0 0 0
L a t h r o p  H o m e s 2 5 0 , 0 0 0 2 5 0 , 0 0 0

C A T E G O R Y  4 L e C l a i r e  C o u r t s 2 5 0 , 0 0 0 2 5 0 , 0 0 0
C a b r i n i  E x t .  L i n c o l n
L a k e  P a r c  P l a c e
W a s h .  P a r k  L o w r i s e
L a w n d a l e  G a r d e n s
B r i d g e p o r t  H o m e s 3 , 7 2 1 , 6 0 0 3 , 7 2 1 , 6 0 0
W e n t w o r t h  H o m e s 3 , 7 2 1 , 7 0 0 3 , 7 2 1 , 7 0 0
L o w d e n  H o m e s 3 , 7 2 1 , 7 0 0 3 , 7 2 1 , 7 0 0

S u b - T o t a l s -               1 2 , 1 6 5 , 0 0 0 -               -               9 3 5 , 0 0 0 1 3 , 1 0 0 , 0 0 0

T r u m b u l l 2 , 2 5 0 , 0 0 0 2 , 2 5 0 , 0 0 0

C A T E G O R Y  5 R o c k w e l l 1 , 6 1 5 , 0 0 0 3 , 1 4 9 , 0 0 0 4 , 7 6 4 , 0 0 0
R o b e r t  T a y l o r  A / B 1 , 6 1 5 , 0 0 0 3 , 5 7 5 , 0 0 0 5 , 1 9 0 , 0 0 0
S t a t e w a y 1 , 6 1 5 , 0 0 0 3 , 4 5 0 , 0 0 0 5 , 0 6 5 , 0 0 0
W a s h i n g t o n  P a r k  ( H i g h - R i s e ) 2 , 0 7 8 , 0 0 0 2 , 0 7 8 , 0 0 0

S u b - T o t a l s -               7 , 0 9 5 , 0 0 0 -               -               1 2 , 2 5 2 , 0 0 0 1 9 , 3 4 7 , 0 0 0

T O T A L S :  C A T  1  -  5    2 4 , 9 5 0 , 0 0 0 1 9 1 , 9 6 0 , 0 0 0 2 3 , 0 0 0 , 0 0 0 -               2 5 , 5 9 0 , 0 0 0 2 6 5 , 5 0 0 , 0 0 0

L a t h r o p  E l d e r l y 8 5 0 , 4 9 8 8 5 0 , 4 9 8

C I T Y  -  S T A T E H a r r i s o n  C o u r t s 2 , 5 6 1 , 2 4 4 2 , 5 6 1 , 2 4 4
P R O P E R T I E S L o o m i s  C o u r t s 2 , 9 3 3 , 4 8 0 2 , 9 3 3 , 4 8 0

C i t y - S t a t e  W i d e  1 , 6 5 4 , 7 7 8 1 , 6 5 4 , 7 7 8

S u b - T o t a l s -               -                 -               8 , 0 0 0 , 0 0 0 -               8 , 0 0 0 , 0 0 0

C H A  W I D E -               1 2 , 8 0 0 , 0 0 0 -               -               -               1 2 , 8 0 0 , 0 0 0

A D M I N I S T R A T I O N -               7 , 4 8 0 , 0 0 0 -               -               -               7 , 4 8 0 , 0 0 0

G R A N D  T O T A L S 2 4 , 9 5 0 , 0 0 0  2 1 2 , 2 4 0 , 0 0 0  2 3 , 0 0 0 , 0 0 0  8 , 0 0 0 , 0 0 0    2 5 , 5 9 0 , 0 0 0  2 9 3 , 7 8 0 , 0 0 0  

N o t e s :   N o n - M T W  F u n d  G r a n t s

T O T A L S
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APPENDIX XV:  
MTW Funding Submission Forms 
 

The grid below  lists the required funding form s that participating block grant agencies m ust subm it w ith their annual plans.  These
form s are attached, unless otherw ise noted.

Form Included C om m ent

O perating Subsidies
1.  M TW  PFS W orksheet (H U D -52723, m odified) Y es
2.  Calculation of A llow able U tilities Expense Level
(H U D -52722A )

N o CH A ’s M T W  agreem ent
“freezes” utility costs.  N o form
needed.

3.  D irect D isbursem ent Paym ent Schedule D ata
(H U D -52721)

Y es

C apital Fund
1.  A nnual Statem ent (H U D -52837) Y es

Section 8
1. Estim ate of Total Required A nnual Contributions
(H U D -52673)

N o H U D  has not provided the CH A
w ith a list of the “eligible” M TW
Section 8 units necessary to
com plete this form .
Consequently, the am ounts
show n in Table 13 (Sources and
U ses – FY  2001) are based on
current allocations plus the aw ard
of 4,553 replacem ent housing
vouchers.

2. Requisition for Partial Paym ent of Annual
Contributions (H U D -52663)

N o D itto.
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FY2001 MTW OPERATING SUBSIDY SCHEDULE
2001

FY2001 Operating Subsidy Calculation
2000 MTW AEL    $450.43 x 363,484 163,724,098$              
FY2000 new units in CHA Inventory        (50 units x 463.54 x 12) 278,124.00                  
Increase 2000 MTW AEL by simplied delta ( 1/2 percent ) 818,620                       

164,820,843                
Increase by local Inflation Factor  ( 1.024 )  estimated 1.024                           
2001 MTW AEL 168,776,543                
Calculated PUM for deprogrammed units ($18,810,392 - $12,482,687- $2,377,063 = $3,950,642) / 363,484 = $10.87 3,950,642                    
Sum of 2001 MTW AEL Plus costs attributed to deprogrammed units 172,727,185                
Subtract unfunded portion due to congressional appropriation estimated at 1.5% (2,590,908)                   
FY2001 Operating Subsidy for fiscal year 170,136,277$              

Adjustments for demolition:

x deprogrammed funding for FY2000 228.47                 

FY2001
 units scheduled through 06/30/01 Wells Homes,  Abbott Homes, Washington Park 831                  4,986                   
units scheduled thru 8/31/01  - Horner Homes 231                  924                      
units scheduled thru 9/30/01  -  Taylor, Madden Park, Brooks Homes 1,170               3,510                   
units scheduled thru 11/30/01  - Stateway Gardens 690                  690                      
Total units scheduled for FY2001 2,922               10,110                 

x deprogrammed funding for FY2001 235.12                 
FY2001 Projected loss in subsidy due to demolition 2,377,063                    

2,377,063                    
Beginning Balance:  Deprogrammed Units 6,861               18,810,392          
Less:  FY2000 Units scheduled for demolition      $228.47 (4,553)              (12,482,687)         
subtotal FY2000 2,308               6,327,705            

Less:  FY2001 Units scheduled for demolition (2,922)              (2,377,063)           
Subtotal: Deprogrammed Units FY2001 0 3,950,642            
Ending Balance: Deprogrammed Units FY2001 0 0
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FY2001 MTW OPERATING SUBSIDY SCHEDULE
2001

FY2001 Operating Subsidy Calculation
2000 MTW AEL    $450.43 x 363,484 163,724,098$        
FY2000 new units in CHA Inventory

Increase 2000 MTW AEL by simplied delta ( 1/2 percent ) 818,620                 
164,542,719          

Increase by local Inflation Factor  ( 1.024 )  estimated 1.024                     
2001 MTW AEL 168,491,744          
Calculated PUM for deprogrammed units ($17,633,543 - $3,881,156 = $13,752,387 / 363,484 = $37.83) 13,752,387            
Sum of 2001 MTW AEL Plus costs attributed to deprogrammed units 182,244,131          
Subtract unfunded portion due to congressional appropriation estimated at 4% (7,289,765)             
FY2001 Operating Subsidy for fiscal year 174,954,366$        

Adjustments for demolition:

Adjustment of Actual units demolished vs. Budgeted FY2000
Additional units scheduled for demolition thru 11/30/00 2,329               2,329                
x deprogrammed funding for FY2000 228.47              532,107                 

FY2001
units scheduled thru 6/30/01  - Brooks, Lawndale, Horner, Wash Pk, St 1,077               6,462                
units scheduled thru 8/31/01  - Horner 234                  936                   
units scheduled thru 9/30/01  - Carbrini, Madden Pk. , Rockwell, Taylor 1,560               4,680                
units scheduled thru 11/30/01  - Stateway  690                  690                   
Additional units scheduled through 06/30/01 246                  1,476                
Total units scheduled for FY2001 3,807               14,244              

x deprogrammed funding for FY2001 235.12              
FY2001 Projected loss in subsidy due to demolition 3,349,049              

3,881,156              
Beginning Balance:  Deprogrammed Units 6,861               18,810,392       
Less:  FY2000 Units scheduled for demolition (805)                 (1,176,849)        
subtotal FY2000 6,056               17,633,543       

(2,249)              
Less:  FY2001 Units scheduled for demolition (3,807)              (3,881,156)        
Subtotal: Deprogrammed Units FY2001 0 13,752,387       
Ending Balance: Deprogrammed Units FY2001 0 0
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Annual Statement / Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157
and Urban Development (exp. 3/31/2002)

Comprehensive Grant Program (CGP) Part I: Summary Office of Public and Indian Housing

HA Name:    Comprehensive Grant Number: FFY of Grant Approval:
CHICAGO HOUSING AUTHORITY 2001

x   Original Annual Statement   Reserve for Disasters/Emergencies   Revised Annual Statement/Revision Number ______

  Performance and Evaluation Report for Program Year Ending  December 31, 2001   Final Performance and Evaluation Report

Total Estimated Cost Total Actual Cost (2)
Line No. Summary by Development Account Original Revised (1) Obligated Expended

1   Total Non-CGP Funds
2 1406 Operations ( May not exceed 10% of line 19)
3 1408 Management Improvements
4 1410 Administration
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs
8 1440 Site Acquisition
9 1450 Site Improvement
10 1460 Dwelling Structures
11 1465.1 Dwelling Equipment - Nonexpendable
12 1470 Nondwelling Structures
13 1475 Nondwelling Equipment
14 1485 Demolition
15 1490 Replacement Reserve
16 1492 Moving to Work Demonstration 139,000,000
17 1495.1 Relocation costs
18 1498 Mod Used for Development
19 1502 Contingency (may not exceed 8% of line 20)
20   Amount of Annual Grant (Sum of lines 2 - 19) 139,000,000
21   Amount of line 20 Related to LBP Activities
22   Amount of line 20 Related to Section 504 Compliance
23   Amount of line 20 Related to Security
24   Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director Date   Signature of Public Housing Director Date

X     X
(1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement. Previous edition is obsolete form HUD-52837 (9/98)
(2) To be completed for the Performance and Evaluation Report. ref Handbook 7485.3
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See: Direct Disbursement Payment Schedule Plan 

HUD Form 52721 
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